
NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

NSLSII Integrated Project WBSNSLSII Integrated Project WBSNSLSII Integrated Project WBS 928 02-Aug-10 A 18-Apr-14 0

Accelerator SystemsAccelerator SystemsAccelerator Systems 878 02-Aug-10 A 06-Feb-14 0

Injection SystemInjection SystemInjection System 595 17-Dec-10 A 17-Jun-13 9

Booster SystemBooster SystemBooster System 576 18-Feb-11 A 17-Jun-13 9

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 576 18-Feb-11 A 17-Jun-13 9

1.03.03.02.01 AXS1360 Booster Ring - Arrival Complete 0 11-May-12 25

Booster Ring - Vendor MilestonesBooster Ring - Vendor MilestonesBooster Ring - Vendor Milestones 274 11-May-12 17-Jun-13 9

1.03.03.02.01 AXSB013 Booster - Vendor Milestones - Delivery complete 0 11-May-12 25

1.03.03.02.01 AXSB014 Booster - Vendor Milestones - Installation at BNL complete 0 26-Nov-12 25

1.03.03.02.01 AXSB015 Booster - Vendor Milestones - Integrated testing complete 0 10-Dec-12 33

1.03.03.02.01 AXSB016 Booster - Vendor Milestones - Commissioning complete 0 17-Jun-13 9

Booster Ring - Vendor High Level ActivitiesBooster Ring - Vendor High Level ActivitiesBooster Ring - Vendor High Level Activities 321 17-Oct-11 A 17-Jun-13 9

1.03.03.02.01 AXSB269 Booster - Vendor High Level Activities - Delivery 28 17-Oct-11 A 11-May-12 25

1.03.03.02.01 AXSB283 Booster - Vendor High Level Activities - Integrated Testing at BNL 50 27-Sep-12 10-Dec-12 25

1.03.03.02.01 AXSB283-010 Booster - Vendor High Level Activities - Conditioning 23 11-Dec-12 15-Jan-13 25

1.03.03.02.01 AXSB284 Booster - Vendor High Level Activities - Commissioning 90 08-Feb-13 17-Jun-13 9

Booster Ring - Vendor DipolesBooster Ring - Vendor DipolesBooster Ring - Vendor Dipoles 122 14-Jun-11 A 02-Jul-12 57

1.03.03.02.01 AXSB034 Booster - Vendor Dipoles - magnets assembling 105 14-Jun-11 A 22-Jun-12 59

1.03.03.02.01 AXSB035 Booster - Vendor Dipoles - magnets testing and measurements 120 07-Jul-11 A 02-Jul-12 57

Booster Ring - Vendor QuadrupolesBooster Ring - Vendor QuadrupolesBooster Ring - Vendor Quadrupoles 90 01-Jul-11 A 04-Jun-12 57

1.03.03.02.01 AXSB054 Booster - Vendor Quadrupoles - magnets testing and measurements 90 01-Jul-11 A 04-Jun-12 57

Booster Ring - Vendor SextupolesBooster Ring - Vendor SextupolesBooster Ring - Vendor Sextupoles 95 01-Jul-11 A 04-Jun-12 57

1.03.03.02.01 AXSB073 Booster - Vendor Sextupoles - magnets testing and measurements 95 01-Jul-11 A 04-Jun-12 57

Booster Ring - Vendor CorrectorsBooster Ring - Vendor CorrectorsBooster Ring - Vendor Correctors 96 28-Jun-11 A 04-Jun-12 57

1.03.03.02.01 AXSB092 Booster - Vendor Correctors - magnets testing and measurements 96 28-Jun-11 A 04-Jun-12 57

Booster Ring - Vendor Vacuum systemsBooster Ring - Vendor Vacuum systemsBooster Ring - Vendor Vacuum systems 121 13-Apr-11 A 04-Apr-12 52

1.03.03.02.01 AXSB149 Booster - Vendor Vacuum Systems - testing 121 13-Apr-11 A 04-Apr-12 52

Booster Ring - Vendor Power SuppliesBooster Ring - Vendor Power SuppliesBooster Ring - Vendor Power Supplies 96 15-Aug-11 A 16-Apr-12 44

Booster Ring - Vendor Power supplies for quadrupoles and DC septumBooster Ring - Vendor Power supplies for quadrupoles and DC septumBooster Ring - Vendor Power supplies for quadrupoles and DC septum 49 23-Nov-11 A 16-Apr-12 44

1.03.03.02.01 AXSB170 Booster - Vendor Quadrupole Power Supplies - testing 49 23-Nov-11 A 16-Apr-12 44

Booster Ring - Vendor Power supplies for sextupole, correctors and bumpsBooster Ring - Vendor Power supplies for sextupole, correctors and bumpsBooster Ring - Vendor Power supplies for sextupole, correctors and bumps 50 15-Aug-11 A 21-Mar-12 62

1.03.03.02.01 AXSB185 Booster - Vendor Magnet Bumps - testing 50 15-Aug-11 A 21-Mar-12 62

Booster Ring - Vendor Septums and PSBooster Ring - Vendor Septums and PSBooster Ring - Vendor Septums and PS 90 01-Jul-11 A 03-Apr-12 53

1.03.03.02.01 AXSB195 Booster - Vendor Septums & Power Supplies - testing and tuning 90 01-Jul-11 A 03-Apr-12 53

Booster Ring - Vendor DiagnosticsBooster Ring - Vendor DiagnosticsBooster Ring - Vendor Diagnostics 154 18-Feb-11 A 28-Mar-12 57

Booster Ring - Vendor Optical mirror for SR outputBooster Ring - Vendor Optical mirror for SR outputBooster Ring - Vendor Optical mirror for SR output 154 18-Feb-11 A 28-Mar-12 57

1.03.03.02.01 AXSB246 Booster - Vendor Diagnostics - Manufacturing 154 18-Feb-11 A 28-Mar-12 57

Transport LinesTransport LinesTransport Lines 474 17-Dec-10 A 20-Dec-12 4

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 61 23-Dec-11 A 09-Jul-12 44

LBTL MagnetsLBTL MagnetsLBTL Magnets 61 23-Dec-11 A 09-Jul-12 44

LBTL Magnets - Quads StandardLBTL Magnets - Quads StandardLBTL Magnets - Quads Standard 60 23-Dec-11 A 09-Jul-12 44

1.03.03.03.01.01 AXS2170-110 LBTL Magnets - LBT-MG-QDP-5200 - First Production Delivery 60 23-Dec-11 A 09-Jul-12 44

LBTL Magnets - DipolesLBTL Magnets - DipolesLBTL Magnets - Dipoles 60 27-Dec-11 A 09-Jul-12 44

1.03.03.03.01.01 AXS2170-210 LBTL Magnets - LBT-MG-DPL-4800 - First Production Delivery 60 27-Dec-11 A 09-Jul-12 44

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 474 17-Dec-10 A 20-Dec-12 4

BSRTL MagnetsBSRTL MagnetsBSRTL Magnets 474 17-Dec-10 A 20-Dec-12 4

1.03.03.03.01.01 AXS3360-100 BSRTL - Dipole Magnets - Vendor Design 189 17-Dec-10 A 09-Jul-12 4

BSRTL Magnets - QuadsBSRTL Magnets - QuadsBSRTL Magnets - Quads 78 10-Jul-12 29-Oct-12 9

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

11-May-12, Booster Ring - Arrival Complete

11-May-12, Booster - Vendor Milestones - Delivery complete

26-Nov-12, Booster - Vendor Milestones - Installation a

10-Dec-12, Booster - Vendor Milestones - Integrated te

17-Jun-13, Booster - Vendor Milestones - Comm

17-Oct-11 A Booster - Vendor High Level Activities - Delivery

27-Sep-12 Booster - Vendor High Level Activities - Inte

11-Dec-12 Booster - Vendor High Level Activities - C

08-Feb-13 Booster - Vendor High Level Activities

14-Jun-11 A Booster - Vendor Dipoles - magnets assembling

07-Jul-11 A Booster - Vendor Dipoles - magnets testing and

01-Jul-11 A Booster - Vendor Quadrupoles - magnets testing

01-Jul-11 A Booster - Vendor Sextupoles - magnets testing a

28-Jun-11 A Booster - Vendor Correctors - magnets testing a

13-Apr-11 A Booster - Vendor Vacuum Systems - testing

23-Nov-11 A Booster - Vendor Quadrupole Power Supplies - testing

15-Aug-11 A Booster - Vendor Magnet Bumps - testing

01-Jul-11 A Booster - Vendor Septums & Power Supplies - tes

18-Feb-11 A Booster - Vendor Diagnostics - Manufacturing

23-Dec-11 A LBTL Magnets - LBT-MG-QDP-5200 - First Pro

27-Dec-11 A LBTL Magnets - LBT-MG-DPL-4800 - First Prod

17-Dec-10 A BSRTL - Dipole Magnets - Vendor Design

(B) NSLS-II - Near Critical Path
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1.03.03.03.01.01 AXS2170-400 BSRTL - Quad Magnets - BST-MG-QDP-5200 - First Article Delivery 43 10-Jul-12 07-Sep-12 9

1.03.03.03.01.01 AXS2170-410 BSRTL - Quad Magnets - BST-MG-QDP-5200 - First Production Delivery 35 10-Sep-12 29-Oct-12 9

BSRTL Magnets - DipolesBSRTL Magnets - DipolesBSRTL Magnets - Dipoles 114 10-Jul-12 20-Dec-12 4

1.03.03.03.01.01 AXS3360-200 BSRTL - Dipole Magnets - First Article Delivery (1 unit) 43 10-Jul-12 07-Sep-12 4

1.03.03.03.01.01 AXS3360-300 BSRTL - Dipole Magnets - First Production Delivery (3 units) 35 10-Sep-12 29-Oct-12 4

1.03.03.03.01.01 AXS3360-400 BSRTL - Dipole Magnets - Spares (1 set) 21 20-Nov-12 20-Dec-12 4

Injector InstallationInjector InstallationInjector Installation 247 28-Nov-11 A 20-Mar-13 21

Injector System InstallationInjector System InstallationInjector System Installation 237 28-Nov-11 A 20-Mar-13 21

Booster InstallationBooster InstallationBooster Installation 155 16-Apr-12 26-Nov-12 25

1.03.03.05.07 AXS1415 Booster - Final Booster Component Delivery 0 11-May-12 25

1.03.03.05.07 AXS1425-100 Booster - Install booster magnet girders in booster tunnel-NW quadrant 20 16-Apr-12 11-May-12 25

1.03.03.05.07 AXS1425-110 Booster - Install booster magnet girders in booster tunnel-SW quadrant 20 14-May-12 11-Jun-12 25

1.03.03.05.07 AXS1425-120 Booster - Install booster magnet girders in booster tunnel-NE quadrant 20 12-Jun-12 10-Jul-12 25

1.03.03.05.07 AXS1425-130 Booster - Install booster magnet girders in booster tunnel-SE quadrant 20 11-Jul-12 07-Aug-12 25

1.03.03.05.07 AXS1425-140 Booster - Initial alignment of girders 10 01-Aug-12 14-Aug-12 50

1.03.03.05.07 AXS1425-150 Booster - Install W straight section (diagnostics) 10 08-Aug-12 21-Aug-12 25

1.03.03.05.07 AXS1425-160 Booster - Install N straight section (extraction) 10 08-Aug-12 21-Aug-12 25

1.03.03.05.07 AXS1425-170 Booster - Install S straight section (injection) 10 08-Aug-12 21-Aug-12 25

1.03.03.05.07 AXS1425-180 Booster - Install extraction system 10 22-Aug-12 05-Sep-12 25

1.03.03.05.07 AXS1425-190 Booster - Install injection system 10 22-Aug-12 05-Sep-12 25

1.03.03.05.07 AXS1425-200 Booster - Install LB-TL part II before booster commissioning 10 06-Sep-12 19-Sep-12 25

1.03.03.05.07 AXS1425-210 Booster - Install BSR TL part I: beam dump, magnets, diagnostics TL 10 06-Sep-12 19-Sep-12 25

1.03.03.05.07 AXS1425-220 Booster - Repeat position measurement and alignment procedure for all magnets 10 20-Sep-12 03-Oct-12 25

1.03.03.05.07 AXS1425-240 Booster - Terminate and connect magnets, vacuum and diagnostics to infrastructure (ISb) 20 20-Sep-12 18-Oct-12 25

1.03.03.05.07 AXS1425-250 Booster - Terminate and connect cables, water and air pipes (tunnel) 20 20-Sep-12 18-Oct-12 40

1.03.03.05.07 AXS1425-290 Booster - Repeat position measurement for all magnets 10 19-Oct-12 01-Nov-12 40

1.03.03.05.07 AXS1425-300 Booster - Install Booster Controls 10 19-Oct-12 01-Nov-12 40

1.03.03.05.07 AXS1425-310 Booster - Pumpdown Leakcheck and Condition Vacuum System 25 19-Oct-12 26-Nov-12 25

1.03.03.05.07 AXS1435 Booster - Install Complete Milestone 0 26-Nov-12 25

1.03.03.05.05 AXS6520-160 Booster BPM Instrumentation - Install all RF Boxes, Label & Connect SIO2 Cables (37, 148 total) 12 23-Jul-12 07-Aug-12 56

1.03.03.05.05 AXS6520-170 Booster BPM Instrumentation - Populate Rack w/BPM Electronics (37 Rcvr) 7 08-Aug-12 16-Aug-12 56

1.03.03.05.05 AXS6520-180 Booster BPM Instrumentation - Install all Patch Cables (185 total) 7 17-Aug-12 27-Aug-12 56

1.03.03.05.05 AXS6520-190 Booster BPM Instrumentation - Populate Rack w/Sub-System Electronics 5 28-Aug-12 04-Sep-12 56

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 134 28-Nov-11 A 17-Oct-12 61

1.03.03.05.08 AXS3735-020 LBTL Part 2 Girder Integration (5 to 7 parts) 10 10-Jul-12 23-Jul-12 44

1.03.03.05.05 AXS6530-100 LBTL Instrumentation - Install Vacuum Diagnostics & Supports - Part 2 10 28-Nov-11 A 25-Jul-12 44

1.03.03.05.05 AXS6530-110 LBTL Instrumentation - Survey & Align Vacuum Diagnostics - Part 2 31 26-Jul-12 07-Sep-12 44

1.03.03.05.05 AXS6530-120 LBTL Instrumentation - Terminate & Label BPM Cables - Part 2 8 28-Nov-11 A 13-Sep-12 44

1.03.03.05.05 AXS6530-160 LBTL Instrumentation - Install RF Boxes & SIO2 Cables - Part 2 8 14-Sep-12 25-Sep-12 44

1.03.03.05.05 AXS6530-170 LBTL Instrumentation - Populate BPM Electronics - Part 2 4 26-Sep-12 01-Oct-12 44

1.03.03.05.05 AXS6530-190 LBTL Instrumentation - Populate Subsystem Electronics - Part 2 8 02-Oct-12 12-Oct-12 44

1.03.03.05.05 AXS6530-200 LBTL Instrumentation - BPM Tests - Part 2 1 15-Oct-12 15-Oct-12 61

1.03.03.05.05 AXS6530-210 LBTL Instrumentation - Special System Tests - Part 2 2 16-Oct-12 17-Oct-12 61

1.03.03.05.08 AXS6825 LBTL Magnets Part 2 - Girder Install 10 12-Jul-12 25-Jul-12 44

1.03.03.05.08 AXS6840 LBTL Magnets Part 2 - Survey & Alignment 3 15-Oct-12 17-Oct-12 44

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 57 30-Oct-12 24-Jan-13 9

1.03.03.05.08 AXS3740-010 BSRTL Part 1 Girder Integration (5 to 7 parts) 10 30-Oct-12 12-Nov-12 9

1.03.03.05.03 AXS6350 BSRTL Vacuum Systems - Installation - Part 1 - Vacuum Component Assembly 15 13-Nov-12 05-Dec-12 9

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

10-Jul-12 BSRTL - Quad Magnets - BST-MG-QDP-5200

10-Sep-12 BSRTL - Quad Magnets - BST-MG-QDP-52

10-Jul-12 BSRTL - Dipole Magnets - First Article Delivery (1 unit)

10-Sep-12 BSRTL - Dipole Magnets - First Production D

20-Nov-12 BSRTL - Dipole Magnets - Spares (1 set)

11-May-12, Booster - Final Booster Component Delivery

16-Apr-12 Booster - Install booster magnet girders in booste

14-May-12 Booster - Install booster magnet girders in boost

12-Jun-12 Booster - Install booster magnet girders in boos

11-Jul-12 Booster - Install booster magnet girders in boo

01-Aug-12 Booster - Initial alignment of girders

08-Aug-12 Booster - Install W straight section (diagnostics)

08-Aug-12 Booster - Install N straight section (extraction)

08-Aug-12 Booster - Install S straight section (injection)

22-Aug-12 Booster - Install extraction system

22-Aug-12 Booster - Install injection system

06-Sep-12 Booster - Install LB-TL part II before booster c

06-Sep-12 Booster - Install BSR TL part I: beam dump, m

20-Sep-12 Booster - Repeat position measurement and 

20-Sep-12 Booster - Terminate and connect magnets, v

20-Sep-12 Booster - Terminate and connect cables, wa

19-Oct-12 Booster - Repeat position measurement for 

19-Oct-12 Booster - Install Booster Controls

19-Oct-12 Booster - Pumpdown Leakcheck and Condi

26-Nov-12, Booster - Install Complete Milestone

23-Jul-12 Booster BPM Instrumentation - Install all RF Bo

08-Aug-12 Booster BPM Instrumentation - Populate Rack

17-Aug-12 Booster BPM Instrumentation - Install all Patch

28-Aug-12 Booster BPM Instrumentation - Populate Rack

10-Jul-12 LBTL Part 2 Girder Integration (5 to 7 parts)

28-Nov-11 A LBTL Instrumentation - Install Vacuum Diagnos

26-Jul-12 LBTL Instrumentation - Survey & Align Vacuu

28-Nov-11 A LBTL Instrumentation - Terminate & Label BP

14-Sep-12 LBTL Instrumentation - Install RF Boxes & SI

26-Sep-12 LBTL Instrumentation - Populate BPM Electro

02-Oct-12 LBTL Instrumentation - Populate Subsystem 

15-Oct-12 LBTL Instrumentation - BPM Tests - Part 2

16-Oct-12 LBTL Instrumentation - Special System Tests - Part 2

12-Jul-12 LBTL Magnets Part 2 - Girder Install

15-Oct-12 LBTL Magnets Part 2 - Survey & Alignment

30-Oct-12 BSRTL Part 1 Girder Integration (5 to 7 parts)

13-Nov-12 BSRTL Vacuum Systems - Installation - Pa

(B) NSLS-II - Near Critical Path
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1.03.03.05.03 AXS6360 BSRTL Vacuum Systems - Installation - Part 1 - Vacuum Instrument & Cable Terminations 40 13-Nov-12 14-Jan-13 9

1.03.03.05.03 AXS6370 BSRTL Vacuum Systems - Installation - Part 1 - Pump-down & Leak Check 7 15-Jan-13 24-Jan-13 9

1.03.03.05.05 AXS6540-100 BSRTL Instrumentation - Install all P1 Vacuum Diagnostics & Supports - Part 1 10 01-Nov-12 14-Nov-12 17

1.03.03.05.05 AXS6540-110 BSRTL Instrumentation - Survey & Allignment all P1 Vacuum Diagnostics - Part 1 10 15-Nov-12 30-Nov-12 17

1.03.03.05.05 AXS6540-120 BSRTL Instrumentation - Timing, Terminate, Label All P1 BPM Cables - Part 1 8 27-Nov-12 06-Dec-12 17

1.03.03.05.05 AXS6540-130 BSRTL Instrumentation - Terminate, Label all P1 Special Cables - Part 1 12 07-Dec-12 26-Dec-12 17

1.03.03.05.05 AXS6540-140 BSRTL Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - Part 1 4 01-Nov-12 06-Nov-12 41

1.03.03.05.05 AXS6540-150 BSRTL Instrumentation - Install Patch Panel for BPM Diagnostics Racks - Part 1 4 07-Nov-12 12-Nov-12 41

1.03.03.05.05 AXS6540-160 BSRTL Instrumentation - Install all P1 RF Boxes, Label & Connect P1 SIO2 Cables - Part 1 8 07-Dec-12 18-Dec-12 17

1.03.03.05.05 AXS6540-170 BSRTL Instrumentation - Populate Rack w/BPM Electronics (4 Rcvr) - Part 1 4 19-Dec-12 26-Dec-12 17

1.03.03.05.05 AXS6540-180 BSRTL Instrumentation - Install Patch Cables - Part 1 4 27-Dec-12 02-Jan-13 24

1.03.03.05.05 AXS6540-190 BSRTL Instrumentation - Populate Rack w/Sub-System Electronics - Part 1 8 27-Dec-12 08-Jan-13 17

1.03.03.05.05 AXS6540-200 BSRTL Instrumentation - BPM Tests - Part 1 1 09-Jan-13 09-Jan-13 17

1.03.03.05.05 AXS6540-210 BSRTL Instrumentation - Special System Tests - Part 1 2 10-Jan-13 11-Jan-13 17

1.03.03.05.08 AXS6850 BSRTL Magnets Part 1 - Girder Install 10 01-Nov-12 14-Nov-12 17

1.03.03.05.08 AXS6855 BSRTL Utilities & Power Part 1 - Hookup Magnets 2 15-Nov-12 16-Nov-12 49

1.03.03.05.08 AXS6860 BSRTL Magnets Part 1 - Survey & Alignment 3 09-Jan-13 11-Jan-13 17

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 59 21-Dec-12 20-Mar-13 21

1.03.03.05.08 AXS3740-020 BSRTL Part 2 Girder Integration (5 to 7 parts) 10 21-Dec-12 08-Jan-13 4

1.03.03.05.03 AXS6380 BSRTL Vacuum Systems - Installation - Part 2 - Vacuum Component Assembly 15 09-Jan-13 30-Jan-13 23

1.03.03.05.03 AXS6390 BSRTL Vacuum Systems - Installation - Part 2 - Vacuum Instrument & Cable Terminations 40 09-Jan-13 07-Mar-13 23

1.03.03.05.03 AXS6395 BSRTL Vacuum Systems - Installation - Part 2 - Pump-down & Leak Check 7 08-Mar-13 18-Mar-13 23

1.03.03.05.05 AXS6550-100 BSRTL Instrumentation - Install all P1 Vacuum Diagnostics & Supports - Part 2 10 11-Jan-13 25-Jan-13 4

1.03.03.05.05 AXS6550-110 BSRTL Instrumentation - Survey & Allignment all P1 Vacuum Diagnostics - Part 2 10 28-Jan-13 08-Feb-13 4

1.03.03.05.05 AXS6550-120 BSRTL Instrumentation - Timing, Terminate, Label All P1 BPM Cables - Part 2 8 05-Feb-13 14-Feb-13 4

1.03.03.05.05 AXS6550-130 BSRTL Instrumentation - Terminate, Label all P1 Special Cables - Part 2 12 15-Feb-13 05-Mar-13 4

1.03.03.05.05 AXS6550-140 BSRTL Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - Part 2 4 11-Jan-13 16-Jan-13 28

1.03.03.05.05 AXS6550-150 BSRTL Instrumentation - Install Patch Panel for BPM Diagnostics Racks - Part 2 4 17-Jan-13 23-Jan-13 28

1.03.03.05.05 AXS6550-160 BSRTL Instrumentation - Install all P1 RF Boxes, Label & Connect P1 SIO2 Cables - Part 2 8 15-Feb-13 27-Feb-13 16

1.03.03.05.05 AXS6550-170 BSRTL Instrumentation - Populate Rack w/BPM Electronics (4 Rcvr) - Part 2 4 24-Jan-13 29-Jan-13 28

1.03.03.05.05 AXS6550-190 BSRTL Instrumentation - Populate Rack w/Sub-System Electronics - Part 2 8 06-Mar-13 15-Mar-13 4

1.03.03.05.05 AXS6550-200 BSRTL Instrumentation - BPM Tests - Part 2 1 18-Mar-13 18-Mar-13 21

1.03.03.05.05 AXS6550-210 BSRTL Instrumentation - Special System Tests - Part 2 2 19-Mar-13 20-Mar-13 21

1.03.03.05.08 AXS6870 BSRTL Magnets Part 2 - Girder Install 10 27-Dec-12 10-Jan-13 4

1.03.03.05.08 AXS6875 BSRTL Utilities & Power Part 2 - Hookup Magnets 2 11-Jan-13 14-Jan-13 46

1.03.03.05.08 AXS6880 BSRTL Magnets Part 2 - Survey & Alignment 3 18-Mar-13 20-Mar-13 4

No Work Organization No Work Organization No Work Organization 247 23-Mar-12 20-Mar-13 21

1.03.03.05 AXS2100 LBTL PART 2 - Install Complete 0 17-Oct-12 61

1.03.03.05 AXS2110 BOOSTER - Install Complete 0 26-Nov-12 25

1.03.03.05 AXS2120 BSRTL PART 1 - Install Complete 0 24-Jan-13 9

1.03.03.05 AXS2190 BSRTL PART 2 - Install Complete 0 20-Mar-13 21

1.03.03.05.01 AXS6235-210 PROC 2 - SIMMS PUMP SKIDS - LINAC-Klystron/Booster Ring  - Install Complete 0 30-Mar-12 55

1.03.03.05.01 AXS6235-230 PROC 2 - SIMMS PUMP SKIDS - Booster Ring Cavity  - Install Complete 0 12-Apr-12 46

1.03.03.05.01 AXS6236-140 PROC 3 - RF / INJECTOR BUILDING PIPING - Booster Complete 0 23-Mar-12 60

Storage RingStorage RingStorage Ring 705 02-Aug-10 A 28-May-13 23

Injection StraightInjection StraightInjection Straight 328 06-Sep-11 A 28-Dec-12 37

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 328 06-Sep-11 A 28-Dec-12 33

Injection Straight - SeptumInjection Straight - SeptumInjection Straight - Septum 209 01-Mar-12 28-Dec-12 33

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

13-Nov-12 BSRTL Vacuum Systems - Installation - P

15-Jan-13 BSRTL Vacuum Systems - Installation - P

01-Nov-12 BSRTL Instrumentation - Install all P1 Vacu

15-Nov-12 BSRTL Instrumentation - Survey & Allignme

27-Nov-12 BSRTL Instrumentation - Timing, Terminate

07-Dec-12 BSRTL Instrumentation - Terminate, Label

01-Nov-12 BSRTL Instrumentation - Modify Rack Penit

07-Nov-12 BSRTL Instrumentation - Install Patch Pane

07-Dec-12 BSRTL Instrumentation - Install all P1 RF B

19-Dec-12 BSRTL Instrumentation - Populate Rack w

27-Dec-12 BSRTL Instrumentation - Install Patch Cab

27-Dec-12 BSRTL Instrumentation - Populate Rack w

09-Jan-13 BSRTL Instrumentation - BPM Tests - Part 1

10-Jan-13 BSRTL Instrumentation - Special System 

01-Nov-12 BSRTL Magnets Part 1 - Girder Install

15-Nov-12 BSRTL Utilities & Power Part 1 - Hookup Magnets

09-Jan-13 BSRTL Magnets Part 1 - Survey & Alignment

21-Dec-12 BSRTL Part 2 Girder Integration (5 to 7 parts)

09-Jan-13 BSRTL Vacuum Systems - Installation - P

09-Jan-13 BSRTL Vacuum Systems - Installation - 

08-Mar-13 BSRTL Vacuum Systems - Installation - 

11-Jan-13 BSRTL Instrumentation - Install all P1 Vac

28-Jan-13 BSRTL Instrumentation - Survey & Allign

05-Feb-13 BSRTL Instrumentation - Timing, Termina

15-Feb-13 BSRTL Instrumentation - Terminate, Lab

11-Jan-13 BSRTL Instrumentation - Modify Rack Pen

17-Jan-13 BSRTL Instrumentation - Install Patch Pan

15-Feb-13 BSRTL Instrumentation - Install all P1 RF

24-Jan-13 BSRTL Instrumentation - Populate Rack w

06-Mar-13 BSRTL Instrumentation - Populate Rack

18-Mar-13 BSRTL Instrumentation - BPM Tests - Part 2

19-Mar-13 BSRTL Instrumentation - Special System

27-Dec-12 BSRTL Magnets Part 2 - Girder Install

11-Jan-13 BSRTL Utilities & Power Part 2 - Hookup Magnets

18-Mar-13 BSRTL Magnets Part 2 - Survey & Alignment

17-Oct-12, LBTL PART 2 - Install Complete

26-Nov-12, BOOSTER - Install Complete

24-Jan-13, BSRTL PART 1 - Install Complete

20-Mar-13, BSRTL PART 2 - Install Complete

30-Mar-12, PROC 2 - SIMMS PUMP SKIDS - LINAC-Klystron/

12-Apr-12, PROC 2 - SIMMS PUMP SKIDS - Booster Ring C

23-Mar-12, PROC 3 - RF / INJECTOR BUILDING PIPING - Bo

(B) NSLS-II - Near Critical Path
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NSLS2 WBS CODE FIELD Activity ID Activity Name Original
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Start Finish Total
Float

1.03.04.01.01 ASR1020-120 Injection Straight Pulsed Magnets - Septum - Fabrication of 1st Kicker System 140 01-Mar-12 17-Sep-12 33

1.03.04.01.01 ASR1020-130 Injection Straight Pulsed Magnets - Septum - Delivery of Septum System 29 18-Sep-12 29-Oct-12 33

1.03.04.01.01 ASR1020-140 Injection Straight Pulsed Magnets - Septum - Delivery of ISC 40 30-Oct-12 28-Dec-12 33

Injection Straight - Kickers (BNL)Injection Straight - Kickers (BNL)Injection Straight - Kickers (BNL) 322 06-Sep-11 A 18-Dec-12 38

Injection Straight - Kickers - Kicker MagnetInjection Straight - Kickers - Kicker MagnetInjection Straight - Kickers - Kicker Magnet 217 06-Sep-11 A 18-Jul-12 38

1.03.04.01.01 ASR1022-400 Injection Straight - Kicker Magnet - Detailed Design 54 06-Sep-11 A 15-Mar-12 38

1.03.04.01.01 ASR1022-410 Injection Straight - Kicker Magnet - Order Ferrities 29 16-Mar-12 25-Apr-12 38

1.03.04.01.01 ASR1022-420 Injection Straight - Kicker Magnet - Machine other (non-ferritie) components 39 26-Apr-12 20-Jun-12 38

1.03.04.01.01 ASR1022-430 Injection Straight - Kicker Magnet - Assembly 19 21-Jun-12 18-Jul-12 38

Injection Straight - Kickers - Stands & SupportsInjection Straight - Kickers - Stands & SupportsInjection Straight - Kickers - Stands & Supports 79 21-Jun-12 12-Oct-12 38

1.03.04.01.01 ASR1022-500 Injection Straight - Stands & Supports - Stands For Kickers 59 21-Jun-12 13-Sep-12 38

1.03.04.01.01 ASR1022-510 Injection Straight - Stands & Supports - Remote Controlled Roll Mechanism for Kickers 39 17-Aug-12 12-Oct-12 38

1.03.04.01.01 ASR1022-520 Injection Straight - Stands & Supports - Stands & Supports for Pumps & Other Components 39 21-Jun-12 15-Aug-12 38

Injection Straight - Kickers - PulsersInjection Straight - Kickers - PulsersInjection Straight - Kickers - Pulsers 60 19-Jul-12 12-Oct-12 38

1.03.04.01.01 ASR1022-610 Injection Straight - Pulsers - Procurement (capacitors, HV power supplies, other electrical components) 60 19-Jul-12 12-Oct-12 38

1.03.04.01.01 ASR1022-620 Injection Straight - Pulsers - Assembly & Test 59 20-Jul-12 12-Oct-12 38

Injection Straight - Kickers - Controls & InterlocksInjection Straight - Kickers - Controls & InterlocksInjection Straight - Kickers - Controls & Interlocks 99 19-Jul-12 10-Dec-12 44

1.03.04.01.01 ASR1022-700 Injection Straight - Controls & Interlocks 99 19-Jul-12 10-Dec-12 44

Injection Straight - Kickers - Lab TestingInjection Straight - Kickers - Lab TestingInjection Straight - Kickers - Lab Testing 90 09-Aug-12 18-Dec-12 38

1.03.04.01.01 ASR1022-800 Injection Straight - Lab Testing 90 09-Aug-12 18-Dec-12 38

Injection Straight Vacuum SystemInjection Straight Vacuum SystemInjection Straight Vacuum System 282 03-Oct-11 A 17-Dec-12 44

1.03.04.01.04 ASR1095 Injection Straight Vacuum - Final Design 75 03-Oct-11 A 30-Mar-12 44

1.03.04.01.04 ASR1096 Injection Straight Vacuum - Final Design Complete 0 30-Mar-12 44

1.03.04.01.04 ASR1097 Injection Straight Vacuum - Write Specification 40 05-Mar-12 27-Apr-12 44

1.03.04.01.04 ASR1110 Injection Straight Vacuum - Vendor Fabrication 120 30-Apr-12 18-Oct-12 44

1.03.04.01.04 ASR1120 Injection Straight Vacuum - Vendor Assembly & Test 40 19-Oct-12 17-Dec-12 44

1.03.04.01.04 ASR1160 Injection Straight Vacuum - Ready For Installation 0 17-Dec-12 44

Storage Ring Magnet SubsystemsStorage Ring Magnet SubsystemsStorage Ring Magnet Subsystems 263 03-Jan-12 A 18-Jan-13 28

Girder IntegrationGirder IntegrationGirder Integration 263 03-Jan-12 A 18-Jan-13 28

Magnet ProductionMagnet ProductionMagnet Production 251 03-Jan-12 A 02-Jan-13 0

Magnets - Dipole A - 35mm dipoleMagnets - Dipole A - 35mm dipoleMagnets - Dipole A - 35mm dipole 250 04-Jan-12 A 02-Jan-13 0

1.03.04.02.01 GM-004-0200 Magnets - Dipole A - 35mm dipole - Delivery 2 - (6) 21 04-Jan-12 A 30-Mar-12 0

1.03.04.02.01 GM-004-0300 Magnets - Dipole A - 35mm dipole - Delivery 3 - (10) 21 02-Apr-12 30-Apr-12 0

1.03.04.02.01 GM-004-0400 Magnets - Dipole A - 35mm dipole - Delivery 4 - (14) 21 01-May-12 30-May-12 0

1.03.04.02.01 GM-004-0500 Magnets - Dipole A - 35mm dipole - Delivery 5 - (19) 21 31-May-12 28-Jun-12 0

1.03.04.02.01 GM-004-0600 Magnets - Dipole A - 35mm dipole - Delivery 6 - (25) 21 29-Jun-12 30-Jul-12 0

1.03.04.02.01 GM-004-0700 Magnets - Dipole A - 35mm dipole - Delivery 7 - (31) 21 31-Jul-12 28-Aug-12 0

1.03.04.02.01 GM-004-0800 Magnets - Dipole A - 35mm dipole - Delivery 8 - (37) 21 29-Aug-12 27-Sep-12 0

1.03.04.02.01 GM-004-0900 Magnets - Dipole A - 35mm dipole - Delivery 9 - (44) 21 28-Sep-12 29-Oct-12 0

1.03.04.02.01 GM-004-1000 Magnets - Dipole A - 35mm dipole - Delivery 10 - (52) 21 30-Oct-12 29-Nov-12 0

1.03.04.02.01 GM-004-1100 Magnets - Dipole A - 35mm dipole - Delivery 11 - (60) 21 30-Nov-12 02-Jan-13 0

Magnets - Quad D - 66mm short double coil  quadrupoleMagnets - Quad D - 66mm short double coil  quadrupoleMagnets - Quad D - 66mm short double coil  quadrupole 156 24-Feb-12 A 25-Oct-12 42

1.03.04.02.01 GM-010-0400 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 4 - (26) 21 24-Feb-12 A 29-Mar-12 30

1.03.04.02.01 GM-010-0500 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 5 - (38) 21 30-Mar-12 27-Apr-12 30

1.03.04.02.01 GM-010-0600 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 6 - (50) 21 30-Apr-12 29-May-12 30

1.03.04.02.01 GM-010-0700 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 7 - (62) 21 27-Jun-12 26-Jul-12 30

1.03.04.02.01 GM-010-0800 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 8 - (74) 21 27-Jul-12 24-Aug-12 36

1.03.04.02.01 GM-010-0900 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 9 - (86) 21 27-Aug-12 25-Sep-12 36

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

01-Mar-12 Injection Straight Pulsed Magnets - Septum - 

18-Sep-12 Injection Straight Pulsed Magnets - Septum 

30-Oct-12 Injection Straight Pulsed Magnets - Septum

06-Sep-11 A Injection Straight - Kicker Magnet - Detailed Design

16-Mar-12 Injection Straight - Kicker Magnet - Order Ferrities

26-Apr-12 Injection Straight - Kicker Magnet - Machine othe

21-Jun-12 Injection Straight - Kicker Magnet - Assembly

21-Jun-12 Injection Straight - Stands & Supports - Stand

17-Aug-12 Injection Straight - Stands & Supports - Rem

21-Jun-12 Injection Straight - Stands & Supports - Stands

19-Jul-12 Injection Straight - Pulsers - Procurement (ca

20-Jul-12 Injection Straight - Pulsers - Assembly & Test

19-Jul-12 Injection Straight - Controls & Interlocks

09-Aug-12 Injection Straight - Lab Testing

03-Oct-11 A Injection Straight Vacuum - Final Design

30-Mar-12, Injection Straight Vacuum - Final Design Complete

05-Mar-12 Injection Straight Vacuum - Write Specification

30-Apr-12 Injection Straight Vacuum - Vendor Fabrication

19-Oct-12 Injection Straight Vacuum - Vendor Assembly & Test

17-Dec-12, Injection Straight Vacuum - Ready For Installation

04-Jan-12 A Magnets - Dipole A - 35mm dipole - Delivery 2 - (6)

02-Apr-12 Magnets - Dipole A - 35mm dipole - Delivery 3 - (10)

01-May-12 Magnets - Dipole A - 35mm dipole - Delivery 4 - (14)

31-May-12 Magnets - Dipole A - 35mm dipole - Delivery 5 - (19)

29-Jun-12 Magnets - Dipole A - 35mm dipole - Delivery 6 - (25)

31-Jul-12 Magnets - Dipole A - 35mm dipole - Delivery 7 - (31)

29-Aug-12 Magnets - Dipole A - 35mm dipole - Delivery 8 - (37)

28-Sep-12 Magnets - Dipole A - 35mm dipole - Delivery 9 - (44)

30-Oct-12 Magnets - Dipole A - 35mm dipole - Deliver

30-Nov-12 Magnets - Dipole A - 35mm dipole - Delive

24-Feb-12 A Magnets - Quad D - 66mm short double coil  quadr

30-Mar-12 Magnets - Quad D - 66mm short double coil  quad

30-Apr-12 Magnets - Quad D - 66mm short double coil  qua

27-Jun-12 Magnets - Quad D - 66mm short double coil  qu

27-Jul-12 Magnets - Quad D - 66mm short double coil  q

27-Aug-12 Magnets - Quad D - 66mm short double coil  

(B) NSLS-II - Near Critical Path
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1.03.04.02.01 GM-010-1000 Magnets - Quad D - 66mm short double coil  quadrupole - Delivery 10 - (90) 21 26-Sep-12 25-Oct-12 42

Magnets - Quad E - 66mm short double coil  wide quadrupoleMagnets - Quad E - 66mm short double coil  wide quadrupoleMagnets - Quad E - 66mm short double coil  wide quadrupole 176 03-Jan-12 A 11-Sep-12 52

1.03.04.02.01 GM-011-0300 Magnets - Quad E - 66mm short double coil  wide quadrupole - Delivery 3 - (9) 21 03-Jan-12 A 15-Mar-12 37

1.03.04.02.01 GM-011-0400 Magnets - Quad E - 66mm short double coil  wide quadrupole - Delivery 4 - (13) 21 16-Mar-12 13-Apr-12 37

1.03.04.02.01 GM-011-0500 Magnets - Quad E - 66mm short double coil  wide quadrupole - Delivery 5 - (17) 21 16-Apr-12 14-May-12 37

1.03.04.02.01 GM-011-0600 Magnets - Quad E - 66mm short double coil  wide quadrupole - Delivery 6 - (21) 21 13-Jun-12 12-Jul-12 37

1.03.04.02.01 GM-011-0700 Magnets - Quad E - 66mm short double coil  wide quadrupole - Delivery 7 - (25) 21 13-Jul-12 10-Aug-12 37

1.03.04.02.01 GM-011-0800 Magnets - Quad E - 66mm short double coil  wide quadrupole - Delivery 8 - (29) 21 13-Aug-12 11-Sep-12 52

Girder AssemblyGirder AssemblyGirder Assembly 223 01-Mar-12 18-Jan-13 28

Girder Assembly - Pentant 1Girder Assembly - Pentant 1Girder Assembly - Pentant 1 72 01-Mar-12 11-Jun-12 38

1.03.04.02.03 GN-001-2301 Girder Assembly - PENTANT 1 - Cell 23 (C23G2) 3 15-May-12 17-May-12 39

1.03.04.02.03 GN-001-2303 Girder Assembly - PENTANT 1 - Cell 23 (C23G4) 3 27-Apr-12 01-May-12 39

1.03.04.02.03 GN-001-2305 Girder Assembly - PENTANT 1 - Cell 23 (C23G6) 3 07-Jun-12 11-Jun-12 38

1.03.04.02.03 GN-001-2401 Girder Assembly - PENTANT 1 - Cell 24 (C24G2) 3 01-Mar-12 05-Mar-12 47

1.03.04.02.03 GN-001-2402 Girder Assembly - PENTANT 1 - Cell 24 (C24G3) 3 01-Mar-12 05-Mar-12 42

1.03.04.02.03 GN-001-2404 Girder Assembly - PENTANT 1 - Cell 24 (C24G5) 3 06-Mar-12 08-Mar-12 42

1.03.04.02.03 GN-001-2502 Girder Assembly - PENTANT 1 - Cell 25 (C25G3) 3 09-Mar-12 13-Mar-12 42

1.03.04.02.03 GN-001-2504 Girder Assembly - PENTANT 1 - Cell 25 (C25G5) 3 14-Mar-12 16-Mar-12 42

1.03.04.02.03 GN-001-2701 Girder Assembly - PENTANT 1 - Cell 27 (C27G2) 3 16-Mar-12 21-Mar-12 42

1.03.04.02.03 GN-001-2703 Girder Assembly - PENTANT 1 - Cell 27 (C27G4) 3 02-May-12 04-May-12 39

1.03.04.02.03 GN-001-2705 Girder Assembly - PENTANT 1 - Cell 27 (C27G6) 3 29-Mar-12 02-Apr-12 39

1.03.04.02.03 GN-001-2801 Girder Assembly - PENTANT 1 - Cell 28 (C28G2) 3 26-Mar-12 28-Mar-12 39

1.03.04.02.03 GN-001-2803 Girder Assembly - PENTANT 1 - Cell 28 (C28G4) 3 06-Apr-12 10-Apr-12 39

Girder Assembly - Pentant 2Girder Assembly - Pentant 2Girder Assembly - Pentant 2 158 06-Mar-12 17-Oct-12 56

1.03.04.02.03 GN-002-0101 Girder Assembly - PENTANT 2 - Cell 1 (C01G2) 3 30-May-12 01-Jun-12 38

1.03.04.02.03 GN-002-0103 Girder Assembly - PENTANT 2 - Cell 1 (C01G4) 3 20-Jun-12 22-Jun-12 38

1.03.04.02.03 GN-002-0105 Girder Assembly - PENTANT 2 - Cell 1 (C01G6) 3 03-Jul-12 06-Jul-12 38

1.03.04.02.03 GN-002-0201 Girder Assembly - PENTANT 2 - Cell 2 (C02G2) 3 12-Jun-12 14-Jun-12 38

1.03.04.02.03 GN-002-0205 Girder Assembly - PENTANT 2 - Cell 2 (C02G6) 3 11-Apr-12 13-Apr-12 39

1.03.04.02.03 GN-002-0301 Girder Assembly - PENTANT 2 - Cell 3 (C03G2) 3 03-Apr-12 05-Apr-12 39

1.03.04.02.03 GN-002-0305 Girder Assembly - PENTANT 2 - Cell 3 (C03G6) 3 24-Apr-12 26-Apr-12 39

1.03.04.02.03 GN-002-0401 Girder Assembly - PENTANT 2 - Cell 4 (C04G2) 3 16-Apr-12 18-Apr-12 39

1.03.04.02.03 GN-002-0405 Girder Assembly - PENTANT 2 - Cell 4 (C04G6) 3 06-Mar-12 08-Mar-12 47

1.03.04.02.03 GN-002-2901 Girder Assembly - PENTANT 2 - Cell 29 (C29G2) 3 19-Apr-12 23-Apr-12 39

1.03.04.02.03 GN-002-3001 Girder Assembly - PENTANT 2 - Cell 30 (C30G2) 3 17-Jul-12 19-Jul-12 38

1.03.04.02.03 GN-002-3003 Girder Assembly - PENTANT 2 - Cell 30 (C30G4) 3 07-May-12 09-May-12 39

1.03.04.02.03 GN-002-3004 Girder Assembly - PENTANT 2 - Cell 30 (C30G5) 3 15-Oct-12 17-Oct-12 56

1.03.04.02.03 GN-002-3005 Girder Assembly - PENTANT 2 - Cell 30 (C30G6) 3 18-May-12 22-May-12 39

Girder Assembly - Pentant 3Girder Assembly - Pentant 3Girder Assembly - Pentant 3 163 16-Mar-12 05-Nov-12 40

1.03.04.02.03 GN-003-0501 Girder Assembly - PENTANT 3 - Cell 5 (C05G2) 3 20-Jul-12 24-Jul-12 38

1.03.04.02.03 GN-003-0505 Girder Assembly - PENTANT 3 - Cell 5 (C05G6) 3 16-Mar-12 20-Mar-12 39

1.03.04.02.03 GN-003-0601 Girder Assembly - PENTANT 3 - Cell 6 (C06G2) 3 21-Mar-12 23-Mar-12 39

1.03.04.02.03 GN-003-0605 Girder Assembly - PENTANT 3 - Cell 6 (C06G6) 3 10-May-12 14-May-12 39

1.03.04.02.03 GN-003-0701 Girder Assembly - PENTANT 3 - Cell 7 (C07G2) 3 15-Jun-12 19-Jun-12 38

1.03.04.02.03 GN-003-0702 Girder Assembly - PENTANT 3 - Cell 7 (C07G3) 3 30-Oct-12 01-Nov-12 32

1.03.04.02.03 GN-003-0703 Girder Assembly - PENTANT 3 - Cell 7 (C07G4) 3 28-Jun-12 02-Jul-12 38

1.03.04.02.03 GN-003-0704 Girder Assembly - PENTANT 3 - Cell 7 (C07G5) 3 01-Nov-12 05-Nov-12 32

1.03.04.02.03 GN-003-0705 Girder Assembly - PENTANT 3 - Cell 7 (C07G6) 3 09-Aug-12 13-Aug-12 30

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

26-Sep-12 Magnets - Quad D - 66mm short double coil 

03-Jan-12 A Magnets - Quad E - 66mm short double coil  wide q

16-Mar-12 Magnets - Quad E - 66mm short double coil  wide 

16-Apr-12 Magnets - Quad E - 66mm short double coil  wide

13-Jun-12 Magnets - Quad E - 66mm short double coil  wi

13-Jul-12 Magnets - Quad E - 66mm short double coil  w

13-Aug-12 Magnets - Quad E - 66mm short double coil  w

15-May-12 Girder Assembly - PENTANT 1 - Cell 23 (C23G2)

27-Apr-12 Girder Assembly - PENTANT 1 - Cell 23 (C23G4)

07-Jun-12 Girder Assembly - PENTANT 1 - Cell 23 (C23G6)

01-Mar-12 Girder Assembly - PENTANT 1 - Cell 24 (C24G2)

01-Mar-12 Girder Assembly - PENTANT 1 - Cell 24 (C24G3)

06-Mar-12 Girder Assembly - PENTANT 1 - Cell 24 (C24G5)

09-Mar-12 Girder Assembly - PENTANT 1 - Cell 25 (C25G3)

14-Mar-12 Girder Assembly - PENTANT 1 - Cell 25 (C25G5)

16-Mar-12 Girder Assembly - PENTANT 1 - Cell 27 (C27G2)

02-May-12 Girder Assembly - PENTANT 1 - Cell 27 (C27G4)

29-Mar-12 Girder Assembly - PENTANT 1 - Cell 27 (C27G6)

26-Mar-12 Girder Assembly - PENTANT 1 - Cell 28 (C28G2)

06-Apr-12 Girder Assembly - PENTANT 1 - Cell 28 (C28G4)

30-May-12 Girder Assembly - PENTANT 2 - Cell 1 (C01G2)

20-Jun-12 Girder Assembly - PENTANT 2 - Cell 1 (C01G4)

03-Jul-12 Girder Assembly - PENTANT 2 - Cell 1 (C01G6)

12-Jun-12 Girder Assembly - PENTANT 2 - Cell 2 (C02G2)

11-Apr-12 Girder Assembly - PENTANT 2 - Cell 2 (C02G6)

03-Apr-12 Girder Assembly - PENTANT 2 - Cell 3 (C03G2)

24-Apr-12 Girder Assembly - PENTANT 2 - Cell 3 (C03G6)

16-Apr-12 Girder Assembly - PENTANT 2 - Cell 4 (C04G2)

06-Mar-12 Girder Assembly - PENTANT 2 - Cell 4 (C04G6)

19-Apr-12 Girder Assembly - PENTANT 2 - Cell 29 (C29G2)

17-Jul-12 Girder Assembly - PENTANT 2 - Cell 30 (C30G2)

07-May-12 Girder Assembly - PENTANT 2 - Cell 30 (C30G4)

15-Oct-12 Girder Assembly - PENTANT 2 - Cell 30 (C30G5)

18-May-12 Girder Assembly - PENTANT 2 - Cell 30 (C30G6)

20-Jul-12 Girder Assembly - PENTANT 3 - Cell 5 (C05G2)

16-Mar-12 Girder Assembly - PENTANT 3 - Cell 5 (C05G6)

21-Mar-12 Girder Assembly - PENTANT 3 - Cell 6 (C06G2)

10-May-12 Girder Assembly - PENTANT 3 - Cell 6 (C06G6)

15-Jun-12 Girder Assembly - PENTANT 3 - Cell 7 (C07G2)

30-Oct-12 Girder Assembly - PENTANT 3 - Cell 7 (C07G3)

28-Jun-12 Girder Assembly - PENTANT 3 - Cell 7 (C07G4)

01-Nov-12 Girder Assembly - PENTANT 3 - Cell 7 (C07G5)

09-Aug-12 Girder Assembly - PENTANT 3 - Cell 7 (C07G6)

(B) NSLS-II - Near Critical Path
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1.03.04.02.03 GN-003-0801 Girder Assembly - PENTANT 3 - Cell 8 (C08G2) 3 12-Jul-12 16-Jul-12 38

1.03.04.02.03 GN-003-0803 Girder Assembly - PENTANT 3 - Cell 8 (C08G4) 3 25-Jul-12 27-Jul-12 38

1.03.04.02.03 GN-003-0804 Girder Assembly - PENTANT 3 - Cell 8 (C08G5) 3 28-Sep-12 02-Oct-12 56

1.03.04.02.03 GN-003-0805 Girder Assembly - PENTANT 3 - Cell 8 (C08G6) 3 24-May-12 29-May-12 38

1.03.04.02.03 GN-003-0901 Girder Assembly - PENTANT 3 - Cell 9 (C09G2) 3 17-Aug-12 21-Aug-12 30

1.03.04.02.03 GN-003-0902 Girder Assembly - PENTANT 3 - Cell 9 (C09G3) 3 02-Oct-12 04-Oct-12 56

1.03.04.02.03 GN-003-0904 Girder Assembly - PENTANT 3 - Cell 9 (C09G5) 3 10-Oct-12 12-Oct-12 56

1.03.04.02.03 GN-003-0905 Girder Assembly - PENTANT 3 - Cell 9 (C09G6) 3 04-Jun-12 06-Jun-12 38

1.03.04.02.03 GN-003-1001 Girder Assembly - PENTANT 3 - Cell 10 (C10G2) 3 25-Jun-12 27-Jun-12 38

1.03.04.02.03 GN-003-1004 Girder Assembly - PENTANT 3 - Cell 10 (C10G5) 3 05-Oct-12 10-Oct-12 56

1.03.04.02.03 GN-003-1005 Girder Assembly - PENTANT 3 - Cell 10 (C10G6) 3 09-Jul-12 11-Jul-12 38

Girder Assembly - Pentant 4Girder Assembly - Pentant 4Girder Assembly - Pentant 4 117 27-Jul-12 16-Jan-13 15

1.03.04.02.03 GN-004-1101 Girder Assembly - PENTANT 4 - Cell 11 (C11G2) 3 27-Aug-12 29-Aug-12 30

1.03.04.02.03 GN-004-1102 Girder Assembly - PENTANT 4 - Cell 11 (C11G3) 3 06-Nov-12 08-Nov-12 32

1.03.04.02.03 GN-004-1104 Girder Assembly - PENTANT 4 - Cell 11 (C11G5) 3 08-Nov-12 12-Nov-12 32

1.03.04.02.03 GN-004-1105 Girder Assembly - PENTANT 4 - Cell 11 (C11G6) 3 27-Jul-12 31-Jul-12 30

1.03.04.02.03 GN-004-1201 Girder Assembly - PENTANT 4 - Cell 12 (C12G2) 3 01-Aug-12 03-Aug-12 30

1.03.04.02.03 GN-004-1202 Girder Assembly - PENTANT 4 - Cell 12 (C12G3) 3 30-Nov-12 04-Dec-12 24

1.03.04.02.03 GN-004-1204 Girder Assembly - PENTANT 4 - Cell 12 (C12G5) 3 04-Dec-12 06-Dec-12 24

1.03.04.02.03 GN-004-1205 Girder Assembly - PENTANT 4 - Cell 12 (C12G6) 3 06-Aug-12 08-Aug-12 30

1.03.04.02.03 GN-004-1301 Girder Assembly - PENTANT 4 - Cell 13 (C13G2) 3 14-Aug-12 16-Aug-12 30

1.03.04.02.03 GN-004-1305 Girder Assembly - PENTANT 4 - Cell 13 (C13G6) 3 22-Aug-12 24-Aug-12 30

1.03.04.02.03 GN-004-1401 Girder Assembly - PENTANT 4 - Cell 14 (C14G2) 3 13-Sep-12 17-Sep-12 30

1.03.04.02.03 GN-004-1402 Girder Assembly - PENTANT 4 - Cell 14 (C14G3) 3 03-Jan-13 07-Jan-13 15

1.03.04.02.03 GN-004-1404 Girder Assembly - PENTANT 4 - Cell 14 (C14G5) 3 07-Jan-13 09-Jan-13 15

1.03.04.02.03 GN-004-1405 Girder Assembly - PENTANT 4 - Cell 14 (C14G6) 3 30-Aug-12 04-Sep-12 30

1.03.04.02.03 GN-004-1501 Girder Assembly - PENTANT 4 - Cell 15 (C15G2) 3 27-Aug-12 29-Aug-12 45

1.03.04.02.03 GN-004-1502 Girder Assembly - PENTANT 4 - Cell 15 (C15G3) 3 10-Jan-13 14-Jan-13 15

1.03.04.02.03 GN-004-1503 Girder Assembly - PENTANT 4 - Cell 15 (C15G4) 3 05-Sep-12 07-Sep-12 30

1.03.04.02.03 GN-004-1504 Girder Assembly - PENTANT 4 - Cell 15 (C15G5) 3 14-Jan-13 16-Jan-13 15

1.03.04.02.03 GN-004-1505 Girder Assembly - PENTANT 4 - Cell 15 (C15G6) 3 18-Sep-12 20-Sep-12 30

1.03.04.02.03 GN-004-1602 Girder Assembly - PENTANT 4 - Cell 16 (C16G3) 3 07-Dec-12 11-Dec-12 36

1.03.04.02.03 GN-004-1604 Girder Assembly - PENTANT 4 - Cell 16 (C16G5) 3 11-Dec-12 13-Dec-12 36

1.03.04.02.03 GN-004-1605 Girder Assembly - PENTANT 4 - Cell 16 (C16G6) 3 10-Sep-12 12-Sep-12 30

Girder Assembly - Pentant 5Girder Assembly - Pentant 5Girder Assembly - Pentant 5 80 21-Sep-12 18-Jan-13 28

1.03.04.02.03 GN-005-1701 Girder Assembly - PENTANT 5 - Cell 17 (C17G2) 3 21-Sep-12 25-Sep-12 30

1.03.04.02.03 GN-005-1702 Girder Assembly - PENTANT 5 - Cell 17 (C17G3) 3 30-Nov-12 04-Dec-12 16

1.03.04.02.03 GN-005-1703 Girder Assembly - PENTANT 5 - Cell 17 (C17G4) 3 26-Sep-12 28-Sep-12 30

1.03.04.02.03 GN-005-1704 Girder Assembly - PENTANT 5 - Cell 17 (C17G5) 3 28-Dec-12 02-Jan-13 0

1.03.04.02.03 GN-005-1705 Girder Assembly - PENTANT 5 - Cell 17 (C17G6) 3 01-Oct-12 03-Oct-12 30

1.03.04.02.03 GN-005-1801 Girder Assembly - PENTANT 5 - Cell 18 (C18G2) 3 04-Oct-12 09-Oct-12 30

1.03.04.02.03 GN-005-1802 Girder Assembly - PENTANT 5 - Cell 18 (C18G3) 3 03-Jan-13 07-Jan-13 3

1.03.04.02.03 GN-005-1803 Girder Assembly - PENTANT 5 - Cell 18 (C18G4) 3 10-Oct-12 12-Oct-12 30

1.03.04.02.03 GN-005-1804 Girder Assembly - PENTANT 5 - Cell 18 (C18G5) 3 07-Jan-13 09-Jan-13 3

1.03.04.02.03 GN-005-1805 Girder Assembly - PENTANT 5 - Cell 18 (C18G6) 3 15-Oct-12 17-Oct-12 30

1.03.04.02.03 GN-005-1901 Girder Assembly - PENTANT 5 - Cell 19 (C19G2) 3 13-Nov-12 15-Nov-12 30

1.03.04.02.03 GN-005-1902 Girder Assembly - PENTANT 5 - Cell 19 (C19G3) 3 11-Jan-13 15-Jan-13 28

1.03.04.02.03 GN-005-1903 Girder Assembly - PENTANT 5 - Cell 19 (C19G4) 3 16-Nov-12 20-Nov-12 30

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

12-Jul-12 Girder Assembly - PENTANT 3 - Cell 8 (C08G2)

25-Jul-12 Girder Assembly - PENTANT 3 - Cell 8 (C08G4)

28-Sep-12 Girder Assembly - PENTANT 3 - Cell 8 (C08G5)

24-May-12 Girder Assembly - PENTANT 3 - Cell 8 (C08G6)

17-Aug-12 Girder Assembly - PENTANT 3 - Cell 9 (C09G2)

02-Oct-12 Girder Assembly - PENTANT 3 - Cell 9 (C09G3)

10-Oct-12 Girder Assembly - PENTANT 3 - Cell 9 (C09G5)

04-Jun-12 Girder Assembly - PENTANT 3 - Cell 9 (C09G6)

25-Jun-12 Girder Assembly - PENTANT 3 - Cell 10 (C10G2)

05-Oct-12 Girder Assembly - PENTANT 3 - Cell 10 (C10G5)

09-Jul-12 Girder Assembly - PENTANT 3 - Cell 10 (C10G6)

27-Aug-12 Girder Assembly - PENTANT 4 - Cell 11 (C11G2)

06-Nov-12 Girder Assembly - PENTANT 4 - Cell 11 (C11G3)

08-Nov-12 Girder Assembly - PENTANT 4 - Cell 11 (C11G5)

27-Jul-12 Girder Assembly - PENTANT 4 - Cell 11 (C11G6)

01-Aug-12 Girder Assembly - PENTANT 4 - Cell 12 (C12G2)

30-Nov-12 Girder Assembly - PENTANT 4 - Cell 12 (C12G3)

04-Dec-12 Girder Assembly - PENTANT 4 - Cell 12 (C12G5)

06-Aug-12 Girder Assembly - PENTANT 4 - Cell 12 (C12G6)

14-Aug-12 Girder Assembly - PENTANT 4 - Cell 13 (C13G2)

22-Aug-12 Girder Assembly - PENTANT 4 - Cell 13 (C13G6)

13-Sep-12 Girder Assembly - PENTANT 4 - Cell 14 (C14G2)

03-Jan-13 Girder Assembly - PENTANT 4 - Cell 14 (C14G3)

07-Jan-13 Girder Assembly - PENTANT 4 - Cell 14 (C14G5)

30-Aug-12 Girder Assembly - PENTANT 4 - Cell 14 (C14G6)

27-Aug-12 Girder Assembly - PENTANT 4 - Cell 15 (C15G2)

10-Jan-13 Girder Assembly - PENTANT 4 - Cell 15 (C15G3)

05-Sep-12 Girder Assembly - PENTANT 4 - Cell 15 (C15G4)

14-Jan-13 Girder Assembly - PENTANT 4 - Cell 15 (C15G5)

18-Sep-12 Girder Assembly - PENTANT 4 - Cell 15 (C15G6)

07-Dec-12 Girder Assembly - PENTANT 4 - Cell 16 (C16G3)

11-Dec-12 Girder Assembly - PENTANT 4 - Cell 16 (C16G5)

10-Sep-12 Girder Assembly - PENTANT 4 - Cell 16 (C16G6)

21-Sep-12 Girder Assembly - PENTANT 5 - Cell 17 (C17G2)

30-Nov-12 Girder Assembly - PENTANT 5 - Cell 17 (C17G3)

26-Sep-12 Girder Assembly - PENTANT 5 - Cell 17 (C17G4)

28-Dec-12 Girder Assembly - PENTANT 5 - Cell 17 (C17G5)

01-Oct-12 Girder Assembly - PENTANT 5 - Cell 17 (C17G6)

04-Oct-12 Girder Assembly - PENTANT 5 - Cell 18 (C18G2)

03-Jan-13 Girder Assembly - PENTANT 5 - Cell 18 (C18G3)

10-Oct-12 Girder Assembly - PENTANT 5 - Cell 18 (C18G4)

07-Jan-13 Girder Assembly - PENTANT 5 - Cell 18 (C18G5)

15-Oct-12 Girder Assembly - PENTANT 5 - Cell 18 (C18G6)

13-Nov-12 Girder Assembly - PENTANT 5 - Cell 19 (C19G2)

11-Jan-13 Girder Assembly - PENTANT 5 - Cell 19 (C19G3)

16-Nov-12 Girder Assembly - PENTANT 5 - Cell 19 (C19G4)

(B) NSLS-II - Near Critical Path
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Float

1.03.04.02.03 GN-005-1904 Girder Assembly - PENTANT 5 - Cell 19 (C19G5) 3 16-Jan-13 18-Jan-13 28

1.03.04.02.03 GN-005-1905 Girder Assembly - PENTANT 5 - Cell 19 (C19G6) 3 06-Dec-12 10-Dec-12 48

1.03.04.02.03 GN-005-2001 Girder Assembly - PENTANT 5 - Cell 20 (C20G2) 3 28-Nov-12 30-Nov-12 30

1.03.04.02.03 GN-005-2002 Girder Assembly - PENTANT 5 - Cell 20 (C20G3) 3 03-Jan-13 07-Jan-13 10

1.03.04.02.03 GN-005-2003 Girder Assembly - PENTANT 5 - Cell 20 (C20G4) 3 03-Dec-12 05-Dec-12 30

1.03.04.02.03 GN-005-2004 Girder Assembly - PENTANT 5 - Cell 20 (C20G5) 3 08-Jan-13 10-Jan-13 10

1.03.04.02.03 GN-005-2005 Girder Assembly - PENTANT 5 - Cell 20 (C20G6) 3 26-Oct-12 30-Oct-12 30

1.03.04.02.03 GN-005-2101 Girder Assembly - PENTANT 5 - Cell 21 (C21G2) 3 18-Oct-12 22-Oct-12 30

1.03.04.02.03 GN-005-2102 Girder Assembly - PENTANT 5 - Cell 21 (C21G3) 3 03-Jan-13 07-Jan-13 19

1.03.04.02.03 GN-005-2103 Girder Assembly - PENTANT 5 - Cell 21 (C21G4) 3 23-Oct-12 25-Oct-12 30

1.03.04.02.03 GN-005-2104 Girder Assembly - PENTANT 5 - Cell 21 (C21G5) 3 07-Jan-13 09-Jan-13 19

1.03.04.02.03 GN-005-2105 Girder Assembly - PENTANT 5 - Cell 21 (C21G6) 3 08-Nov-12 12-Nov-12 30

1.03.04.02.03 GN-005-2201 Girder Assembly - PENTANT 5 - Cell 22 (C22G2) 3 31-Oct-12 02-Nov-12 30

1.03.04.02.03 GN-005-2202 Girder Assembly - PENTANT 5 - Cell 22 (C22G3) 3 10-Jan-13 14-Jan-13 22

1.03.04.02.03 GN-005-2203 Girder Assembly - PENTANT 5 - Cell 22 (C22G4) 3 05-Nov-12 07-Nov-12 30

1.03.04.02.03 GN-005-2204 Girder Assembly - PENTANT 5 - Cell 22 (C22G5) 3 14-Jan-13 16-Jan-13 22

1.03.04.02.03 GN-005-2205 Girder Assembly - PENTANT 5 - Cell 22 (C22G6) 3 21-Nov-12 27-Nov-12 30

Girder Precision Alignment / Dipole BakeoutGirder Precision Alignment / Dipole BakeoutGirder Precision Alignment / Dipole Bakeout 54 26-Sep-12 13-Dec-12 48

Girder Precision Alignment - Pentant 5Girder Precision Alignment - Pentant 5Girder Precision Alignment - Pentant 5 54 26-Sep-12 13-Dec-12 48

1.03.04.02.03 GA-005-1711 Multipole Precision Alignment - PENTANT 5 - Cell 17 (C17G2) 3 26-Sep-12 28-Sep-12 62

1.03.04.02.03 GA-005-1713 Multipole Precision Alignment - PENTANT 5 - Cell 17 (C17G4) 3 01-Oct-12 03-Oct-12 59

1.03.04.02.03 GA-005-1715 Multipole Precision Alignment - PENTANT 5 - Cell 17 (C17G6) 3 04-Oct-12 09-Oct-12 56

1.03.04.02.03 GA-005-1811 Multipole Precision Alignment - PENTANT 5 - Cell 18 (C18G2) 3 10-Oct-12 12-Oct-12 61

1.03.04.02.03 GA-005-1813 Multipole Precision Alignment - PENTANT 5 - Cell 18 (C18G4) 3 15-Oct-12 17-Oct-12 58

1.03.04.02.03 GA-005-1815 Multipole Precision Alignment - PENTANT 5 - Cell 18 (C18G6) 3 18-Oct-12 22-Oct-12 55

1.03.04.02.03 GA-005-1911 Multipole Precision Alignment - PENTANT 5 - Cell 19 (C19G2) 3 16-Nov-12 20-Nov-12 63

1.03.04.02.03 GA-005-1913 Multipole Precision Alignment - PENTANT 5 - Cell 19 (C19G4) 3 21-Nov-12 27-Nov-12 60

1.03.04.02.03 GA-005-1915 Multipole Precision Alignment - PENTANT 5 - Cell 19 (C19G6) 3 11-Dec-12 13-Dec-12 48

1.03.04.02.03 GA-005-2011 Multipole Precision Alignment - PENTANT 5 - Cell 20 (C20G2) 3 03-Dec-12 05-Dec-12 33

1.03.04.02.03 GA-005-2013 Multipole Precision Alignment - PENTANT 5 - Cell 20 (C20G4) 3 06-Dec-12 10-Dec-12 30

1.03.04.02.03 GA-005-2015 Multipole Precision Alignment - PENTANT 5 - Cell 20 (C20G6) 3 31-Oct-12 02-Nov-12 54

1.03.04.02.03 GA-005-2115 Multipole Precision Alignment - PENTANT 5 - Cell 21 (C21G6) 3 13-Nov-12 15-Nov-12 53

1.03.04.02.03 GA-005-2215 Multipole Precision Alignment - PENTANT 5 - Cell 22 (C22G6) 3 28-Nov-12 30-Nov-12 52

Storage Ring Vacuum SystemStorage Ring Vacuum SystemStorage Ring Vacuum System 262 01-Mar-12 18-Mar-13 33

Girder IntegrationGirder IntegrationGirder Integration 78 01-Oct-12 25-Jan-13 28

Girder Pumpdown / Leakcheck / Bakeout / DiagnosticsGirder Pumpdown / Leakcheck / Bakeout / DiagnosticsGirder Pumpdown / Leakcheck / Bakeout / Diagnostics 78 01-Oct-12 25-Jan-13 28

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 2Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 2Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 2 4 17-Oct-12 23-Oct-12 56

1.03.04.03.01 GB-002-3004 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 30 (C30G5) 4 17-Oct-12 23-Oct-12 56

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 3Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 3Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 3 23 10-Oct-12 09-Nov-12 52

1.03.04.03.01 GB-003-0702 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 7 (C07G3) 4 01-Nov-12 07-Nov-12 55

1.03.04.03.01 GB-003-0704 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 7 (C07G5) 4 06-Nov-12 09-Nov-12 52

1.03.04.03.01 GB-003-1004 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 10 (C10G5) 4 10-Oct-12 16-Oct-12 56

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 4Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 4Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 4 49 08-Nov-12 23-Jan-13 15

1.03.04.03.01 GB-004-1102 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 11 (C11G3) 4 08-Nov-12 14-Nov-12 35

1.03.04.03.01 GB-004-1104 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 11 (C11G5) 4 13-Nov-12 16-Nov-12 32

1.03.04.03.01 GB-004-1202 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 12 (C12G3) 4 04-Dec-12 10-Dec-12 27

1.03.04.03.01 GB-004-1204 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 12 (C12G5) 4 07-Dec-12 12-Dec-12 24

1.03.04.03.01 GB-004-1402 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 14 (C14G3) 4 07-Jan-13 11-Jan-13 22

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

16-Jan-13 Girder Assembly - PENTANT 5 - Cell 19 (C19G5)

06-Dec-12 Girder Assembly - PENTANT 5 - Cell 19 (C19G6)

28-Nov-12 Girder Assembly - PENTANT 5 - Cell 20 (C20G2)

03-Jan-13 Girder Assembly - PENTANT 5 - Cell 20 (C20G3)

03-Dec-12 Girder Assembly - PENTANT 5 - Cell 20 (C20G4)

08-Jan-13 Girder Assembly - PENTANT 5 - Cell 20 (C20G5)

26-Oct-12 Girder Assembly - PENTANT 5 - Cell 20 (C20G6)

18-Oct-12 Girder Assembly - PENTANT 5 - Cell 21 (C21G2)

03-Jan-13 Girder Assembly - PENTANT 5 - Cell 21 (C21G3)

23-Oct-12 Girder Assembly - PENTANT 5 - Cell 21 (C21G4)

07-Jan-13 Girder Assembly - PENTANT 5 - Cell 21 (C21G5)

08-Nov-12 Girder Assembly - PENTANT 5 - Cell 21 (C21G6)

31-Oct-12 Girder Assembly - PENTANT 5 - Cell 22 (C22G2)

10-Jan-13 Girder Assembly - PENTANT 5 - Cell 22 (C22G3)

05-Nov-12 Girder Assembly - PENTANT 5 - Cell 22 (C22G4)

14-Jan-13 Girder Assembly - PENTANT 5 - Cell 22 (C22G5)

21-Nov-12 Girder Assembly - PENTANT 5 - Cell 22 (C22G6)

26-Sep-12 Multipole Precision Alignment - PENTANT 5 -

01-Oct-12 Multipole Precision Alignment - PENTANT 5 

04-Oct-12 Multipole Precision Alignment - PENTANT 5 

10-Oct-12 Multipole Precision Alignment - PENTANT 5 

15-Oct-12 Multipole Precision Alignment - PENTANT 5 

18-Oct-12 Multipole Precision Alignment - PENTANT 5

16-Nov-12 Multipole Precision Alignment - PENTANT 5

21-Nov-12 Multipole Precision Alignment - PENTANT 5

11-Dec-12 Multipole Precision Alignment - PENTANT 

03-Dec-12 Multipole Precision Alignment - PENTANT 

06-Dec-12 Multipole Precision Alignment - PENTANT 

31-Oct-12 Multipole Precision Alignment - PENTANT 5

13-Nov-12 Multipole Precision Alignment - PENTANT 5

28-Nov-12 Multipole Precision Alignment - PENTANT 5

17-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 

01-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in 

06-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in 

10-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 9

08-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in

13-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in

04-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

07-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

07-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

(B) NSLS-II - Near Critical Path
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1.03.04.03.01 GB-004-1404 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 14 (C14G5) 4 10-Jan-13 15-Jan-13 19

1.03.04.03.01 GB-004-1502 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 15 (C15G3) 4 14-Jan-13 18-Jan-13 18

1.03.04.03.01 GB-004-1504 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 15 (C15G5) 4 17-Jan-13 23-Jan-13 15

1.03.04.03.01 GB-004-1602 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 16 (C16G3) 4 11-Dec-12 17-Dec-12 39

1.03.04.03.01 GB-004-1604 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 16 (C16G5) 4 14-Dec-12 19-Dec-12 36

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 5Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 5Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 5 78 01-Oct-12 25-Jan-13 28

1.03.04.03.01 GB-005-1701 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 (C17G2) 4 01-Oct-12 04-Oct-12 62

1.03.04.03.01 GB-005-1702 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 (C17G3) 4 04-Dec-12 10-Dec-12 19

1.03.04.03.01 GB-005-1703 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 (C17G4) 4 04-Oct-12 10-Oct-12 59

1.03.04.03.01 GB-005-1704 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 (C17G5) 4 03-Jan-13 08-Jan-13 0

1.03.04.03.01 GB-005-1705 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 (C17G6) 4 10-Oct-12 15-Oct-12 56

1.03.04.03.01 GB-005-1801 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 18 (C18G2) 4 15-Oct-12 18-Oct-12 61

1.03.04.03.01 GB-005-1802 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 18 (C18G3) 4 07-Jan-13 11-Jan-13 6

1.03.04.03.01 GB-005-1803 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 18 (C18G4) 4 18-Oct-12 23-Oct-12 58

1.03.04.03.01 GB-005-1804 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 18 (C18G5) 4 10-Jan-13 15-Jan-13 3

1.03.04.03.01 GB-005-1805 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 18 (C18G6) 4 23-Oct-12 26-Oct-12 55

1.03.04.03.01 GB-005-1901 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 19 (C19G2) 4 21-Nov-12 28-Nov-12 63

1.03.04.03.01 GB-005-1902 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 19 (C19G3) 4 16-Jan-13 22-Jan-13 31

1.03.04.03.01 GB-005-1903 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 19 (C19G4) 4 28-Nov-12 03-Dec-12 60

1.03.04.03.01 GB-005-1904 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 19 (C19G5) 4 22-Jan-13 25-Jan-13 28

1.03.04.03.01 GB-005-1905 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 19 (C19G6) 4 14-Dec-12 19-Dec-12 48

1.03.04.03.01 GB-005-2001 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 20 (C20G2) 4 06-Dec-12 11-Dec-12 33

1.03.04.03.01 GB-005-2002 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 20 (C20G3) 4 08-Jan-13 11-Jan-13 13

1.03.04.03.01 GB-005-2003 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 20 (C20G4) 4 11-Dec-12 14-Dec-12 30

1.03.04.03.01 GB-005-2004 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 20 (C20G5) 4 11-Jan-13 16-Jan-13 10

1.03.04.03.01 GB-005-2005 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 20 (C20G6) 4 05-Nov-12 08-Nov-12 54

1.03.04.03.01 GB-005-2102 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 21 (C21G3) 4 07-Jan-13 11-Jan-13 22

1.03.04.03.01 GB-005-2104 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 21 (C21G5) 4 10-Jan-13 15-Jan-13 19

1.03.04.03.01 GB-005-2105 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 21 (C21G6) 4 16-Nov-12 21-Nov-12 53

1.03.04.03.01 GB-005-2202 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 22 (C22G3) 4 14-Jan-13 18-Jan-13 25

1.03.04.03.01 GB-005-2204 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 22 (C22G5) 4 17-Jan-13 23-Jan-13 22

1.03.04.03.01 GB-005-2205 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 22 (C22G6) 4 03-Dec-12 06-Dec-12 52

AbsorbersAbsorbersAbsorbers 200 01-Mar-12 13-Dec-12 56

Wiggler AbsorbersWiggler AbsorbersWiggler Absorbers 200 01-Mar-12 13-Dec-12 56

1.03.04.03.01 ASR1355-100P Wiggler Absorbers - Fabrication 150 10-May-12 13-Dec-12 56

1.03.04.03.01 ASR1355-101 Wiggler Absorbers - PPM Accept REQ 10 01-Mar-12 14-Mar-12 56

1.03.04.03.01 ASR1355-102 Wiggler Absorbers - Prepare RFQ 10 15-Mar-12 28-Mar-12 56

1.03.04.03.01 ASR1355-103 Wiggler Absorbers - Receive Vendor Quotes 20 29-Mar-12 25-Apr-12 56

1.03.04.03.01 ASR1355-104 Wiggler Absorbers - Evaluate Vendor Quotes 10 26-Apr-12 09-May-12 56

1.03.04.03.01 ASR1355-106 Wiggler Absorbers - Contract Award 0 09-May-12 56

1.03.04.03.01 ASR1355-110 Wiggler Absorbers - First Article Fabrication 60 10-May-12 03-Aug-12 56

1.03.04.03.01 ASR1355-120 Wiggler Absorbers - Fabrication - Delivery 1 (1)  P1 [28] 10 06-Aug-12 17-Aug-12 56

1.03.04.03.01 ASR1355-130 Wiggler Absorbers - Fabrication - Delivery 2 (2)  P3 [8] 20 18-Sep-12 16-Oct-12 56

1.03.04.03.01 ASR1355-140 Wiggler Absorbers - Fabrication - Delivery 3 (3)  P5 [18] 20 14-Nov-12 13-Dec-12 56

RF Vacuum SystemRF Vacuum SystemRF Vacuum System 262 01-Mar-12 18-Mar-13 33

1.03.04.03.01 ASR3080 Bellows & Transitions - Final Design 62 01-Mar-12 25-May-12 33

1.03.04.03.01 ASR3082 Bellows & Transitions - Design Complete 0 25-May-12 33

1.03.04.03.01 ASR3085-010 Bellows & Transitions - Write Spec 20 30-Apr-12 25-May-12 33

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

10-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

14-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

17-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

11-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

14-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

01-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 9

04-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

04-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 9

03-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout i

10-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 9

15-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 9

07-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

18-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 

10-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

23-Oct-12 Girder Pumpdown \ Leakcheck \ Bakeout in 

21-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in

16-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

28-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in

22-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

14-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

06-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

08-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

11-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

11-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

05-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in 

07-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

10-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

16-Nov-12 Girder Pumpdown \ Leakcheck \ Bakeout in

14-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

17-Jan-13 Girder Pumpdown \ Leakcheck \ Bakeout 

03-Dec-12 Girder Pumpdown \ Leakcheck \ Bakeout in

10-May-12 Wiggler Absorbers - Fabrication

01-Mar-12 Wiggler Absorbers - PPM Accept REQ

15-Mar-12 Wiggler Absorbers - Prepare RFQ

29-Mar-12 Wiggler Absorbers - Receive Vendor Quotes

26-Apr-12 Wiggler Absorbers - Evaluate Vendor Quotes

09-May-12, Wiggler Absorbers - Contract Award

10-May-12 Wiggler Absorbers - First Article Fabrication

06-Aug-12 Wiggler Absorbers - Fabrication - Delivery 1 (1)  P1 [28]

18-Sep-12 Wiggler Absorbers - Fabrication - Delivery 2 (2)  P3 [8]

14-Nov-12 Wiggler Absorbers - Fabrication - Delivery 

01-Mar-12 Bellows & Transitions - Final Design

25-May-12, Bellows & Transitions - Design Complete

30-Apr-12 Bellows & Transitions - Write Spec

(B) NSLS-II - Near Critical Path
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NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

1.03.04.03.01 ASR3090 Bellows & Transitions - Vendor Fabrication - Needed During RF Straight Section Installation 150 29-May-12 03-Jan-13 33

1.03.04.03.01 ASR3100 Bellows & Transitions - Assembly & Test 130 06-Sep-12 18-Mar-13 33

1.03.04.03.01 ASR3110 Bellows & Transitions - Ready For Installation with RF Cavity & Components 0 18-Mar-13 33

Storage Ring Power SuppliesStorage Ring Power SuppliesStorage Ring Power Supplies 216 01-Nov-11 A 11-Sep-12 44

No Work Organization No Work Organization No Work Organization 216 01-Nov-11 A 11-Sep-12 44

1.03.04.04.01 ASR1680-200 SR Main Dipole PS - Vendor Fabrication  - Final Design 38 01-Nov-11 A 19-Mar-12 44

1.03.04.04.01 ASR1680-300 SR Main Dipole PS - Vendor Fabrication  - Fabrication & Delivery 104 20-Mar-12 14-Aug-12 44

1.03.04.04.01 ASR1692 SR Main Dipole PS - Fabrication Complete 0 14-Aug-12 44

1.03.04.04.01 ASR1730 SR Main Dipole PS - Assemble and Test 19 15-Aug-12 11-Sep-12 44

Storage Ring Beam InstrumentationStorage Ring Beam InstrumentationStorage Ring Beam Instrumentation 420 30-Mar-11 A 13-Feb-13 37

Visible Light Monitor BeamlinesVisible Light Monitor BeamlinesVisible Light Monitor Beamlines 225 01-Mar-12 23-Jan-13 52

Synnchrotron Light MonitorSynnchrotron Light MonitorSynnchrotron Light Monitor 185 01-Mar-12 20-Nov-12 52

Synnchrotron Light Monitor - ProcurementSynnchrotron Light Monitor - ProcurementSynnchrotron Light Monitor - Procurement 185 01-Mar-12 20-Nov-12 52

1.03.04.05.04 ASR2540-100 SLM Beamline Enclosure - Develop SOW and Specification 40 01-Mar-12 25-Apr-12 52

1.03.04.05.04 ASR2540-108 SLM Beamline Enclosure - PPM Accept Req 5 26-Apr-12 02-May-12 52

1.03.04.05.04 ASR2540-110 SLM Beamline Enclosure - Prepare RFQ 10 03-May-12 16-May-12 52

1.03.04.05.04 ASR2540-115 SLM Beamline Enclosure - Receeive Vendor Quotes 20 17-May-12 14-Jun-12 52

1.03.04.05.04 ASR2540-120 SLM Beamline Enclosure - Evaluate Vendor Quotes 10 15-Jun-12 28-Jun-12 52

1.03.04.05.04 ASR2540-125 SLM Beamline Enclosure - Contract Award 0 29-Jun-12 29-Jun-12 52

1.03.04.05.04 ASR2540-135 SLM Beamline Enclosure - Vendor Fabrication 60 29-Jun-12 24-Sep-12 52

1.03.04.05.04 ASR2540-145 SLM Beamline Enclosure - Vendor Installation 20 25-Sep-12 23-Oct-12 52

1.03.04.05.04 ASR2540-150 SLM Beamline Enclosure - BNL Install & Test 20 24-Oct-12 20-Nov-12 52

Synchrotron Light Monitor - Assembly & Bench TestSynchrotron Light Monitor - Assembly & Bench TestSynchrotron Light Monitor - Assembly & Bench Test 40 21-Nov-12 23-Jan-13 52

1.03.04.05.04 ASR2720-010 SLM - System Assembly & Test 40 21-Nov-12 23-Jan-13 52

Storage Ring FlagsStorage Ring FlagsStorage Ring Flags 240 01-Mar-12 13-Feb-13 10

Storage Ring Flag DesignStorage Ring Flag DesignStorage Ring Flag Design 120 01-Mar-12 17-Aug-12 10

1.03.04.05.09 ASR2570-010 SR Flags Final Design - Manufacture Prototype of Actuator Assembly 50 01-Mar-12 09-May-12 10

1.03.04.05.09 ASR2570-020 SR Flags Final Design - Test Prototype Actuator Assembly 19 10-May-12 06-Jun-12 10

1.03.04.05.09 ASR2570-030 SR Flags Final Design - Final Design 60 10-May-12 03-Aug-12 10

1.03.04.05.09 ASR2570-040 SR Flags Final Design - Develop Calibration Procedure 20 09-Jul-12 03-Aug-12 10

1.03.04.05.09 ASR2570-050 SR Flags Final Design - Final Design Review 10 06-Aug-12 17-Aug-12 10

Storage Ring Flag ProcurementStorage Ring Flag ProcurementStorage Ring Flag Procurement 80 20-Aug-12 13-Dec-12 10

1.03.04.05.09 ASR2580-020 SR Flags Procure - Flourescent Screens 60 20-Aug-12 13-Nov-12 10

1.03.04.05.09 ASR2580-040 SR Flags Manufacture - Actuator Assembly 38 19-Oct-12 13-Dec-12 10

Storage Ring Flag AssemblyStorage Ring Flag AssemblyStorage Ring Flag Assembly 40 14-Dec-12 13-Feb-13 10

1.03.04.05.09 ASR2590-010 SR Flags - Vacuum Test Flag Assembly 25 14-Dec-12 23-Jan-13 10

1.03.04.05.09 ASR2590-020 SR Flags - Verify Functionality on the Bench 20 02-Jan-13 30-Jan-13 10

1.03.04.05.09 ASR2590-030 SR Flags - Verify Calibration Procedure on the Bench 10 31-Jan-13 13-Feb-13 10

1.03.04.05.09 ASR2590-040 SR Flags - Assembly Complete 0 13-Feb-13 10

SR Beam Position Monitors - PEDSR Beam Position Monitors - PEDSR Beam Position Monitors - PED 380 30-Mar-11 A 15-Jan-13 43

SR Beam Position Monitors - Final Design - Iteration 2SR Beam Position Monitors - Final Design - Iteration 2SR Beam Position Monitors - Final Design - Iteration 2 172 30-Mar-11 A 13-Dec-12 43

1.03.04.05.01 ASR2220-170 SR Beam Position Monitors Final Design - System Test (single pass/ stored beam/ beam parameter depe... 172 30-Mar-11 A 13-Dec-12 43

SR Beam Position Monitors - Procurement - BPM Electronics, Stand, CablesSR Beam Position Monitors - Procurement - BPM Electronics, Stand, CablesSR Beam Position Monitors - Procurement - BPM Electronics, Stand, Cables 120 27-Feb-12 A 15-Jan-13 43

1.03.04.05.01 ASR2231-060 SR BPM - BPM system test 120 27-Feb-12 A 15-Jan-13 43

Storage Ring RF SystemsStorage Ring RF SystemsStorage Ring RF Systems 207 01-Mar-12 26-Dec-12 3

SR RF  LN2 SystemSR RF  LN2 SystemSR RF  LN2 System 207 01-Mar-12 26-Dec-12 3

1.03.04.06 ASR3460-600 SR RF Cryogenics - LN2 System - Fabrication 158 01-Mar-12 12-Oct-12 3

1.03.04.06 ASR3460-610 SR RF Cryogenics - LN2 System - Install 30 15-Oct-12 27-Nov-12 3

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

29-May-12 Bellows & Transitions - Vendor Fabrication

06-Sep-12 Bellows & Transitions - Assembly & Test

18-Mar-13, Bellows & Transitions - Ready For Instal

01-Nov-11 A SR Main Dipole PS - Vendor Fabrication  - Final Design

20-Mar-12 SR Main Dipole PS - Vendor Fabrication  - Fab

14-Aug-12, SR Main Dipole PS - Fabrication Complete

15-Aug-12 SR Main Dipole PS - Assemble and Test

01-Mar-12 SLM Beamline Enclosure - Develop SOW and Specification

26-Apr-12 SLM Beamline Enclosure - PPM Accept Req

03-May-12 SLM Beamline Enclosure - Prepare RFQ

17-May-12 SLM Beamline Enclosure - Receeive Vendor Quotes

15-Jun-12 SLM Beamline Enclosure - Evaluate Vendor Quotes

29-Jun-12 SLM Beamline Enclosure - Contract Award

29-Jun-12 SLM Beamline Enclosure - Vendor Fabrication

25-Sep-12 SLM Beamline Enclosure - Vendor Installation

24-Oct-12 SLM Beamline Enclosure - BNL Install & Test

21-Nov-12 SLM - System Assembly & Test

01-Mar-12 SR Flags Final Design - Manufacture Prototype o

10-May-12 SR Flags Final Design - Test Prototype Actuator Assembly

10-May-12 SR Flags Final Design - Final Design

09-Jul-12 SR Flags Final Design - Develop Calibration Procedure

06-Aug-12 SR Flags Final Design - Final Design Review

20-Aug-12 SR Flags Procure - Flourescent Screens

19-Oct-12 SR Flags Manufacture - Actuator Assembly

14-Dec-12 SR Flags - Vacuum Test Flag Assembly

02-Jan-13 SR Flags - Verify Functionality on the Bench

31-Jan-13 SR Flags - Verify Calibration Procedure o

13-Feb-13, SR Flags - Assembly Complete

30-Mar-11 A SR Beam Position Monitors Final Design - 

27-Feb-12 A SR BPM - BPM system test

01-Mar-12 SR RF Cryogenics - LN2 System - Fabrication

15-Oct-12 SR RF Cryogenics - LN2 System - Install

(B) NSLS-II - Near Critical Path
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NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

1.03.04.06 ASR3460-620 SR RF Cryogenics - LN2 System - Commissioning 19 28-Nov-12 26-Dec-12 3

Beamline Front EndsBeamline Front EndsBeamline Front Ends 455 02-Aug-10 A 25-May-12 53

No Work Organization No Work Organization No Work Organization 455 02-Aug-10 A 25-May-12 53

1.03.04.07 ASR3831 Front Ends - 3 Pole Wiggler & BM Front End Final Design 80 02-Aug-10 A 30-Mar-12 53

1.03.04.07 ASR3832 Front Ends - Ray Traces Final Design 60 02-Aug-10 A 30-Mar-12 53

1.03.04.07 ASR3833 Front Ends - IVU & EPU Final Design 60 02-Aug-10 A 30-Mar-12 53

1.03.04.07 ASR3834 Front Ends - Damping Wiggler Final Design 40 27-Oct-10 A 30-Mar-12 53

1.03.04.07 ASR3836 Front Ends - Materials 80 08-Nov-10 A 30-Mar-12 53

1.03.04.07 ASR3837 Front Ends - Slit Build 176 01-Dec-10 A 30-Mar-12 53

1.03.04.07 ASR3839-010 Front Ends - P1 Cell 23 - CSX - Test & Assembly 20 30-Apr-12 25-May-12 53

1.03.04.07 ASR3839-030 Front Ends - P2 Cell 3 - HXN  - Test & Assembly 20 02-Apr-12 27-Apr-12 53

1.03.04.07 ASR3839-060 Front Ends - P4 Cell 11 - CHX  - Test & Assembly 20 02-Apr-12 27-Apr-12 53

Storage Ring Utility DistributionStorage Ring Utility DistributionStorage Ring Utility Distribution 19 26-Aug-11 A 30-Mar-12 46

FW SIMS - Pump SkidsFW SIMS - Pump SkidsFW SIMS - Pump Skids 19 26-Aug-11 A 30-Mar-12 46

1.03.04.08.03.01 ASR4473-400 PROC 2 - SIMS PUMP SKIDS - LINAC / Booster Ring - Fabrication 19 26-Aug-11 A 30-Mar-12 46

Storage Ring InstallationStorage Ring InstallationStorage Ring Installation 441 22-Aug-11 A 28-May-13 23

Girder IntegrationGirder IntegrationGirder Integration 114 05-Oct-12 25-Mar-13 18

Girder InstallationGirder InstallationGirder Installation 78 05-Oct-12 31-Jan-13 28

Girder Installation - Pentant 2Girder Installation - Pentant 2Girder Installation - Pentant 2 4 23-Oct-12 29-Oct-12 56

1.03.04.09.03 GS-002-3004 Girder Installation / Primary Survey - PENTANT 2 - Cell 30 (C30G5) 4 23-Oct-12 29-Oct-12 56

Girder Installation - Pentant 3Girder Installation - Pentant 3Girder Installation - Pentant 3 23 16-Oct-12 15-Nov-12 52

1.03.04.09.03 GS-003-0702 Girder Installation / Primary Survey - PENTANT 3 - Cell 7 (C07G3) 4 07-Nov-12 13-Nov-12 55

1.03.04.09.03 GS-003-0704 Girder Installation / Primary Survey - PENTANT 3 - Cell 7 (C07G5) 4 12-Nov-12 15-Nov-12 52

1.03.04.09.03 GS-003-1004 Girder Installation / Primary Survey - PENTANT 3 - Cell 10 (C10G5) 4 16-Oct-12 22-Oct-12 56

Girder Installation - Pentant 4Girder Installation - Pentant 4Girder Installation - Pentant 4 49 14-Nov-12 29-Jan-13 15

1.03.04.09.03 GS-004-1102 Girder Installation / Primary Survey - PENTANT 4 - Cell 11 (C11G3) 4 14-Nov-12 20-Nov-12 35

1.03.04.09.03 GS-004-1104 Girder Installation / Primary Survey - PENTANT 4 - Cell 11 (C11G5) 4 19-Nov-12 26-Nov-12 32

1.03.04.09.03 GS-004-1202 Girder Installation / Primary Survey - PENTANT 4 - Cell 12 (C12G3) 4 10-Dec-12 14-Dec-12 27

1.03.04.09.03 GS-004-1204 Girder Installation / Primary Survey - PENTANT 4 - Cell 12 (C12G5) 4 13-Dec-12 18-Dec-12 24

1.03.04.09.03 GS-004-1402 Girder Installation / Primary Survey - PENTANT 4 - Cell 14 (C14G3) 4 11-Jan-13 17-Jan-13 22

1.03.04.09.03 GS-004-1404 Girder Installation / Primary Survey - PENTANT 4 - Cell 14 (C14G5) 4 16-Jan-13 22-Jan-13 19

1.03.04.09.03 GS-004-1502 Girder Installation / Primary Survey - PENTANT 4 - Cell 15 (C15G3) 4 18-Jan-13 25-Jan-13 18

1.03.04.09.03 GS-004-1504 Girder Installation / Primary Survey - PENTANT 4 - Cell 15 (C15G5) 4 24-Jan-13 29-Jan-13 15

1.03.04.09.03 GS-004-1602 Girder Installation / Primary Survey - PENTANT 4 - Cell 16 (C16G3) 4 17-Dec-12 21-Dec-12 39

1.03.04.09.03 GS-004-1604 Girder Installation / Primary Survey - PENTANT 4 - Cell 16 (C16G5) 4 20-Dec-12 27-Dec-12 36

Girder Installation - Pentant 5Girder Installation - Pentant 5Girder Installation - Pentant 5 78 05-Oct-12 31-Jan-13 28

1.03.04.09.03 GS-005-1701 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 (C17G2) 4 05-Oct-12 11-Oct-12 62

1.03.04.09.03 GS-005-1702 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 (C17G3) 4 10-Dec-12 14-Dec-12 19

1.03.04.09.03 GS-005-1703 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 (C17G4) 4 11-Oct-12 16-Oct-12 59

1.03.04.09.03 GS-005-1704 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 (C17G5) 4 09-Jan-13 14-Jan-13 0

1.03.04.09.03 GS-005-1705 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 (C17G6) 4 16-Oct-12 19-Oct-12 56

1.03.04.09.03 GS-005-1801 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 (C18G2) 4 19-Oct-12 24-Oct-12 61

1.03.04.09.03 GS-005-1802 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 (C18G3) 4 11-Jan-13 17-Jan-13 6

1.03.04.09.03 GS-005-1803 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 (C18G4) 4 24-Oct-12 29-Oct-12 58

1.03.04.09.03 GS-005-1804 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 (C18G5) 4 16-Jan-13 22-Jan-13 3

1.03.04.09.03 GS-005-1805 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 (C18G6) 4 29-Oct-12 01-Nov-12 55

1.03.04.09.03 GS-005-1901 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 (C19G2) 4 29-Nov-12 04-Dec-12 63

1.03.04.09.03 GS-005-1902 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 (C19G3) 4 23-Jan-13 28-Jan-13 31

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

28-Nov-12 SR RF Cryogenics - LN2 System - Commissioning

02-Aug-10 A Front Ends - 3 Pole Wiggler & BM Front End Final Design

02-Aug-10 A Front Ends - Ray Traces Final Design

02-Aug-10 A Front Ends - IVU & EPU Final Design

27-Oct-10 A Front Ends - Damping Wiggler Final Design

08-Nov-10 A Front Ends - Materials

01-Dec-10 A Front Ends - Slit Build

30-Apr-12 Front Ends - P1 Cell 23 - CSX - Test & Assembly

02-Apr-12 Front Ends - P2 Cell 3 - HXN  - Test & Assembly

02-Apr-12 Front Ends - P4 Cell 11 - CHX  - Test & Assembly

26-Aug-11 A PROC 2 - SIMS PUMP SKIDS - LINAC / Booster R

23-Oct-12 Girder Installation / Primary Survey - PENTA

07-Nov-12 Girder Installation / Primary Survey - PENTA

12-Nov-12 Girder Installation / Primary Survey - PENTA

16-Oct-12 Girder Installation / Primary Survey - PENTA

14-Nov-12 Girder Installation / Primary Survey - PENTA

19-Nov-12 Girder Installation / Primary Survey - PENT

10-Dec-12 Girder Installation / Primary Survey - PENT

13-Dec-12 Girder Installation / Primary Survey - PENT

11-Jan-13 Girder Installation / Primary Survey - PEN

16-Jan-13 Girder Installation / Primary Survey - PEN

18-Jan-13 Girder Installation / Primary Survey - PEN

24-Jan-13 Girder Installation / Primary Survey - PEN

17-Dec-12 Girder Installation / Primary Survey - PENT

20-Dec-12 Girder Installation / Primary Survey - PENT

05-Oct-12 Girder Installation / Primary Survey - PENTA

10-Dec-12 Girder Installation / Primary Survey - PENT

11-Oct-12 Girder Installation / Primary Survey - PENTA

09-Jan-13 Girder Installation / Primary Survey - PEN

16-Oct-12 Girder Installation / Primary Survey - PENTA

19-Oct-12 Girder Installation / Primary Survey - PENTA

11-Jan-13 Girder Installation / Primary Survey - PEN

24-Oct-12 Girder Installation / Primary Survey - PENTA

16-Jan-13 Girder Installation / Primary Survey - PEN

29-Oct-12 Girder Installation / Primary Survey - PENTA

29-Nov-12 Girder Installation / Primary Survey - PENT

23-Jan-13 Girder Installation / Primary Survey - PEN

(B) NSLS-II - Near Critical Path
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1.03.04.09.03 GS-005-1903 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 (C19G4) 4 04-Dec-12 07-Dec-12 60

1.03.04.09.03 GS-005-1904 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 (C19G5) 4 28-Jan-13 31-Jan-13 28

1.03.04.09.03 GS-005-1905 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 (C19G6) 4 20-Dec-12 27-Dec-12 48

1.03.04.09.03 GS-005-2001 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 (C20G2) 4 12-Dec-12 17-Dec-12 33

1.03.04.09.03 GS-005-2002 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 (C20G3) 4 14-Jan-13 17-Jan-13 13

1.03.04.09.03 GS-005-2003 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 (C20G4) 4 17-Dec-12 20-Dec-12 30

1.03.04.09.03 GS-005-2004 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 (C20G5) 4 17-Jan-13 23-Jan-13 10

1.03.04.09.03 GS-005-2005 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 (C20G6) 4 09-Nov-12 14-Nov-12 54

1.03.04.09.03 GS-005-2102 Girder Installation / Primary Survey - PENTANT 5 - Cell 21 (C21G3) 4 11-Jan-13 17-Jan-13 22

1.03.04.09.03 GS-005-2104 Girder Installation / Primary Survey - PENTANT 5 - Cell 21 (C21G5) 4 16-Jan-13 22-Jan-13 19

1.03.04.09.03 GS-005-2105 Girder Installation / Primary Survey - PENTANT 5 - Cell 21 (C21G6) 4 26-Nov-12 29-Nov-12 53

1.03.04.09.03 GS-005-2202 Girder Installation / Primary Survey - PENTANT 5 - Cell 22 (C22G3) 4 18-Jan-13 25-Jan-13 25

1.03.04.09.03 GS-005-2204 Girder Installation / Primary Survey - PENTANT 5 - Cell 22 (C22G5) 4 24-Jan-13 29-Jan-13 22

1.03.04.09.03 GS-005-2205 Girder Installation / Primary Survey - PENTANT 5 - Cell 22 (C22G6) 4 07-Dec-12 12-Dec-12 52

Connect Water to Girder & DipolesConnect Water to Girder & DipolesConnect Water to Girder & Dipoles 32 14-Dec-12 01-Feb-13 32

Connect Water to Girder & Dipoles - Pentant 4Connect Water to Girder & Dipoles - Pentant 4Connect Water to Girder & Dipoles - Pentant 4 30 14-Dec-12 30-Jan-13 34

1.03.04.09.01 GMU-100-012-02 P4 - Connect Water to Girder & Dipole Magnets - Cell 12 - (C12G3) 1 14-Dec-12 17-Dec-12 63

1.03.04.09.01 GMU-100-012-04 P4 - Connect Water to Girder & Dipole Magnets - Cell 12 - (C12G5) 1 19-Dec-12 19-Dec-12 60

1.03.04.09.01 GMU-100-014-02 P4 - Connect Water to Girder & Dipole Magnets - Cell 14 - (C14G3) 1 17-Jan-13 18-Jan-13 42

1.03.04.09.01 GMU-100-014-04 P4 - Connect Water to Girder & Dipole Magnets - Cell 14 - (C14G5) 1 23-Jan-13 23-Jan-13 39

1.03.04.09.01 GMU-100-015-02 P4 - Connect Water to Girder & Dipole Magnets - Cell 15 - (C15G3) 1 25-Jan-13 28-Jan-13 37

1.03.04.09.01 GMU-100-015-04 P4 - Connect Water to Girder & Dipole Magnets - Cell 15 - (C15G5) 1 30-Jan-13 30-Jan-13 34

1.03.04.09.01 GMU-100-016-02 P4 - Connect Water to Girder & Dipole Magnets - Cell 16 - (C16G3) 1 21-Dec-12 26-Dec-12 58

1.03.04.09.01 GMU-100-016-04 P4 - Connect Water to Girder & Dipole Magnets - Cell 16 - (C16G5) 1 28-Dec-12 28-Dec-12 55

Connect Water to Girder & Dipoles - Pentant 5Connect Water to Girder & Dipoles - Pentant 5Connect Water to Girder & Dipoles - Pentant 5 32 14-Dec-12 01-Feb-13 32

1.03.04.09.01 GMU-100-017-02 P5 - Connect Water to Girder & Dipole Magnets - Cell 17 - (C17G3) 1 14-Dec-12 17-Dec-12 63

1.03.04.09.01 GMU-100-017-04 P5 - Connect Water to Girder & Dipole Magnets - Cell 17 - (C17G5) 1 15-Jan-13 15-Jan-13 44

1.03.04.09.01 GMU-100-018-02 P5 - Connect Water to Girder & Dipole Magnets - Cell 18 - (C18G3) 1 17-Jan-13 18-Jan-13 42

1.03.04.09.01 GMU-100-018-04 P5 - Connect Water to Girder & Dipole Magnets - Cell 18 - (C18G5) 1 23-Jan-13 23-Jan-13 39

1.03.04.09.01 GMU-100-019-02 P5 - Connect Water to Girder & Dipole Magnets - Cell 19 - (C19G3) 1 29-Jan-13 29-Jan-13 35

1.03.04.09.01 GMU-100-019-04 P5 - Connect Water to Girder & Dipole Magnets - Cell 19 - (C19G5) 1 01-Feb-13 01-Feb-13 32

1.03.04.09.01 GMU-100-019-05 P5 - Connect Water to Girder & Dipole Magnets - Cell 19 - (C19G6) 1 28-Dec-12 28-Dec-12 55

1.03.04.09.01 GMU-100-020-01 P5 - Connect Water to Girder & Dipole Magnets - Cell 20 - (C20G2) 1 18-Dec-12 18-Dec-12 61

1.03.04.09.01 GMU-100-020-02 P5 - Connect Water to Girder & Dipole Magnets - Cell 20 - (C20G3) 1 18-Jan-13 18-Jan-13 41

1.03.04.09.01 GMU-100-020-03 P5 - Connect Water to Girder & Dipole Magnets - Cell 20 - (C20G4) 1 21-Dec-12 21-Dec-12 58

1.03.04.09.01 GMU-100-020-04 P5 - Connect Water to Girder & Dipole Magnets - Cell 20 - (C20G5) 1 24-Jan-13 24-Jan-13 38

1.03.04.09.01 GMU-100-021-02 P5 - Connect Water to Girder & Dipole Magnets - Cell 21 - (C21G3) 1 17-Jan-13 18-Jan-13 42

1.03.04.09.01 GMU-100-021-04 P5 - Connect Water to Girder & Dipole Magnets - Cell 21 - (C21G5) 1 23-Jan-13 23-Jan-13 39

1.03.04.09.01 GMU-100-022-02 P5 - Connect Water to Girder & Dipole Magnets - Cell 22 - (C22G3) 1 25-Jan-13 28-Jan-13 37

1.03.04.09.01 GMU-100-022-04 P5 - Connect Water to Girder & Dipole Magnets - Cell 22 - (C22G5) 1 30-Jan-13 30-Jan-13 34

Pressure & Flow Test Magnet WaterPressure & Flow Test Magnet WaterPressure & Flow Test Magnet Water 32 17-Dec-12 04-Feb-13 32

Pressure & Flow Test Magnet Water - Pentant 4Pressure & Flow Test Magnet Water - Pentant 4Pressure & Flow Test Magnet Water - Pentant 4 30 17-Dec-12 31-Jan-13 34

1.03.04.09.01 GMU-200-012-02 P4 - Pressure & Flow Test Magnet Water - Cell 12 - (C12G3) 1 17-Dec-12 18-Dec-12 63

1.03.04.09.01 GMU-200-012-04 P4 - Pressure & Flow Test Magnet Water - Cell 12 - (C12G5) 1 20-Dec-12 20-Dec-12 60

1.03.04.09.01 GMU-200-014-02 P4 - Pressure & Flow Test Magnet Water - Cell 14 - (C14G3) 1 18-Jan-13 22-Jan-13 42

1.03.04.09.01 GMU-200-014-04 P4 - Pressure & Flow Test Magnet Water - Cell 14 - (C14G5) 1 24-Jan-13 24-Jan-13 39

1.03.04.09.01 GMU-200-015-02 P4 - Pressure & Flow Test Magnet Water - Cell 15 - (C15G3) 1 28-Jan-13 29-Jan-13 37

1.03.04.09.01 GMU-200-015-04 P4 - Pressure & Flow Test Magnet Water - Cell 15 - (C15G5) 1 31-Jan-13 31-Jan-13 34

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

04-Dec-12 Girder Installation / Primary Survey - PENT

28-Jan-13 Girder Installation / Primary Survey - PEN

20-Dec-12 Girder Installation / Primary Survey - PENT

12-Dec-12 Girder Installation / Primary Survey - PENT

14-Jan-13 Girder Installation / Primary Survey - PEN

17-Dec-12 Girder Installation / Primary Survey - PENT

17-Jan-13 Girder Installation / Primary Survey - PEN

09-Nov-12 Girder Installation / Primary Survey - PENTA

11-Jan-13 Girder Installation / Primary Survey - PEN

16-Jan-13 Girder Installation / Primary Survey - PEN

26-Nov-12 Girder Installation / Primary Survey - PENT

18-Jan-13 Girder Installation / Primary Survey - PEN

24-Jan-13 Girder Installation / Primary Survey - PEN

07-Dec-12 Girder Installation / Primary Survey - PENT

14-Dec-12 P4 - Connect Water to Girder & Dipole Mag

19-Dec-12 P4 - Connect Water to Girder & Dipole Mag

17-Jan-13 P4 - Connect Water to Girder & Dipole Ma

23-Jan-13 P4 - Connect Water to Girder & Dipole Ma

25-Jan-13 P4 - Connect Water to Girder & Dipole Ma

30-Jan-13 P4 - Connect Water to Girder & Dipole Ma

21-Dec-12 P4 - Connect Water to Girder & Dipole Ma

28-Dec-12 P4 - Connect Water to Girder & Dipole Ma

14-Dec-12 P5 - Connect Water to Girder & Dipole Mag

15-Jan-13 P5 - Connect Water to Girder & Dipole Ma

17-Jan-13 P5 - Connect Water to Girder & Dipole Ma

23-Jan-13 P5 - Connect Water to Girder & Dipole Ma

29-Jan-13 P5 - Connect Water to Girder & Dipole Ma

01-Feb-13 P5 - Connect Water to Girder & Dipole M

28-Dec-12 P5 - Connect Water to Girder & Dipole Ma

18-Dec-12 P5 - Connect Water to Girder & Dipole Mag

18-Jan-13 P5 - Connect Water to Girder & Dipole Ma

21-Dec-12 P5 - Connect Water to Girder & Dipole Mag

24-Jan-13 P5 - Connect Water to Girder & Dipole Ma

17-Jan-13 P5 - Connect Water to Girder & Dipole Ma

23-Jan-13 P5 - Connect Water to Girder & Dipole Ma

25-Jan-13 P5 - Connect Water to Girder & Dipole Ma

30-Jan-13 P5 - Connect Water to Girder & Dipole Ma

17-Dec-12 P4 - Pressure & Flow Test Magnet Water -

20-Dec-12 P4 - Pressure & Flow Test Magnet Water -

18-Jan-13 P4 - Pressure & Flow Test Magnet Water 

24-Jan-13 P4 - Pressure & Flow Test Magnet Water 

28-Jan-13 P4 - Pressure & Flow Test Magnet Water

31-Jan-13 P4 - Pressure & Flow Test Magnet Water

(B) NSLS-II - Near Critical Path
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NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

1.03.04.09.01 GMU-200-016-02 P4 - Pressure & Flow Test Magnet Water - Cell 16 - (C16G3) 1 26-Dec-12 27-Dec-12 58

1.03.04.09.01 GMU-200-016-04 P4 - Pressure & Flow Test Magnet Water - Cell 16 - (C16G5) 1 31-Dec-12 31-Dec-12 55

Pressure & Flow Test Magnet Water - Pentant 5Pressure & Flow Test Magnet Water - Pentant 5Pressure & Flow Test Magnet Water - Pentant 5 32 17-Dec-12 04-Feb-13 32

1.03.04.09.01 GMU-200-017-02 P5 - Pressure & Flow Test Magnet Water - Cell 17 - (C17G3) 1 17-Dec-12 18-Dec-12 63

1.03.04.09.01 GMU-200-017-04 P5 - Pressure & Flow Test Magnet Water - Cell 17 - (C17G5) 1 16-Jan-13 16-Jan-13 44

1.03.04.09.01 GMU-200-018-02 P5 - Pressure & Flow Test Magnet Water - Cell 18 - (C18G3) 1 18-Jan-13 22-Jan-13 42

1.03.04.09.01 GMU-200-018-04 P5 - Pressure & Flow Test Magnet Water - Cell 18 - (C18G5) 1 24-Jan-13 24-Jan-13 39

1.03.04.09.01 GMU-200-019-02 P5 - Pressure & Flow Test Magnet Water - Cell 19 - (C19G3) 1 30-Jan-13 30-Jan-13 35

1.03.04.09.01 GMU-200-019-04 P5 - Pressure & Flow Test Magnet Water - Cell 19 - (C19G5) 1 04-Feb-13 04-Feb-13 32

1.03.04.09.01 GMU-200-019-05 P5 - Pressure & Flow Test Magnet Water - Cell 19 - (C19G6) 1 31-Dec-12 31-Dec-12 55

1.03.04.09.01 GMU-200-020-01 P5 - Pressure & Flow Test Magnet Water - Cell 20 - (C20G2) 1 19-Dec-12 19-Dec-12 61

1.03.04.09.01 GMU-200-020-02 P5 - Pressure & Flow Test Magnet Water - Cell 20 - (C20G3) 1 22-Jan-13 22-Jan-13 41

1.03.04.09.01 GMU-200-020-03 P5 - Pressure & Flow Test Magnet Water - Cell 20 - (C20G4) 1 26-Dec-12 26-Dec-12 58

1.03.04.09.01 GMU-200-020-04 P5 - Pressure & Flow Test Magnet Water - Cell 20 - (C20G5) 1 25-Jan-13 25-Jan-13 38

1.03.04.09.01 GMU-200-021-02 P5 - Pressure & Flow Test Magnet Water - Cell 21 - (C21G3) 1 18-Jan-13 22-Jan-13 42

1.03.04.09.01 GMU-200-021-04 P5 - Pressure & Flow Test Magnet Water - Cell 21 - (C21G5) 1 24-Jan-13 24-Jan-13 39

1.03.04.09.01 GMU-200-022-02 P5 - Pressure & Flow Test Magnet Water - Cell 22 - (C22G3) 1 28-Jan-13 29-Jan-13 37

1.03.04.09.01 GMU-200-022-04 P5 - Pressure & Flow Test Magnet Water - Cell 22 - (C22G5) 1 31-Jan-13 31-Jan-13 34

Vacuum Component InstallationVacuum Component InstallationVacuum Component Installation 90 29-Oct-12 12-Mar-13 10

Vacuum Chamber Cooling Water Install & HookupVacuum Chamber Cooling Water Install & HookupVacuum Chamber Cooling Water Install & Hookup 54 20-Dec-12 12-Mar-13 10

Vacuum Chamber Cooling Water Install & Hookup - Pentant 4Vacuum Chamber Cooling Water Install & Hookup - Pentant 4Vacuum Chamber Cooling Water Install & Hookup - Pentant 4 30 20-Dec-12 05-Feb-13 34

1.03.04.09.04 GCH-004-1202 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 12 (C12G3) 1 20-Dec-12 21-Dec-12 63

1.03.04.09.04 GCH-004-1204 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 12 (C12G5) 1 27-Dec-12 27-Dec-12 60

1.03.04.09.04 GCH-004-1402 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 14 (C14G3) 1 24-Jan-13 25-Jan-13 42

1.03.04.09.04 GCH-004-1404 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 14 (C14G5) 1 29-Jan-13 29-Jan-13 39

1.03.04.09.04 GCH-004-1502 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 15 (C15G3) 1 31-Jan-13 01-Feb-13 37

1.03.04.09.04 GCH-004-1504 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 15 (C15G5) 1 05-Feb-13 05-Feb-13 34

1.03.04.09.04 GCH-004-1602 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 16 (C16G3) 1 31-Dec-12 02-Jan-13 58

1.03.04.09.04 GCH-004-1604 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 16 (C16G5) 1 04-Jan-13 04-Jan-13 55

Vacuum Chamber Cooling Water Install & Hookup - Pentant 5Vacuum Chamber Cooling Water Install & Hookup - Pentant 5Vacuum Chamber Cooling Water Install & Hookup - Pentant 5 49 31-Dec-12 12-Mar-13 10

1.03.04.09.04 GCH-005-1701 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 (C17G2) 1 31-Dec-12 31-Dec-12 54

1.03.04.09.04 GCH-005-1702 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 (C17G3) 1 31-Dec-12 31-Dec-12 54

1.03.04.09.04 GCH-005-1703 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 (C17G4) 1 31-Dec-12 31-Dec-12 54

1.03.04.09.04 GCH-005-1704 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 (C17G5) 1 22-Jan-13 22-Jan-13 40

1.03.04.09.04 GCH-005-1705 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 (C17G6) 1 31-Dec-12 31-Dec-12 54

1.03.04.09.04 GCH-005-1801 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 (C18G2) 1 17-Jan-13 17-Jan-13 44

1.03.04.09.04 GCH-005-1802 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 (C18G3) 1 24-Jan-13 25-Jan-13 40

1.03.04.09.04 GCH-005-1803 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 (C18G4) 1 17-Jan-13 17-Jan-13 44

1.03.04.09.04 GCH-005-1804 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 (C18G5) 1 29-Jan-13 29-Jan-13 37

1.03.04.09.04 GCH-005-1805 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 (C18G6) 1 17-Jan-13 17-Jan-13 44

1.03.04.09.04 GCH-005-1901 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 (C19G2) 1 06-Mar-13 06-Mar-13 14

1.03.04.09.04 GCH-005-1902 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 (C19G3) 1 06-Mar-13 06-Mar-13 14

1.03.04.09.04 GCH-005-1903 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 (C19G4) 1 06-Mar-13 06-Mar-13 14

1.03.04.09.04 GCH-005-1904 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 (C19G5) 1 06-Mar-13 06-Mar-13 14

1.03.04.09.04 GCH-005-1905 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 (C19G6) 1 06-Mar-13 06-Mar-13 14

1.03.04.09.04 GCH-005-2001 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 (C20G2) 1 12-Mar-13 12-Mar-13 10

1.03.04.09.04 GCH-005-2002 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 (C20G3) 1 12-Mar-13 12-Mar-13 10

1.03.04.09.04 GCH-005-2003 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 (C20G4) 1 12-Mar-13 12-Mar-13 10

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

26-Dec-12 P4 - Pressure & Flow Test Magnet Water -

31-Dec-12 P4 - Pressure & Flow Test Magnet Water 

17-Dec-12 P5 - Pressure & Flow Test Magnet Water -

16-Jan-13 P5 - Pressure & Flow Test Magnet Water 

18-Jan-13 P5 - Pressure & Flow Test Magnet Water 

24-Jan-13 P5 - Pressure & Flow Test Magnet Water 

30-Jan-13 P5 - Pressure & Flow Test Magnet Water

04-Feb-13 P5 - Pressure & Flow Test Magnet Water

31-Dec-12 P5 - Pressure & Flow Test Magnet Water 

19-Dec-12 P5 - Pressure & Flow Test Magnet Water -

22-Jan-13 P5 - Pressure & Flow Test Magnet Water 

26-Dec-12 P5 - Pressure & Flow Test Magnet Water -

25-Jan-13 P5 - Pressure & Flow Test Magnet Water

18-Jan-13 P5 - Pressure & Flow Test Magnet Water 

24-Jan-13 P5 - Pressure & Flow Test Magnet Water 

28-Jan-13 P5 - Pressure & Flow Test Magnet Water

31-Jan-13 P5 - Pressure & Flow Test Magnet Water

20-Dec-12 Vacuum Chamber Cooling Water Install & 

27-Dec-12 Vacuum Chamber Cooling Water Install & 

24-Jan-13 Vacuum Chamber Cooling Water Install &

29-Jan-13 Vacuum Chamber Cooling Water Install &

31-Jan-13 Vacuum Chamber Cooling Water Install &

05-Feb-13 Vacuum Chamber Cooling Water Install &

31-Dec-12 Vacuum Chamber Cooling Water Install & 

04-Jan-13 Vacuum Chamber Cooling Water Install &

31-Dec-12 Vacuum Chamber Cooling Water Install & 

31-Dec-12 Vacuum Chamber Cooling Water Install & 

31-Dec-12 Vacuum Chamber Cooling Water Install & 

22-Jan-13 Vacuum Chamber Cooling Water Install &

31-Dec-12 Vacuum Chamber Cooling Water Install & 

17-Jan-13 Vacuum Chamber Cooling Water Install &

24-Jan-13 Vacuum Chamber Cooling Water Install &

17-Jan-13 Vacuum Chamber Cooling Water Install &

29-Jan-13 Vacuum Chamber Cooling Water Install &

17-Jan-13 Vacuum Chamber Cooling Water Install &

06-Mar-13 Vacuum Chamber Cooling Water Install 

06-Mar-13 Vacuum Chamber Cooling Water Install 

06-Mar-13 Vacuum Chamber Cooling Water Install 

06-Mar-13 Vacuum Chamber Cooling Water Install 

06-Mar-13 Vacuum Chamber Cooling Water Install 

12-Mar-13 Vacuum Chamber Cooling Water Install 

12-Mar-13 Vacuum Chamber Cooling Water Install 

12-Mar-13 Vacuum Chamber Cooling Water Install 

(B) NSLS-II - Near Critical Path
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NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

1.03.04.09.04 GCH-005-2004 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 (C20G5) 1 12-Mar-13 12-Mar-13 10

1.03.04.09.04 GCH-005-2005 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 (C20G6) 1 12-Mar-13 12-Mar-13 10

1.03.04.09.04 GCH-005-2101 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 (C21G2) 1 22-Feb-13 22-Feb-13 22

1.03.04.09.04 GCH-005-2102 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 (C21G3) 1 22-Feb-13 22-Feb-13 22

1.03.04.09.04 GCH-005-2103 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 (C21G4) 1 22-Feb-13 22-Feb-13 22

1.03.04.09.04 GCH-005-2104 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 (C21G5) 1 22-Feb-13 22-Feb-13 22

1.03.04.09.04 GCH-005-2105 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 (C21G6) 1 22-Feb-13 22-Feb-13 22

1.03.04.09.04 GCH-005-2201 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 (C22G2) 1 05-Feb-13 05-Feb-13 34

1.03.04.09.04 GCH-005-2202 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 (C22G3) 1 05-Feb-13 05-Feb-13 34

1.03.04.09.04 GCH-005-2203 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 (C22G4) 1 05-Feb-13 05-Feb-13 34

1.03.04.09.04 GCH-005-2204 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 (C22G5) 1 05-Feb-13 05-Feb-13 34

1.03.04.09.04 GCH-005-2205 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 (C22G6) 1 05-Feb-13 05-Feb-13 34

Vacuum Components Install & Cable TerminationVacuum Components Install & Cable TerminationVacuum Components Install & Cable Termination 89 29-Oct-12 11-Mar-13 6

Vacuum Components Install & Cable Termination - Pentant 2Vacuum Components Install & Cable Termination - Pentant 2Vacuum Components Install & Cable Termination - Pentant 2 4 29-Oct-12 02-Nov-12 56

1.03.04.09.04 GVC-002-3004 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 30 (C30G5) 4 29-Oct-12 02-Nov-12 56

Vacuum Components Install & Cable Termination - Pentant 3Vacuum Components Install & Cable Termination - Pentant 3Vacuum Components Install & Cable Termination - Pentant 3 7 13-Nov-12 21-Nov-12 52

1.03.04.09.04 GVC-003-0702 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 7 (C07G3) 4 13-Nov-12 19-Nov-12 55

1.03.04.09.04 GVC-003-0704 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 7 (C07G5) 4 16-Nov-12 21-Nov-12 52

Vacuum Components Install & Cable Termination - Pentant 4Vacuum Components Install & Cable Termination - Pentant 4Vacuum Components Install & Cable Termination - Pentant 4 49 20-Nov-12 04-Feb-13 15

1.03.04.09.04 GVC-004-1102 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 11 (C11G3) 4 20-Nov-12 28-Nov-12 60

1.03.04.09.04 GVC-004-1104 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 11 (C11G5) 4 27-Nov-12 30-Nov-12 57

1.03.04.09.04 GVC-004-1202 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 12 (C12G3) 4 14-Dec-12 20-Dec-12 44

1.03.04.09.04 GVC-004-1204 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 12 (C12G5) 4 19-Dec-12 26-Dec-12 41

1.03.04.09.04 GVC-004-1402 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 14 (C14G3) 4 17-Jan-13 24-Jan-13 23

1.03.04.09.04 GVC-004-1404 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 14 (C14G5) 4 23-Jan-13 28-Jan-13 20

1.03.04.09.04 GVC-004-1502 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 15 (C15G3) 4 25-Jan-13 31-Jan-13 18

1.03.04.09.04 GVC-004-1504 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 15 (C15G5) 4 30-Jan-13 04-Feb-13 15

1.03.04.09.04 GVC-004-1602 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 16 (C16G3) 4 21-Dec-12 31-Dec-12 39

1.03.04.09.04 GVC-004-1604 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 16 (C16G5) 4 28-Dec-12 03-Jan-13 36

Vacuum Components Install & Cable Termination - Pentant 5Vacuum Components Install & Cable Termination - Pentant 5Vacuum Components Install & Cable Termination - Pentant 5 52 21-Dec-12 11-Mar-13 6

1.03.04.09.04 GVC-005-1701 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 (C17G2) 4 21-Dec-12 28-Dec-12 51

1.03.04.09.04 GVC-005-1702 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 (C17G3) 4 21-Dec-12 28-Dec-12 54

1.03.04.09.04 GVC-005-1703 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 (C17G4) 4 21-Dec-12 28-Dec-12 51

1.03.04.09.04 GVC-005-1704 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 (C17G5) 4 15-Jan-13 18-Jan-13 40

1.03.04.09.04 GVC-005-1705 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 (C17G6) 4 21-Dec-12 28-Dec-12 51

1.03.04.09.04 GVC-005-1801 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 (C18G2) 4 11-Jan-13 16-Jan-13 39

1.03.04.09.04 GVC-005-1802 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 (C18G3) 4 17-Jan-13 24-Jan-13 38

1.03.04.09.04 GVC-005-1803 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 (C18G4) 4 11-Jan-13 16-Jan-13 39

1.03.04.09.04 GVC-005-1804 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 (C18G5) 4 23-Jan-13 28-Jan-13 35

1.03.04.09.04 GVC-005-1805 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 (C18G6) 4 11-Jan-13 16-Jan-13 39

1.03.04.09.04 GVC-005-1901 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 (C19G2) 4 28-Feb-13 05-Mar-13 7

1.03.04.09.04 GVC-005-1902 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 (C19G3) 4 28-Feb-13 05-Mar-13 10

1.03.04.09.04 GVC-005-1903 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 (C19G4) 4 28-Feb-13 05-Mar-13 7

1.03.04.09.04 GVC-005-1904 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 (C19G5) 4 28-Feb-13 05-Mar-13 10

1.03.04.09.04 GVC-005-1905 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 (C19G6) 4 28-Feb-13 05-Mar-13 7

1.03.04.09.04 GVC-005-2001 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 (C20G2) 4 06-Mar-13 11-Mar-13 3

1.03.04.09.04 GVC-005-2002 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 (C20G3) 4 06-Mar-13 11-Mar-13 6

1.03.04.09.04 GVC-005-2003 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 (C20G4) 4 06-Mar-13 11-Mar-13 3

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

12-Mar-13 Vacuum Chamber Cooling Water Install 

12-Mar-13 Vacuum Chamber Cooling Water Install 

22-Feb-13 Vacuum Chamber Cooling Water Install 

22-Feb-13 Vacuum Chamber Cooling Water Install 

22-Feb-13 Vacuum Chamber Cooling Water Install 

22-Feb-13 Vacuum Chamber Cooling Water Install 

22-Feb-13 Vacuum Chamber Cooling Water Install 

05-Feb-13 Vacuum Chamber Cooling Water Install &

05-Feb-13 Vacuum Chamber Cooling Water Install &

05-Feb-13 Vacuum Chamber Cooling Water Install &

05-Feb-13 Vacuum Chamber Cooling Water Install &

05-Feb-13 Vacuum Chamber Cooling Water Install &

29-Oct-12 Vacuum Component Install & Cable Termina

13-Nov-12 Vacuum Component Install & Cable Termin

16-Nov-12 Vacuum Component Install & Cable Termin

20-Nov-12 Vacuum Component Install & Cable Termin

27-Nov-12 Vacuum Component Install & Cable Termin

14-Dec-12 Vacuum Component Install & Cable Termin

19-Dec-12 Vacuum Component Install & Cable Termi

17-Jan-13 Vacuum Component Install & Cable Term

23-Jan-13 Vacuum Component Install & Cable Term

25-Jan-13 Vacuum Component Install & Cable Term

30-Jan-13 Vacuum Component Install & Cable Term

21-Dec-12 Vacuum Component Install & Cable Termi

28-Dec-12 Vacuum Component Install & Cable Termi

21-Dec-12 Vacuum Component Install & Cable Termi

21-Dec-12 Vacuum Component Install & Cable Termi

21-Dec-12 Vacuum Component Install & Cable Termi

15-Jan-13 Vacuum Component Install & Cable Term

21-Dec-12 Vacuum Component Install & Cable Termi

11-Jan-13 Vacuum Component Install & Cable Term

17-Jan-13 Vacuum Component Install & Cable Term

11-Jan-13 Vacuum Component Install & Cable Term

23-Jan-13 Vacuum Component Install & Cable Term

11-Jan-13 Vacuum Component Install & Cable Term

28-Feb-13 Vacuum Component Install & Cable Term

28-Feb-13 Vacuum Component Install & Cable Term

28-Feb-13 Vacuum Component Install & Cable Term

28-Feb-13 Vacuum Component Install & Cable Term

28-Feb-13 Vacuum Component Install & Cable Term

06-Mar-13 Vacuum Component Install & Cable Term

06-Mar-13 Vacuum Component Install & Cable Term

06-Mar-13 Vacuum Component Install & Cable Term

(B) NSLS-II - Near Critical Path

    

Data Date 01-Mar-12 21-Mar-12, 09:52 - Page 13 of 23   



NSLS2 WBS CODE FIELD Activity ID Activity Name Original
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Start Finish Total
Float

1.03.04.09.04 GVC-005-2004 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 (C20G5) 4 06-Mar-13 11-Mar-13 6

1.03.04.09.04 GVC-005-2005 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 (C20G6) 4 06-Mar-13 11-Mar-13 3

1.03.04.09.04 GVC-005-2101 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 (C21G2) 4 15-Feb-13 21-Feb-13 15

1.03.04.09.04 GVC-005-2102 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 (C21G3) 4 15-Feb-13 21-Feb-13 18

1.03.04.09.04 GVC-005-2103 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 (C21G4) 4 15-Feb-13 21-Feb-13 15

1.03.04.09.04 GVC-005-2104 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 (C21G5) 4 15-Feb-13 21-Feb-13 18

1.03.04.09.04 GVC-005-2105 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 (C21G6) 4 15-Feb-13 21-Feb-13 15

1.03.04.09.04 GVC-005-2201 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 (C22G2) 4 30-Jan-13 04-Feb-13 27

1.03.04.09.04 GVC-005-2202 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 (C22G3) 4 30-Jan-13 04-Feb-13 30

1.03.04.09.04 GVC-005-2203 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 (C22G4) 4 30-Jan-13 04-Feb-13 27

1.03.04.09.04 GVC-005-2204 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 (C22G5) 4 30-Jan-13 04-Feb-13 30

1.03.04.09.04 GVC-005-2205 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 (C22G6) 4 30-Jan-13 04-Feb-13 27

Diagnostic InstallationDiagnostic InstallationDiagnostic Installation 95 02-Nov-12 25-Mar-13 18

Diagnostics - Terminate Cables / Install Panels / Rack ModsDiagnostics - Terminate Cables / Install Panels / Rack ModsDiagnostics - Terminate Cables / Install Panels / Rack Mods 51 31-Dec-12 14-Mar-13 3

Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 5Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 5Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 5 51 31-Dec-12 14-Mar-13 3

1.03.04.09.06 GBI-005-1711 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 17 - (C17G2) 3 31-Dec-12 03-Jan-13 51

1.03.04.09.06 GBI-005-1712 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 17 - (C17G4) 3 31-Dec-12 03-Jan-13 51

1.03.04.09.06 GBI-005-1713 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 17 - (C17G6) 3 31-Dec-12 03-Jan-13 51

1.03.04.09.06 GBI-005-1811 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 18 - (C18G2) 3 17-Jan-13 22-Jan-13 39

1.03.04.09.06 GBI-005-1812 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 18 - (C18G4) 3 17-Jan-13 22-Jan-13 39

1.03.04.09.06 GBI-005-1813 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 18 - (C18G6) 3 17-Jan-13 22-Jan-13 39

1.03.04.09.06 GBI-005-1911 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 19 - (C19G2) 3 06-Mar-13 08-Mar-13 7

1.03.04.09.06 GBI-005-1912 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 19 - (C19G4) 3 06-Mar-13 08-Mar-13 7

1.03.04.09.06 GBI-005-1913 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 19 - (C19G6) 3 06-Mar-13 08-Mar-13 7

1.03.04.09.06 GBI-005-2011 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 20 - (C20G2) 3 12-Mar-13 14-Mar-13 3

1.03.04.09.06 GBI-005-2012 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 20 - (C20G4) 3 12-Mar-13 14-Mar-13 3

1.03.04.09.06 GBI-005-2013 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 20 - (C20G6) 3 12-Mar-13 14-Mar-13 3

1.03.04.09.06 GBI-005-2111 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 21 - (C21G2) 3 22-Feb-13 26-Feb-13 15

1.03.04.09.06 GBI-005-2112 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 21 - (C21G4) 3 22-Feb-13 26-Feb-13 15

1.03.04.09.06 GBI-005-2113 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 21 - (C21G6) 3 22-Feb-13 26-Feb-13 15

1.03.04.09.06 GBI-005-2211 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 22 - (C22G2) 3 05-Feb-13 07-Feb-13 27

1.03.04.09.06 GBI-005-2212 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 22 - (C22G4) 3 05-Feb-13 07-Feb-13 27

1.03.04.09.06 GBI-005-2213 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 22 - (C22G6) 3 05-Feb-13 07-Feb-13 27

Diagnostics - Install RF Boxes & all ElectronicsDiagnostics - Install RF Boxes & all ElectronicsDiagnostics - Install RF Boxes & all Electronics 90 02-Nov-12 18-Mar-13 3

Diagnostics - Install RF Boxes & all Electronics  - Pentant 2Diagnostics - Install RF Boxes & all Electronics  - Pentant 2Diagnostics - Install RF Boxes & all Electronics  - Pentant 2 2 02-Nov-12 06-Nov-12 56

1.03.04.09.06 GBI-002-3024 Install all RF Boxes & all Electronics - P2- Cell 30 - (C30G5) 2 02-Nov-12 06-Nov-12 56

Diagnostics - Install RF Boxes & all Electronics  - Pentant 3Diagnostics - Install RF Boxes & all Electronics  - Pentant 3Diagnostics - Install RF Boxes & all Electronics  - Pentant 3 5 19-Nov-12 27-Nov-12 52

1.03.04.09.06 GBI-003-0722 Install all RF Boxes & all Electronics - P3- Cell 7 - (C07G3) 2 19-Nov-12 21-Nov-12 55

1.03.04.09.06 GBI-003-0724 Install all RF Boxes & all Electronics - P3- Cell 7 - (C07G5) 2 26-Nov-12 27-Nov-12 52

Diagnostics - Install RF Boxes & all Electronics  - Pentant 4Diagnostics - Install RF Boxes & all Electronics  - Pentant 4Diagnostics - Install RF Boxes & all Electronics  - Pentant 4 47 28-Nov-12 06-Feb-13 15

1.03.04.09.06 GBI-004-1122 Install all RF Boxes & all Electronics - P4- Cell 11 - (C11G3) 2 28-Nov-12 30-Nov-12 60

1.03.04.09.06 GBI-004-1124 Install all RF Boxes & all Electronics - P4- Cell 11 - (C11G5) 2 03-Dec-12 04-Dec-12 57

1.03.04.09.06 GBI-004-1222 Install all RF Boxes & all Electronics - P4- Cell 12 - (C12G3) 2 20-Dec-12 26-Dec-12 44

1.03.04.09.06 GBI-004-1224 Install all RF Boxes & all Electronics - P4- Cell 12 - (C12G5) 2 27-Dec-12 28-Dec-12 41

1.03.04.09.06 GBI-004-1422 Install all RF Boxes & all Electronics - P4- Cell 14 - (C14G3) 2 24-Jan-13 28-Jan-13 23

1.03.04.09.06 GBI-004-1424 Install all RF Boxes & all Electronics - P4- Cell 14 - (C14G5) 2 29-Jan-13 30-Jan-13 20

1.03.04.09.06 GBI-004-1522 Install all RF Boxes & all Electronics - P4- Cell 15 - (C15G3) 2 31-Jan-13 04-Feb-13 18

1.03.04.09.06 GBI-004-1524 Install all RF Boxes & all Electronics - P4- Cell 15 - (C15G5) 2 05-Feb-13 06-Feb-13 15

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

06-Mar-13 Vacuum Component Install & Cable Term

06-Mar-13 Vacuum Component Install & Cable Term

15-Feb-13 Vacuum Component Install & Cable Term

15-Feb-13 Vacuum Component Install & Cable Term

15-Feb-13 Vacuum Component Install & Cable Term

15-Feb-13 Vacuum Component Install & Cable Term

15-Feb-13 Vacuum Component Install & Cable Term

30-Jan-13 Vacuum Component Install & Cable Term

30-Jan-13 Vacuum Component Install & Cable Term

30-Jan-13 Vacuum Component Install & Cable Term

30-Jan-13 Vacuum Component Install & Cable Term

30-Jan-13 Vacuum Component Install & Cable Term

31-Dec-12 Terminate all Cables/Install Panels/Rack M

31-Dec-12 Terminate all Cables/Install Panels/Rack M

31-Dec-12 Terminate all Cables/Install Panels/Rack M

17-Jan-13 Terminate all Cables/Install Panels/Rack M

17-Jan-13 Terminate all Cables/Install Panels/Rack M

17-Jan-13 Terminate all Cables/Install Panels/Rack M

06-Mar-13 Terminate all Cables/Install Panels/Rack

06-Mar-13 Terminate all Cables/Install Panels/Rack

06-Mar-13 Terminate all Cables/Install Panels/Rack

12-Mar-13 Terminate all Cables/Install Panels/Rack

12-Mar-13 Terminate all Cables/Install Panels/Rack

12-Mar-13 Terminate all Cables/Install Panels/Rack

22-Feb-13 Terminate all Cables/Install Panels/Rack

22-Feb-13 Terminate all Cables/Install Panels/Rack

22-Feb-13 Terminate all Cables/Install Panels/Rack

05-Feb-13 Terminate all Cables/Install Panels/Rack 

05-Feb-13 Terminate all Cables/Install Panels/Rack 

05-Feb-13 Terminate all Cables/Install Panels/Rack 

02-Nov-12 Install all RF Boxes & all Electronics - P2- C

19-Nov-12 Install all RF Boxes & all Electronics - P3- C

26-Nov-12 Install all RF Boxes & all Electronics - P3- C

28-Nov-12 Install all RF Boxes & all Electronics - P4- C

03-Dec-12 Install all RF Boxes & all Electronics - P4- C

20-Dec-12 Install all RF Boxes & all Electronics - P4- 

27-Dec-12 Install all RF Boxes & all Electronics - P4- 

24-Jan-13 Install all RF Boxes & all Electronics - P4-

29-Jan-13 Install all RF Boxes & all Electronics - P4-

31-Jan-13 Install all RF Boxes & all Electronics - P4-

05-Feb-13 Install all RF Boxes & all Electronics - P4-

(B) NSLS-II - Near Critical Path
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1.03.04.09.06 GBI-004-1622 Install all RF Boxes & all Electronics - P4- Cell 16 - (C16G3) 2 31-Dec-12 03-Jan-13 39

1.03.04.09.06 GBI-004-1624 Install all RF Boxes & all Electronics - P4- Cell 16 - (C16G5) 2 04-Jan-13 07-Jan-13 36

Diagnostics - Install RF Boxes & all Electronics  - Pentant 5Diagnostics - Install RF Boxes & all Electronics  - Pentant 5Diagnostics - Install RF Boxes & all Electronics  - Pentant 5 42 16-Jan-13 18-Mar-13 3

1.03.04.09.06 GBI-005-1721 Install all RF Boxes & all Electronics - P5- Cell 17 - (C17G2) 2 16-Jan-13 17-Jan-13 43

1.03.04.09.06 GBI-005-1722 Install all RF Boxes & all Electronics - P5- Cell 17 - (C17G3) 2 16-Jan-13 17-Jan-13 43

1.03.04.09.06 GBI-005-1723 Install all RF Boxes & all Electronics - P5- Cell 17 - (C17G4) 2 16-Jan-13 17-Jan-13 43

1.03.04.09.06 GBI-005-1724 Install all RF Boxes & all Electronics - P5- Cell 17 - (C17G5) 2 22-Jan-13 23-Jan-13 40

1.03.04.09.06 GBI-005-1725 Install all RF Boxes & all Electronics - P5- Cell 17 - (C17G6) 2 16-Jan-13 17-Jan-13 43

1.03.04.09.06 GBI-005-1821 Install all RF Boxes & all Electronics - P5- Cell 18 - (C18G2) 2 23-Jan-13 24-Jan-13 39

1.03.04.09.06 GBI-005-1822 Install all RF Boxes & all Electronics - P5- Cell 18 - (C18G3) 2 24-Jan-13 28-Jan-13 38

1.03.04.09.06 GBI-005-1823 Install all RF Boxes & all Electronics - P5- Cell 18 - (C18G4) 2 23-Jan-13 24-Jan-13 39

1.03.04.09.06 GBI-005-1824 Install all RF Boxes & all Electronics - P5- Cell 18 - (C18G5) 2 29-Jan-13 30-Jan-13 35

1.03.04.09.06 GBI-005-1825 Install all RF Boxes & all Electronics - P5- Cell 18 - (C18G6) 2 23-Jan-13 24-Jan-13 39

1.03.04.09.06 GBI-005-1921 Install all RF Boxes & all Electronics - P5- Cell 19 - (C19G2) 2 11-Mar-13 12-Mar-13 7

1.03.04.09.06 GBI-005-1922 Install all RF Boxes & all Electronics - P5- Cell 19 - (C19G3) 2 06-Mar-13 07-Mar-13 10

1.03.04.09.06 GBI-005-1923 Install all RF Boxes & all Electronics - P5- Cell 19 - (C19G4) 2 11-Mar-13 12-Mar-13 7

1.03.04.09.06 GBI-005-1924 Install all RF Boxes & all Electronics - P5- Cell 19 - (C19G5) 2 06-Mar-13 07-Mar-13 10

1.03.04.09.06 GBI-005-1925 Install all RF Boxes & all Electronics - P5- Cell 19 - (C19G6) 2 11-Mar-13 12-Mar-13 7

1.03.04.09.06 GBI-005-2021 Install all RF Boxes & all Electronics - P5- Cell 20 - (C20G2) 2 15-Mar-13 18-Mar-13 3

1.03.04.09.06 GBI-005-2022 Install all RF Boxes & all Electronics - P5- Cell 20 - (C20G3) 2 12-Mar-13 13-Mar-13 6

1.03.04.09.06 GBI-005-2023 Install all RF Boxes & all Electronics - P5- Cell 20 - (C20G4) 2 15-Mar-13 18-Mar-13 3

1.03.04.09.06 GBI-005-2024 Install all RF Boxes & all Electronics - P5- Cell 20 - (C20G5) 2 12-Mar-13 13-Mar-13 6

1.03.04.09.06 GBI-005-2025 Install all RF Boxes & all Electronics - P5- Cell 20 - (C20G6) 2 15-Mar-13 18-Mar-13 3

1.03.04.09.06 GBI-005-2121 Install all RF Boxes & all Electronics - P5- Cell 21 - (C21G2) 2 27-Feb-13 28-Feb-13 15

1.03.04.09.06 GBI-005-2122 Install all RF Boxes & all Electronics - P5- Cell 21 - (C21G3) 2 22-Feb-13 25-Feb-13 18

1.03.04.09.06 GBI-005-2123 Install all RF Boxes & all Electronics - P5- Cell 21 - (C21G4) 2 27-Feb-13 28-Feb-13 15

1.03.04.09.06 GBI-005-2124 Install all RF Boxes & all Electronics - P5- Cell 21 - (C21G5) 2 22-Feb-13 25-Feb-13 18

1.03.04.09.06 GBI-005-2125 Install all RF Boxes & all Electronics - P5- Cell 21 - (C21G6) 2 27-Feb-13 28-Feb-13 15

1.03.04.09.06 GBI-005-2221 Install all RF Boxes & all Electronics - P5- Cell 22 - (C22G2) 2 08-Feb-13 11-Feb-13 27

1.03.04.09.06 GBI-005-2222 Install all RF Boxes & all Electronics - P5- Cell 22 - (C22G3) 2 05-Feb-13 06-Feb-13 30

1.03.04.09.06 GBI-005-2223 Install all RF Boxes & all Electronics - P5- Cell 22 - (C22G4) 2 08-Feb-13 11-Feb-13 27

1.03.04.09.06 GBI-005-2224 Install all RF Boxes & all Electronics - P5- Cell 22 - (C22G5) 2 05-Feb-13 06-Feb-13 30

1.03.04.09.06 GBI-005-2225 Install all RF Boxes & all Electronics - P5- Cell 22 - (C22G6) 2 08-Feb-13 11-Feb-13 27

Diagnostics - Sub-system TestDiagnostics - Sub-system TestDiagnostics - Sub-system Test 93 06-Nov-12 25-Mar-13 3

Diagnostics - Sub-system Test - Pentant 2Diagnostics - Sub-system Test - Pentant 2Diagnostics - Sub-system Test - Pentant 2 5 06-Nov-12 13-Nov-12 56

1.03.04.09.06 GBI-002-3040 Sub-system test Diagnostics - P2- Cell 30 5 06-Nov-12 13-Nov-12 56

Diagnostics - Sub-system Test - Pentant 3Diagnostics - Sub-system Test - Pentant 3Diagnostics - Sub-system Test - Pentant 3 5 28-Nov-12 04-Dec-12 52

1.03.04.09.06 GBI-003-0740 Sub-system test Diagnostics - P3- Cell 7 5 28-Nov-12 04-Dec-12 52

Diagnostics - Sub-system Test - Pentant 4Diagnostics - Sub-system Test - Pentant 4Diagnostics - Sub-system Test - Pentant 4 47 05-Dec-12 13-Feb-13 15

1.03.04.09.06 GBI-004-1140 Sub-system test Diagnostics - P4- Cell 11 5 05-Dec-12 11-Dec-12 57

1.03.04.09.06 GBI-004-1240 Sub-system test Diagnostics - P4- Cell 12 5 31-Dec-12 07-Jan-13 41

1.03.04.09.06 GBI-004-1440 Sub-system test Diagnostics - P4- Cell 14 5 31-Jan-13 06-Feb-13 20

1.03.04.09.06 GBI-004-1540 Sub-system test Diagnostics - P4- Cell 15 5 07-Feb-13 13-Feb-13 15

1.03.04.09.06 GBI-004-1640 Sub-system test Diagnostics - P4- Cell 16 5 08-Jan-13 14-Jan-13 36

Diagnostics - Sub-system Test - Pentant 5Diagnostics - Sub-system Test - Pentant 5Diagnostics - Sub-system Test - Pentant 5 42 24-Jan-13 25-Mar-13 3

1.03.04.09.06 GBI-005-1740 Sub-system test Diagnostics - P5- Cell 17 5 24-Jan-13 30-Jan-13 40

1.03.04.09.06 GBI-005-1840 Sub-system test Diagnostics - P5- Cell 18 5 31-Jan-13 06-Feb-13 35

1.03.04.09.06 GBI-005-1940 Sub-system test Diagnostics - P5- Cell 19 5 13-Mar-13 19-Mar-13 7

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

31-Dec-12 Install all RF Boxes & all Electronics - P4- 

04-Jan-13 Install all RF Boxes & all Electronics - P4- 

16-Jan-13 Install all RF Boxes & all Electronics - P5-

16-Jan-13 Install all RF Boxes & all Electronics - P5-

16-Jan-13 Install all RF Boxes & all Electronics - P5-

22-Jan-13 Install all RF Boxes & all Electronics - P5-

16-Jan-13 Install all RF Boxes & all Electronics - P5-

23-Jan-13 Install all RF Boxes & all Electronics - P5-

24-Jan-13 Install all RF Boxes & all Electronics - P5-

23-Jan-13 Install all RF Boxes & all Electronics - P5-

29-Jan-13 Install all RF Boxes & all Electronics - P5-

23-Jan-13 Install all RF Boxes & all Electronics - P5-

11-Mar-13 Install all RF Boxes & all Electronics - P5

06-Mar-13 Install all RF Boxes & all Electronics - P5

11-Mar-13 Install all RF Boxes & all Electronics - P5

06-Mar-13 Install all RF Boxes & all Electronics - P5

11-Mar-13 Install all RF Boxes & all Electronics - P5

15-Mar-13 Install all RF Boxes & all Electronics - P5

12-Mar-13 Install all RF Boxes & all Electronics - P5

15-Mar-13 Install all RF Boxes & all Electronics - P5

12-Mar-13 Install all RF Boxes & all Electronics - P5

15-Mar-13 Install all RF Boxes & all Electronics - P5

27-Feb-13 Install all RF Boxes & all Electronics - P5

22-Feb-13 Install all RF Boxes & all Electronics - P5

27-Feb-13 Install all RF Boxes & all Electronics - P5

22-Feb-13 Install all RF Boxes & all Electronics - P5

27-Feb-13 Install all RF Boxes & all Electronics - P5

08-Feb-13 Install all RF Boxes & all Electronics - P5

05-Feb-13 Install all RF Boxes & all Electronics - P5-

08-Feb-13 Install all RF Boxes & all Electronics - P5

05-Feb-13 Install all RF Boxes & all Electronics - P5-

08-Feb-13 Install all RF Boxes & all Electronics - P5

06-Nov-12 Sub-system test Diagnostics - P2- Cell 30

28-Nov-12 Sub-system test Diagnostics - P3- Cell 7

05-Dec-12 Sub-system test Diagnostics - P4- Cell 11

31-Dec-12 Sub-system test Diagnostics - P4- Cell 12

31-Jan-13 Sub-system test Diagnostics - P4- Cell 14

07-Feb-13 Sub-system test Diagnostics - P4- Cell 15

08-Jan-13 Sub-system test Diagnostics - P4- Cell 16

24-Jan-13 Sub-system test Diagnostics - P5- Cell 17

31-Jan-13 Sub-system test Diagnostics - P5- Cell 18

13-Mar-13 Sub-system test Diagnostics - P5- Cell 19

(B) NSLS-II - Near Critical Path
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1.03.04.09.06 GBI-005-2040 Sub-system test Diagnostics - P5- Cell 20 5 19-Mar-13 25-Mar-13 3

1.03.04.09.06 GBI-005-2140 Sub-system test Diagnostics - P5- Cell 21 5 01-Mar-13 07-Mar-13 15

1.03.04.09.06 GBI-005-2240 Sub-system test Diagnostics - P5- Cell 22 5 12-Feb-13 19-Feb-13 27

Diagnostics - Front End InstallationDiagnostics - Front End InstallationDiagnostics - Front End Installation 8 24-Jan-13 04-Feb-13 52

Diagnostics - Front End Installation - Pentant 2Diagnostics - Front End Installation - Pentant 2Diagnostics - Front End Installation - Pentant 2 8 24-Jan-13 04-Feb-13 52

1.03.04.09.06 GBI-002-3050 Diagnostics Front End Install - P2 - Cell 30 SLM Diag 8 24-Jan-13 04-Feb-13 52

1.03.04.09.06 GBI-002-3060 Diagnostics Front End Install - P2 - Cell 30 SLM Hutch 8 24-Jan-13 04-Feb-13 52

RF SystemRF SystemRF System 105 27-Dec-12 28-May-13 3

1.03.04.09.08 ASR6245 SR RF LN2 System - Installation 60 27-Dec-12 25-Mar-13 3

1.03.04.09.08 ASR6255 SR RF Refridgerator Liquifier & RF Valve Box and Piping - Installation 40 28-Jan-13 25-Mar-13 3

1.03.04.09.08 ASR6300 SR RF Cavity & Component Installation - Cavity 1 20 19-Mar-13 15-Apr-13 33

1.03.04.09.08 ASR6310 SR Landau (Harmonic) Cavity & Component Installation 40 26-Mar-13 20-May-13 3

1.03.04.09.08 ASR6325 SR RF Straight Vacuum Chamber - Installation at Cell 24 15 07-May-13 28-May-13 3

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 51 19-Dec-12 06-Mar-13 10

1.03.04.09.09 ASR6520 Injection Straight - Kickers - Install in Tunnel 5 19-Dec-12 27-Dec-12 38

1.03.04.09.09 ASR6530 Injection Straight - Septum - Install in Tunnel 4 31-Dec-12 04-Jan-13 33

1.03.04.09.09 ASR6540 Injection Straight - Install of transitions between magnets 5 07-Jan-13 11-Jan-13 36

1.03.04.09.09 ASR6545 Injection Straight - Install Vacuum Chambers & Pumps 4 08-Feb-13 13-Feb-13 10

1.03.04.09.09 ASR6550 Injection Straight - Install DC preseptum & correctors 5 07-Jan-13 11-Jan-13 36

1.03.04.09.09 ASR6560 Injection Straight - Cable Termination & Hookup 4 14-Feb-13 20-Feb-13 10

1.03.04.09.09 ASR6570 Injection Straight - Install of BSR TL Vacuum to Septum 3 21-Feb-13 25-Feb-13 12

1.03.04.09.09 ASR6580 Injection Straight - Install of BSR TL Section IV 5 21-Feb-13 27-Feb-13 10

1.03.04.09.09 ASR6590 Injection Straight - Magnet Alignment 5 28-Feb-13 06-Mar-13 10

1.03.04.09.09 ASR6600 Injection Straight - Install Complete - Ready for Integrated Testing 0 06-Mar-13 10

Pentant 1Pentant 1Pentant 1 170 22-Aug-11 A 19-Jul-12 53

1.03.04.09.02 ASR5200-100 P1 Pull All Cables Second Team 28 01-Feb-12 A 15-Mar-12 34

1.03.04.09.05 ASR5890 P1 Install Power Supplies & Instrumentation in Racks 60 22-Aug-11 A 19-Jul-12 53

1.03.04.09.05 ASR5910 P1 Connect Cables for PS & Instr. in Racks 50 16-Feb-12 A 26-Apr-12 56

Pentant 2Pentant 2Pentant 2 257 13-Sep-11 A 07-Dec-12 44

1.03.04.09.01 ASR4473-610 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Install 14 13-Sep-11 A 15-Jun-12 36

1.03.04.09.01 ASR4473-620 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Commissioning 5 11-Jun-12 15-Jun-12 36

1.03.04.09.01 ASR4755 PENTANT 2 - Install Vertical Water Drop 40 25-Apr-12 20-Jun-12 36

1.03.04.09.02 ASR4777 P2 - Connect Chilled Water to Power Supply Racks 40 14-Nov-11 A 20-Jun-12 36

1.03.04.09.02 ASR5320 P2 Pull All Cables 60 01-Dec-11 A 30-Apr-12 2

1.03.04.09.02 ASR5320-100 P2 Pull All Cables - Second Team 60 01-Feb-12 A 30-Apr-12 2

1.03.04.09.05 ASR5950 P2 Install Power Supplies & Instrumentation in Racks 60 14-Nov-11 A 18-Sep-12 11

1.03.04.09.05 ASR5970 P2 Connect Cables for PS & Instr. in Racks 50 30-Apr-12 10-Jul-12 56

1.03.04.09.05 ASR5975 P2 Install Main Dipole Power Supply 60 12-Sep-12 07-Dec-12 44

1.03.04.09.01 AXS6235-270 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Complete 0 15-Jun-12 36

Pentant 3Pentant 3Pentant 3 251 04-Jan-12 A 03-Jan-13 56

1.03.04.09.02 ASR4822 P3 - Connect Chilled Water to Power Supply Racks 40 21-Jun-12 16-Aug-12 36

1.03.04.09.02 ASR4825 P3 - Pressure & Flow Test Chilled Power Supply Water 10 17-Aug-12 30-Aug-12 36

1.03.04.09.02 ASR5370 P3 Install AC Cable to Racks 60 04-Jan-12 A 29-Mar-12 45

1.03.04.09.02 ASR5370-100 P3 Install Process Chilled Water To Racks (plumbers) 60 01-Feb-12 A 29-Mar-12 54

1.03.04.09.02 ASR5380 P3 Pull All Cables 90 01-May-12 06-Sep-12 2

1.03.04.09.02 ASR5380-100 P3 Pull All Cables - Second Team 90 01-May-12 06-Sep-12 2

1.03.04.09.05 ASR5980 P3 Install Power Supplies & Instrumentation in Racks 60 25-Jun-12 18-Sep-12 11

1.03.04.09.05 ASR5990-005 P3 Connect  PS & Instr. Cables to Girders - Cell 5 8 01-Nov-12 13-Nov-12 56

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

19-Mar-13 Sub-system test Diagnostics - P5- Cell 20

01-Mar-13 Sub-system test Diagnostics - P5- Cell 21

12-Feb-13 Sub-system test Diagnostics - P5- Cell 22

24-Jan-13 Diagnostics Front End Install - P2 - Cell 3

24-Jan-13 Diagnostics Front End Install - P2 - Cell 3

27-Dec-12 SR RF LN2 System - Installation

28-Jan-13 SR RF Refridgerator Liquifier & RF Valv

19-Mar-13 SR RF Cavity & Component Installation - Cavity 1

26-Mar-13 SR Landau (Harmonic) Cavity & Comp

07-May-13 SR RF Straight Vacuum Chamber - In

19-Dec-12 Injection Straight - Kickers - Install in Tunnel

31-Dec-12 Injection Straight - Septum - Install in Tunnel

07-Jan-13 Injection Straight - Install of transitions bet

08-Feb-13 Injection Straight - Install Vacuum Chamb

07-Jan-13 Injection Straight - Install DC preseptum &

14-Feb-13 Injection Straight - Cable Termination & Hookup

21-Feb-13 Injection Straight - Install of BSR TL Vac

21-Feb-13 Injection Straight - Install of BSR TL Section IV

28-Feb-13 Injection Straight - Magnet Alignment

06-Mar-13, Injection Straight - Install Complete - Rea

01-Feb-12 A P1 Pull All Cables Second Team

22-Aug-11 A P1 Install Power Supplies & Instrumentation in Racks

16-Feb-12 A P1 Connect Cables for PS & Instr. in Racks

13-Sep-11 A PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Install

11-Jun-12 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - C

25-Apr-12 PENTANT 2 - Install Vertical Water Drop

14-Nov-11 A P2 - Connect Chilled Water to Power Supply Racks

01-Dec-11 A P2 Pull All Cables

01-Feb-12 A P2 Pull All Cables - Second Team

14-Nov-11 A P2 Install Power Supplies & Instrumentation in Racks

30-Apr-12 P2 Connect Cables for PS & Instr. in Racks

12-Sep-12 P2 Install Main Dipole Power Supply

15-Jun-12, PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Complete

21-Jun-12 P3 - Connect Chilled Water to Power Supply Racks

17-Aug-12 P3 - Pressure & Flow Test Chilled Power Supply Water

04-Jan-12 A P3 Install AC Cable to Racks

01-Feb-12 A P3 Install Process Chilled Water To Racks (plumbers)

01-May-12 P3 Pull All Cables

01-May-12 P3 Pull All Cables - Second Team

25-Jun-12 P3 Install Power Supplies & Instrumentation in Racks

01-Nov-12 P3 Connect  PS & Instr. Cables to Girders - Cell 5

(B) NSLS-II - Near Critical Path
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1.03.04.09.05 ASR5990-006 P3 Connect  PS & Instr. Cables to Girders - Cell 6 8 13-Nov-12 27-Nov-12 56

1.03.04.09.05 ASR5990-007 P3 Connect  PS & Instr. Cables to Girders - Cell 7 8 27-Nov-12 07-Dec-12 56

1.03.04.09.05 ASR5990-008 P3 Connect  PS & Instr. Cables to Girders - Cell 8 8 07-Dec-12 19-Dec-12 56

1.03.04.09.05 ASR5990-009 P3 Connect  PS & Instr. Cables to Girders - Cell 9 8 19-Dec-12 03-Jan-13 56

1.03.04.09.05 ASR5990-010 P3 Connect  PS & Instr. Cables to Girders - Cell 10 8 22-Oct-12 01-Nov-12 56

1.03.04.09.05 ASR6000 P3 Connect Cables for PS & Instr. in Racks 50 12-Jul-12 20-Sep-12 56

Pentant 4Pentant 4Pentant 4 227 30-Mar-12 26-Feb-13 19

1.03.04.09.02 ASR4867 P4 - Connect Chilled Water to Power Supply Racks 40 31-Aug-12 29-Oct-12 36

1.03.04.09.02 ASR4870 P4 - Pressure & Flow Test Chilled Power Supply Water 10 30-Oct-12 12-Nov-12 36

1.03.04.09.02 ASR5415-100 P4 Install Process Chilled Water To Racks (plumbers) 60 30-Mar-12 22-Jun-12 54

1.03.04.09.02 ASR5420 P4 Pull All Cables 60 07-Sep-12 04-Dec-12 2

1.03.04.09.05 ASR6005 P4 Install Power Supplies & Instrumentation in Racks 60 21-Sep-12 18-Dec-12 10

1.03.04.09.05 ASR6010-011 P4 Connect  PS & Instr. Cables to Girders - Cell 11 8 05-Dec-12 14-Dec-12 26

1.03.04.09.05 ASR6010-012 P4 Connect  PS & Instr. Cables to Girders - Cell 12 8 19-Dec-12 02-Jan-13 24

1.03.04.09.05 ASR6010-013 P4 Connect  PS & Instr. Cables to Girders - Cell 13 8 03-Jan-13 14-Jan-13 24

1.03.04.09.05 ASR6010-014 P4 Connect  PS & Instr. Cables to Girders - Cell 14 8 23-Jan-13 01-Feb-13 19

1.03.04.09.05 ASR6010-015 P4 Connect  PS & Instr. Cables to Girders - Cell 15 8 04-Feb-13 13-Feb-13 19

1.03.04.09.05 ASR6010-016 P4 Connect  PS & Instr. Cables to Girders - Cell 16 8 14-Feb-13 26-Feb-13 19

1.03.04.09.05 ASR6015 P4 Connect Cables for PS & Instr. in Racks 50 05-Oct-12 18-Dec-12 46

Pentant 5Pentant 5Pentant 5 201 25-Jun-12 15-Apr-13 53

1.03.04.09.02 ASR4912 P5 - Connect Chilled Water to Power Supply Racks 40 13-Nov-12 14-Jan-13 36

1.03.04.09.02 ASR4915 P5 - Pressure & Flow Test Chilled Power Supply Water 10 15-Jan-13 29-Jan-13 36

1.03.04.09.02 ASR5445-100 P5 Install Process Chilled Water To Racks (plumbers) 60 25-Jun-12 18-Sep-12 54

1.03.04.09.02 ASR5450 P5 Pull All Cables 60 05-Dec-12 05-Mar-13 2

1.03.04.09 ASR5723 P5 Installation Complete 0 15-Apr-13 53

1.03.04.09.05 ASR6025 P5 Install Power Supplies & Instrumentation in Racks 60 21-Dec-12 21-Mar-13 9

1.03.04.09.05 ASR6030-017 P5 Connect  PS & Instr. Cables to Girders - Cell 17 8 15-Jan-13 25-Jan-13 0

1.03.04.09.05 ASR6030-018 P5 Connect  PS & Instr. Cables to Girders - Cell 18 8 28-Jan-13 06-Feb-13 0

1.03.04.09.05 ASR6030-019 P5 Connect  PS & Instr. Cables to Girders - Cell 19 8 14-Mar-13 25-Mar-13 0

1.03.04.09.05 ASR6030-020 P5 Connect  PS & Instr. Cables to Girders - Cell 20 8 07-Feb-13 19-Feb-13 0

1.03.04.09.05 ASR6030-021 P5 Connect  PS & Instr. Cables to Girders - Cell 21 8 20-Feb-13 01-Mar-13 0

1.03.04.09.05 ASR6030-022 P5 Connect  PS & Instr. Cables to Girders - Cell 22 8 04-Mar-13 13-Mar-13 0

1.03.04.09.05 ASR6035 P5 Connect Cables for PS & Instr. in Racks 50 02-Jan-13 14-Mar-13 9

RF BuildingRF BuildingRF Building 322 03-Jan-12 A 15-Apr-13 53

1.03.04.09 ASR5758 RF Building Installation Complete 0 15-Apr-13 53

1.03.04.09.01 AXS6240-130 PROC 3 - SIMS INJECTOR & RF PIPING - Booster Ring Tunnel Install 36 03-Jan-12 A 23-Mar-12 60

Storage Ring IVUStorage Ring IVUStorage Ring IVU 30 26-Jun-12 07-Aug-12 53

1.03.04.09.07 ASR6220 SR Front End - P1 Cell 23 - CSX Front End Installation 30 26-Jun-12 07-Aug-12 53

No Work Organization No Work Organization No Work Organization 200 26-Jun-12 15-Apr-13 53

1.03.04.09.07 ASR16000 Storage Ring - Beam Line Front Ends - Install Material and Tooling 200 26-Jun-12 15-Apr-13 53

Controls SystemsControls SystemsControls Systems 263 01-Mar-12 19-Mar-13 2

EPS Computer ControlsEPS Computer ControlsEPS Computer Controls 160 01-Mar-12 16-Oct-12 42

Booster Computer ControlsBooster Computer ControlsBooster Computer Controls 160 01-Mar-12 16-Oct-12 42

1.03.05.09.02 ACS5565 Booster EPS Computer Controls - Vendor Fabrication Support (material) 120 01-Mar-12 17-Aug-12 42

1.03.05.09.02 ACS5570 Booster EPS Computer Controls - Test 130 12-Apr-12 16-Oct-12 42

Operations ApplicationsOperations ApplicationsOperations Applications 80 05-Nov-12 05-Mar-13 2

Network DevelopmentNetwork DevelopmentNetwork Development 80 05-Nov-12 05-Mar-13 2

1.03.05.11 ACS5770-270 Network - P4 Software Installation & Test 20 05-Nov-12 04-Dec-12 42

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

13-Nov-12 P3 Connect  PS & Instr. Cables to Girders - Cell 6

27-Nov-12 P3 Connect  PS & Instr. Cables to Girders - Cell 7

07-Dec-12 P3 Connect  PS & Instr. Cables to Girders - Cell 8

19-Dec-12 P3 Connect  PS & Instr. Cables to Girders - Cell 9

22-Oct-12 P3 Connect  PS & Instr. Cables to Girders - Cell 10

12-Jul-12 P3 Connect Cables for PS & Instr. in Racks

31-Aug-12 P4 - Connect Chilled Water to Power Supply Racks

30-Oct-12 P4 - Pressure & Flow Test Chilled Power Su

30-Mar-12 P4 Install Process Chilled Water To Racks (plumbers)

07-Sep-12 P4 Pull All Cables

21-Sep-12 P4 Install Power Supplies & Instrumentatio

05-Dec-12 P4 Connect  PS & Instr. Cables to Girders - Cell 11

19-Dec-12 P4 Connect  PS & Instr. Cables to Girders - Cell 12

03-Jan-13 P4 Connect  PS & Instr. Cables to Girders - Cell 13

23-Jan-13 P4 Connect  PS & Instr. Cables to Girders - Cell 14

04-Feb-13 P4 Connect  PS & Instr. Cables to Girders - Cell 15

14-Feb-13 P4 Connect  PS & Instr. Cables to Girders - Cell 16

05-Oct-12 P4 Connect Cables for PS & Instr. in Racks

13-Nov-12 P5 - Connect Chilled Water to Power Supply Racks

15-Jan-13 P5 - Pressure & Flow Test Chilled Power 

25-Jun-12 P5 Install Process Chilled Water To Racks (plumbers)

05-Dec-12 P5 Pull All Cables

15-Apr-13, P5 Installation Complete

21-Dec-12 P5 Install Power Supplies & Instrumenta

15-Jan-13 P5 Connect  PS & Instr. Cables to Girders - Cell 17

28-Jan-13 P5 Connect  PS & Instr. Cables to Girders - Cell 18

14-Mar-13 P5 Connect  PS & Instr. Cables to Girde

07-Feb-13 P5 Connect  PS & Instr. Cables to Girders - Cell 20

20-Feb-13 P5 Connect  PS & Instr. Cables to Girde

04-Mar-13 P5 Connect  PS & Instr. Cables to Girde

02-Jan-13 P5 Connect Cables for PS & Instr. in Racks

15-Apr-13, RF Building Installation Complete

03-Jan-12 A PROC 3 - SIMS INJECTOR & RF PIPING - Booste

26-Jun-12 SR Front End - P1 Cell 23 - CSX Front End Installation

26-Jun-12 Storage Ring - Beam Line Front Ends -

01-Mar-12 Booster EPS Computer Controls - Vendor Fab

12-Apr-12 Booster EPS Computer Controls - Test

05-Nov-12 Network - P4 Software Installation & Test

(B) NSLS-II - Near Critical Path
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1.03.05.11 ACS5770-280 Network - P5 Software Installation & Test 20 05-Feb-13 05-Mar-13 2

Timing SystemTiming SystemTiming System 80 19-Nov-12 19-Mar-13 2

No Work Organization No Work Organization No Work Organization 80 19-Nov-12 19-Mar-13 2

1.03.05.12.03 ACS5990 SR P4 Timing System Controls - Installation and Test 20 19-Nov-12 18-Dec-12 42

1.03.05.12.03 ACS5995 SR P5 Timing System Controls - Installation and Test 20 20-Feb-13 19-Mar-13 2

Accelerator Safety SystemsAccelerator Safety SystemsAccelerator Safety Systems 124 15-Oct-12 15-Apr-13 53

Local ShieldingLocal ShieldingLocal Shielding 124 15-Oct-12 15-Apr-13 53

Storage RingStorage RingStorage Ring 35 26-Feb-13 15-Apr-13 53

1.03.06.04 AAS1160-100 Storage Ring - Local Shielding - Storge Ring Injection Septum 5 26-Feb-13 04-Mar-13 53

1.03.06.04 AAS1160-120 Storage Ring - Local Shielding - Ratchet Wall Collimators 5 05-Mar-13 11-Mar-13 53

1.03.06.04 AAS1160-140 Storage Ring - Local Shielding - Ratchet Wall Plug 5 12-Mar-13 18-Mar-13 53

1.03.06.04 AAS1160-160 Storage Ring - Local Shielding - Storage Ring Scrapers 5 19-Mar-13 25-Mar-13 53

1.03.06.04 AAS1160-180 Storage Ring - Local Shielding - SR RF Wave Guide 5 26-Mar-13 01-Apr-13 53

1.03.06.04 AAS1160-200 Storage Ring - Local Shielding - Mekometer port shielding 5 02-Apr-13 08-Apr-13 53

1.03.06.04 AAS1160-220 Storage Ring - Local Shielding - Utility penetration shielding 5 09-Apr-13 15-Apr-13 53

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 20 15-Oct-12 09-Nov-12 44

LBTL InstallationLBTL InstallationLBTL Installation 20 15-Oct-12 09-Nov-12 44

1.03.06.04 AXS6770 LBTL Part 2 - Installation of Shielding (BNL) 20 15-Oct-12 09-Nov-12 44

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 83 12-Dec-12 12-Apr-13 4

BSRTL InstallationBSRTL InstallationBSRTL Installation 83 12-Dec-12 12-Apr-13 4

1.03.06.04 AXS6780 BSTRL Part 1 - Installation of Shielding (BNL) 20 12-Dec-12 11-Jan-13 27

1.03.06.04 AXS6790 BSTRL Part 2 - Installation of Shielding (BNL) 20 18-Mar-13 12-Apr-13 4

Injector System InstallationInjector System InstallationInjector System Installation 85 19-Oct-12 25-Feb-13 53

1.03.06.04 AXS6760 BOOSTER - Installation of Shielding (BNL) 20 19-Oct-12 15-Nov-12 40

Booster InstallationBooster InstallationBooster Installation 60 27-Nov-12 25-Feb-13 53

1.03.06.04 AAS1155-100 Booster - Local Shielding - Booster Injection Septum 5 27-Nov-12 03-Dec-12 53

1.03.06.04 AAS1155-120 Booster - Local Shielding - Booster Extraction Septum 5 04-Dec-12 10-Dec-12 53

1.03.06.04 AAS1155-140 Booster - Local Shielding - Booster Dump 5 11-Dec-12 17-Dec-12 53

1.03.06.04 AAS1155-160 Booster - Local Shielding - Booster Downstream Wall 5 18-Dec-12 26-Dec-12 53

1.03.06.04 AAS1155-180 Booster - Local Shielding - Booster Bending Magnet 5 27-Dec-12 03-Jan-13 53

1.03.06.04 AAS1155-200 Booster - Local Shielding - Booster Shadow Shields 5 04-Jan-13 10-Jan-13 53

1.03.06.04 AAS1155-210 Booster - Local Shielding - Booster Arc Shield 5 11-Jan-13 17-Jan-13 53

1.03.06.04 AAS1155-220 Booster - Local Shielding - Booster Extraction Kicker 5 18-Jan-13 25-Jan-13 53

1.03.06.04 AAS1155-240 Booster - Local Shielding - BSTL Slit 5 28-Jan-13 01-Feb-13 53

1.03.06.04 AAS1155-260 Booster - Local Shielding - Booster-SR Alcove Joint 5 04-Feb-13 08-Feb-13 53

1.03.06.04 AAS1155-280 Booster - Local Shielding - Cable tray shielding 5 11-Feb-13 15-Feb-13 53

1.03.06.04 AAS1155-300 Booster - Local Shielding - Mekometer port shielding 5 19-Feb-13 25-Feb-13 53

Insertion DevicesInsertion DevicesInsertion Devices 505 03-Jan-12 A 06-Feb-14 0

Damping WigglerDamping WigglerDamping Wiggler 258 28-Feb-12 A 12-Mar-13 27

No Work Organization No Work Organization No Work Organization 258 28-Feb-12 A 12-Mar-13 27

1.03.07.01 AXD1205-425 Purchasing - Magnets - Contract Ammendment Material Increase 100 28-Feb-12 A 20-Jul-12 27

1.03.07.01 AXD1205-435 Purchasing - Poles - Contract Ammendment Material Increase 100 28-Feb-12 A 20-Jul-12 27

1.03.07.01 AXD1205-490 Purchasing - Delivery of First Article Unit 0 20-Jul-12 27

1.03.07.01 AXD1205-493 Purchasing - Production Readiness Review 9 23-Jul-12 02-Aug-12 27

1.03.07.01 AXD1205-495 Purchasing - Production Readiness Review complete 0 02-Aug-12 27

1.03.07.01 AXD1205-510 Wiggler 1 - Shim 31 08-Aug-12 20-Sep-12 27

1.03.07.01 AXD1205-520 Wiggler 1 - Test 2 21-Sep-12 24-Sep-12 27

1.03.07.01 AXD1205-530 Wiggler 1 - Packing 3 25-Sep-12 27-Sep-12 27

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

05-Feb-13 Network - P5 Software Installation & Test

19-Nov-12 SR P4 Timing System Controls - Installatio

20-Feb-13 SR P5 Timing System Controls - Installa

26-Feb-13 Storage Ring - Local Shielding - Storge R

05-Mar-13 Storage Ring - Local Shielding - Ratchet

12-Mar-13 Storage Ring - Local Shielding - Ratchet Wall Plug

19-Mar-13 Storage Ring - Local Shielding - Storage

26-Mar-13 Storage Ring - Local Shielding - SR RF

02-Apr-13 Storage Ring - Local Shielding - Mekom

09-Apr-13 Storage Ring - Local Shielding - Utility p

15-Oct-12 LBTL Part 2 - Installation of Shielding (BNL)

12-Dec-12 BSTRL Part 1 - Installation of Shielding (BNL)

18-Mar-13 BSTRL Part 2 - Installation of Shielding (BNL)

19-Oct-12 BOOSTER - Installation of Shielding (BNL)

27-Nov-12 Booster - Local Shielding - Booster Injection Septum

04-Dec-12 Booster - Local Shielding - Booster Extraction Septum

11-Dec-12 Booster - Local Shielding - Booster Dump

18-Dec-12 Booster - Local Shielding - Booster Downs

27-Dec-12 Booster - Local Shielding - Booster Bending Magnet

04-Jan-13 Booster - Local Shielding - Booster Shadow Shields

11-Jan-13 Booster - Local Shielding - Booster Arc Shield

18-Jan-13 Booster - Local Shielding - Booster Extrac

28-Jan-13 Booster - Local Shielding - BSTL Slit

04-Feb-13 Booster - Local Shielding - Booster-SR A

11-Feb-13 Booster - Local Shielding - Cable tray shielding

19-Feb-13 Booster - Local Shielding - Mekometer p

28-Feb-12 A Purchasing - Magnets - Contract Ammendment

28-Feb-12 A Purchasing - Poles - Contract Ammendment Ma

20-Jul-12, Purchasing - Delivery of First Article Unit

23-Jul-12 Purchasing - Production Readiness Review

02-Aug-12, Purchasing - Production Readiness Review complete

08-Aug-12 Wiggler 1 - Shim

21-Sep-12 Wiggler 1 - Test

25-Sep-12 Wiggler 1 - Packing

(B) NSLS-II - Near Critical Path
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1.03.07.01 AXD1205-610 Wiggler 2 - Shim 20 28-Sep-12 26-Oct-12 27

1.03.07.01 AXD1205-620 Wiggler 2 - Test 2 29-Oct-12 30-Oct-12 27

1.03.07.01 AXD1205-630 Wiggler 2 - Packing 3 31-Oct-12 02-Nov-12 27

1.03.07.01 AXD1205-710 Wiggler 3 - Shim 20 05-Nov-12 04-Dec-12 27

1.03.07.01 AXD1205-720 Wiggler 3 - Test 2 05-Dec-12 06-Dec-12 27

1.03.07.01 AXD1205-730 Wiggler 3 - Packing 3 07-Dec-12 11-Dec-12 27

1.03.07.01 AXD1205-810 Wiggler 4 - Shim 20 12-Dec-12 11-Jan-13 27

1.03.07.01 AXD1205-820 Wiggler 4 - Test 2 14-Jan-13 15-Jan-13 27

1.03.07.01 AXD1205-830 Wiggler 4 - Packing 3 16-Jan-13 18-Jan-13 27

1.03.07.01 AXD1205-840 Wiggler 4 - Shipment 10 22-Jan-13 04-Feb-13 52

1.03.07.01 AXD1205-850 Wiggler 4 - Delivery on site 0 04-Feb-13 52

1.03.07.01 AXD1205-910 Wiggler 5 - Shim 20 22-Jan-13 19-Feb-13 27

1.03.07.01 AXD1205-920 Wiggler 5 - Test 2 20-Feb-13 21-Feb-13 27

1.03.07.01 AXD1205-930 Wiggler 5 - Packing 3 22-Feb-13 26-Feb-13 27

1.03.07.01 AXD1205-940 Wiggler 5 - Shipment 10 27-Feb-13 12-Mar-13 27

1.03.07.01 AXD1205-950 Wiggler 5 - Delivery on site 0 12-Mar-13 27

IVUIVUIVU 360 03-Jan-12 A 06-Aug-13 10

Storage Ring IVUStorage Ring IVUStorage Ring IVU 360 03-Jan-12 A 06-Aug-13 10

1.03.07.02 AXD2105 SR IVU - Vendor Fabrication & Assembly 360 03-Jan-12 A 06-Aug-13 10

Measurement & CorrectionMeasurement & CorrectionMeasurement & Correction 212 05-Feb-13 09-Dec-13 5

Storage Ring IVUStorage Ring IVUStorage Ring IVU 60 07-Aug-13 31-Oct-13 10

1.03.07.05 AXD5120 IVU - Measurement & Correction 60 07-Aug-13 31-Oct-13 10

Storage Ring SRXStorage Ring SRXStorage Ring SRX 60 10-Jul-13 02-Oct-13 40

1.03.07.05 AXD5310 SRX - Measurement & Correction 60 10-Jul-13 02-Oct-13 40

Storage Ring IXSStorage Ring IXSStorage Ring IXS 59 13-Sep-13 09-Dec-13 5

1.03.07.05 AXD5320 IXS - Measurement & Correction 59 13-Sep-13 09-Dec-13 5

Storage Ring Damping WigglerStorage Ring Damping WigglerStorage Ring Damping Wiggler 145 05-Feb-13 30-Aug-13 27

1.03.07.05 AXD5100-130 Damping Wiggler - Measurement & Correction - Wiggler 4 120 05-Feb-13 26-Jul-13 52

1.03.07.05 AXD5100-140 Damping Wiggler - Measurement & Correction - Wiggler 5 120 13-Mar-13 30-Aug-13 27

ID InstallationID InstallationID Installation 87 03-Sep-13 08-Jan-14 0

Storage Ring IVUStorage Ring IVUStorage Ring IVU 20 08-Nov-13 09-Dec-13 5

1.03.07.06 AXD6125 IVU - Installation 20 08-Nov-13 09-Dec-13 5

Storage Ring SRXStorage Ring SRXStorage Ring SRX 15 26-Nov-13 16-Dec-13 5

1.03.07.06 AXD6130 SRX - Installation 15 26-Nov-13 16-Dec-13 5

Storage Ring IXSStorage Ring IXSStorage Ring IXS 15 10-Dec-13 31-Dec-13 5

1.03.07.06 AXD6140 IXS - Installation 15 10-Dec-13 31-Dec-13 5

Storage Ring EPUStorage Ring EPUStorage Ring EPU 40 08-Nov-13 08-Jan-14 0

1.03.07.06 AXD6120 EPU - Installation 40 08-Nov-13 08-Jan-14 0

Storage Ring 3-Pole WigglerStorage Ring 3-Pole WigglerStorage Ring 3-Pole Wiggler 5 24-Dec-13 31-Dec-13 5

1.03.07.06 AXD6150 3-Pole Wiggler - Installation 5 24-Dec-13 31-Dec-13 5

Storage Ring Damping WigglerStorage Ring Damping WigglerStorage Ring Damping Wiggler 77 03-Sep-13 23-Dec-13 10

1.03.07.06 AXD5800 Damping Wiggler - Installation 30 03-Sep-13 14-Oct-13 27

1.03.07.06 AXD5810 Damping Wiggler - Installation After Storage Ring w/o ID Commissioning 30 08-Nov-13 23-Dec-13 10

Integrated TestIntegrated TestIntegrated Test 20 09-Jan-14 06-Feb-14 0

Integrated TestingIntegrated TestingIntegrated Testing 20 09-Jan-14 06-Feb-14 0

1.03.07.07 AXD7100 Insertion Devices - Integrated Test 20 09-Jan-14 06-Feb-14 0

SRXSRXSRX 340 31-Jan-12 A 09-Jul-13 40

Storage Ring SRXStorage Ring SRXStorage Ring SRX 340 31-Jan-12 A 09-Jul-13 40

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

28-Sep-12 Wiggler 2 - Shim

29-Oct-12 Wiggler 2 - Test

31-Oct-12 Wiggler 2 - Packing

05-Nov-12 Wiggler 3 - Shim

05-Dec-12 Wiggler 3 - Test

07-Dec-12 Wiggler 3 - Packing

12-Dec-12 Wiggler 4 - Shim

14-Jan-13 Wiggler 4 - Test

16-Jan-13 Wiggler 4 - Packing

22-Jan-13 Wiggler 4 - Shipment

04-Feb-13, Wiggler 4 - Delivery on site

22-Jan-13 Wiggler 5 - Shim

20-Feb-13 Wiggler 5 - Test

22-Feb-13 Wiggler 5 - Packing

27-Feb-13 Wiggler 5 - Shipment

12-Mar-13, Wiggler 5 - Delivery on site

03-Jan-12 A SR IVU - Vendor Fabrication & Assembly

07-Aug-13 IVU - Measurement & Correction

10-Jul-13 SRX - Measurement & Correction

13-Sep-13 IXS - Measurement & Correction

05-Feb-13 Damping Wiggler - Measurement & 

13-Mar-13 Damping Wiggler - Measurement &

08-Nov-13 IVU - Installation

26-Nov-13 SRX - Installation

10-Dec-13 IXS - Installation

08-Nov-13 EPU - Installation

24-Dec-13 3-Pole Wiggler - Installation

03-Sep-13 Damping Wiggler - Installation

08-Nov-13 Damping Wiggler - Installation A

09-Jan-14 Insertion Devices - Integrated Test

(B) NSLS-II - Near Critical Path
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1.03.07.08 AXD2120-010 SRX - Vendor Fabrication & Assembly 340 31-Jan-12 A 09-Jul-13 40

IXSIXSIXS 394 27-Jan-12 A 12-Sep-13 5

Storage Ring IXSStorage Ring IXSStorage Ring IXS 394 27-Jan-12 A 12-Sep-13 5

1.03.07.09 AXD2137-035 IXS - Evaluate Vendor Proposals 23 27-Jan-12 A 02-Apr-12 5

1.03.07.09 AXD2137-045 IXS - Vendor Contract Negotiations 23 03-Apr-12 03-May-12 5

1.03.07.09 AXD2139 IXS - Contract Award 0 03-May-12 5

1.03.07.09 AXD2140 IXS - Vendor Fabrication & Assembly 340 04-May-12 12-Sep-13 5

Pre-OperationsPre-OperationsPre-Operations 356 13-Nov-12 18-Apr-14 0

Accelerator Systems - Pre OpsAccelerator Systems - Pre OpsAccelerator Systems - Pre Ops 356 13-Nov-12 18-Apr-14 0

Accelerator Integrated TestingAccelerator Integrated TestingAccelerator Integrated Testing 306 13-Nov-12 06-Feb-14 0

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 10 27-Nov-12 10-Dec-12 48

1.06.02.04.01 PUP1199 Booster - Integrated Testing Start 0 27-Nov-12 58

1.06.02.04.01 PUP1231 Booster - Integrated Testing Finish 0 10-Dec-12 48

All SubsystemsAll SubsystemsAll Subsystems 218 26-Mar-13 06-Feb-14 0

1.06.02.04.02 PUP1375 SR High-Level Applications Integrated Subsystem Testing 35 26-Mar-13 13-May-13 33

1.06.02.04.02 PUP1420 Insertion Devices Subsystem Testing 0 06-Feb-14 0

RF SystemRF SystemRF System 82 01-Mar-13 25-Jun-13 3

1.06.02.04.02 PUP1135 RF Vacuum Cryogenic System Integrated Testing 60 26-Mar-13 18-Jun-13 3

1.06.02.04.02 PUP1265 SR Cavity Warm Integrated Subsystem Testing & Conditioning 15 29-May-13 18-Jun-13 3

1.06.02.04.02 PUP1410 RF Final Subsystem Testing 5 19-Jun-13 25-Jun-13 3

1.06.02.04.02 PUP1510 SR Cavity Cold Integrated Subsystem Testing & Conditioning 15 29-May-13 18-Jun-13 3

1.06.02.04.02 PUP1530 RF Cryogenics System - Integrated Testing w/o Cavity 40 26-Mar-13 20-May-13 3

1.06.02.04.02 PUP2000 RF Integration of BPM Phase Instrumentation 32 01-Mar-13 15-Apr-13 53

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 21 07-Mar-13 04-Apr-13 10

1.06.02.04.02 PUP1505 Pulsed Power Subsystem Testing 21 07-Mar-13 04-Apr-13 10

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 10 25-Jan-13 07-Feb-13 9

1.06.02.04.01 PUP1144-100 BSRTL - Integrated Testing Part 1 - Power Supplies 10 25-Jan-13 07-Feb-13 9

1.06.02.04.01 PUP1144-200 BSRTL - Integrated Testing Part 1 - Vacuum Systems 10 25-Jan-13 07-Feb-13 9

1.06.02.04.01 PUP1144-300 BSRTL - Integrated Testing Part 1 - Diagnostics 10 25-Jan-13 07-Feb-13 9

Pentant 2Pentant 2Pentant 2 62 13-Nov-12 14-Feb-13 44

1.06.02.04.02 PUP1447 P2 Main Dipole Power Supply Low Current Testing 35 10-Dec-12 31-Jan-13 44

1.06.02.04.02 PUP1452 P2 Main Dipole Power Supply High Current Testing 10 01-Feb-13 14-Feb-13 44

1.06.02.04.02 PUP4620 P2 Diagnostics System Integration Test 10 13-Nov-12 29-Nov-12 56

1.06.02.04.02 PUP4720 P2 Test Beam Instrumentation from MCC 10 29-Nov-12 13-Dec-12 56

Pentant 3Pentant 3Pentant 3 37 05-Dec-12 30-Jan-13 56

1.06.02.04.02 PUP4630 P3 Diagnostics System Integration Test 10 05-Dec-12 18-Dec-12 52

1.06.02.04.02 PUP4730 P3 Test Beam Instrumentation from MCC 10 19-Dec-12 04-Jan-13 52

1.06.02.04.02 PUP5350 Power Supply Low Current Testing - PENTANT 3 - Cell 9 6 03-Jan-13 11-Jan-13 56

1.06.02.04.02 PUP5650 Power Supply High Current Testing - PENTANT 3 - Cell 9 6 17-Jan-13 28-Jan-13 56

1.06.02.04.02 PUP5950 Final Magnet Integrated Testing - PENTANT 3 - Cell 9 2 28-Jan-13 30-Jan-13 56

Pentant 4Pentant 4Pentant 4 63 18-Dec-12 22-Mar-13 19

1.06.02.04.02 GSB-004-1200 Straight Section Bakeout - PENTANT 4 - Cell 12 5 10-Jan-13 16-Jan-13 62

1.06.02.04.02 GSB-004-1400 Straight Section Bakeout - PENTANT 4 - Cell 14 5 11-Feb-13 15-Feb-13 41

1.06.02.04.02 GSB-004-1500 Straight Section Bakeout - PENTANT 4 - Cell 15 5 19-Feb-13 25-Feb-13 36

1.06.02.04.02 GSB-004-1600 Straight Section Bakeout - PENTANT 4 - Cell 16 5 17-Jan-13 24-Jan-13 57

1.06.02.04.02 PUP-004-1200 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 12 10 07-Jan-13 18-Jan-13 60

1.06.02.04.02 PUP-004-1400 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 14 10 06-Feb-13 20-Feb-13 39

1.06.02.04.02 PUP-004-1500 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 15 10 13-Feb-13 27-Feb-13 34

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

31-Jan-12 A SRX - Vendor Fabrication & Assembly

27-Jan-12 A IXS - Evaluate Vendor Proposals

03-Apr-12 IXS - Vendor Contract Negotiations

03-May-12, IXS - Contract Award

04-May-12 IXS - Vendor Fabrication & Assembly

27-Nov-12 Booster - Integrated Testing Start

10-Dec-12, Booster - Integrated Testing Finish

26-Mar-13 SR High-Level Applications Integrated

06-Feb-14, Insertion Devices Subsystem Testing

26-Mar-13 RF Vacuum Cryogenic System Integr

29-May-13 SR Cavity Warm Integrated Subsyste

19-Jun-13 RF Final Subsystem Testing

29-May-13 SR Cavity Cold Integrated Subsystem

26-Mar-13 RF Cryogenics System - Integrated Te

01-Mar-13 RF Integration of BPM Phase Instrumentation

07-Mar-13 Pulsed Power Subsystem Testing

25-Jan-13 BSRTL - Integrated Testing Part 1 - Powe

25-Jan-13 BSRTL - Integrated Testing Part 1 - Vacu

25-Jan-13 BSRTL - Integrated Testing Part 1 - Diagnostics

10-Dec-12 P2 Main Dipole Power Supply Low Current Testing

01-Feb-13 P2 Main Dipole Power Supply High Current Testing

13-Nov-12 P2 Diagnostics System Integration Test

29-Nov-12 P2 Test Beam Instrumentation from MCC

05-Dec-12 P3 Diagnostics System Integration Test

19-Dec-12 P3 Test Beam Instrumentation from MCC

03-Jan-13 Power Supply Low Current Testing - PENT

17-Jan-13 Power Supply High Current Testing - PEN

28-Jan-13 Final Magnet Integrated Testing - PENTA

10-Jan-13 Straight Section Bakeout - PENTANT 4 - Cell 12

11-Feb-13 Straight Section Bakeout - PENTANT 4 - Cell 14

19-Feb-13 Straight Section Bakeout - PENTANT 4 - Cell 15

17-Jan-13 Straight Section Bakeout - PENTANT 4 - Cell 16

07-Jan-13 Final Bakeout & Condition Vacuum Secto

06-Feb-13 Final Bakeout & Condition Vacuum Secto

13-Feb-13 Final Bakeout & Condition Vacuum Secto

(B) NSLS-II - Near Critical Path
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1.06.02.04.02 PUP-004-1600 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 16 10 14-Jan-13 28-Jan-13 55

1.06.02.04.02 PUP4040 P4 Controls Systems Testing Complete 0 18-Dec-12 62

1.06.02.04.02 PUP4140 P4 Mechanical Utilities Integrated Testing 20 01-Feb-13 01-Mar-13 34

1.06.02.04.02 PUP4640 P4 Diagnostics System Integration Test 10 14-Feb-13 28-Feb-13 15

1.06.02.04.02 PUP4740 P4 Test Beam Instrumentation from MCC 10 01-Mar-13 14-Mar-13 15

1.06.02.04.02 PUP4990 Vacuum System Integrated Testing - PENTANT 4 - Cell 12 5 28-Dec-12 04-Jan-13 60

1.06.02.04.02 PUP5000 Vacuum System Integrated Testing - PENTANT 4 - Cell 16 5 07-Jan-13 11-Jan-13 55

1.06.02.04.02 PUP5010 Vacuum System Integrated Testing - PENTANT 4 - Cell 15 5 06-Feb-13 12-Feb-13 34

1.06.02.04.02 PUP5020 Vacuum System Integrated Testing - PENTANT 4 - Cell 14 5 30-Jan-13 05-Feb-13 39

1.06.02.04.02 PUP5390 Power Supply Low Current Testing - PENTANT 4 - Cell 12 6 03-Jan-13 10-Jan-13 56

1.06.02.04.02 PUP5400 Power Supply Low Current Testing - PENTANT 4 - Cell 16 6 27-Feb-13 06-Mar-13 19

1.06.02.04.02 PUP5410 Power Supply Low Current Testing - PENTANT 4 - Cell 15 6 14-Feb-13 22-Feb-13 27

1.06.02.04.02 PUP5420 Power Supply Low Current Testing - PENTANT 4 - Cell 14 6 04-Feb-13 11-Feb-13 35

1.06.02.04.02 PUP5430 Power Supply Low Current Testing - PENTANT 4 - Cell 13 6 15-Jan-13 23-Jan-13 48

1.06.02.04.02 PUP5690 Power Supply High Current Testing - PENTANT 4 - Cell 12 6 17-Jan-13 25-Jan-13 56

1.06.02.04.02 PUP5700 Power Supply High Current Testing - PENTANT 4 - Cell 16 6 13-Mar-13 20-Mar-13 19

1.06.02.04.02 PUP5710 Power Supply High Current Testing - PENTANT 4 - Cell 15 6 01-Mar-13 08-Mar-13 27

1.06.02.04.02 PUP5720 Power Supply High Current Testing - PENTANT 4 - Cell 14 6 19-Feb-13 26-Feb-13 35

1.06.02.04.02 PUP5730 Power Supply High Current Testing - PENTANT 4 - Cell 13 6 30-Jan-13 06-Feb-13 48

1.06.02.04.02 PUP5990 Final Magnet Integrated Testing - PENTANT 4 - Cell 12 2 28-Jan-13 29-Jan-13 56

1.06.02.04.02 PUP6000 Final Magnet Integrated Testing - PENTANT 4 - Cell 16 2 21-Mar-13 22-Mar-13 19

1.06.02.04.02 PUP6010 Final Magnet Integrated Testing - PENTANT 4 - Cell 15 2 11-Mar-13 12-Mar-13 27

1.06.02.04.02 PUP6020 Final Magnet Integrated Testing - PENTANT 4 - Cell 14 2 27-Feb-13 28-Feb-13 35

1.06.02.04.02 PUP6030 Final Magnet Integrated Testing - PENTANT 4 - Cell 13 2 07-Feb-13 08-Feb-13 48

1.06.02.04.02 PUP8900 Straight Section Integrated Testing - PENTANT 4 - Cell 12 3 07-Jan-13 09-Jan-13 62

1.06.02.04.02 PUP9100 Straight Section Integrated Testing - PENTANT 4 - Cell 14 3 06-Feb-13 08-Feb-13 41

1.06.02.04.02 PUP9200 Straight Section Integrated Testing - PENTANT 4 - Cell 15 3 13-Feb-13 15-Feb-13 36

1.06.02.04.02 PUP9300 Straight Section Integrated Testing - PENTANT 4 - Cell 16 3 14-Jan-13 16-Jan-13 57

Pentant 5Pentant 5Pentant 5 61 23-Jan-13 18-Apr-13 0

1.06.02.04.02 GSB-005-1700 Straight Section Bakeout - PENTANT 5 - Cell 17 5 04-Feb-13 08-Feb-13 42

1.06.02.04.02 GSB-005-1800 Straight Section Bakeout - PENTANT 5 - Cell 18 5 11-Feb-13 15-Feb-13 39

1.06.02.04.02 GSB-005-1900 Straight Section Bakeout - PENTANT 5 - Cell 19 5 19-Mar-13 25-Mar-13 16

1.06.02.04.02 GSB-005-2000 Straight Section Bakeout - PENTANT 5 - Cell 20 5 25-Mar-13 29-Mar-13 12

1.06.02.04.02 GSB-005-2100 Straight Section Bakeout - PENTANT 5 - Cell 21 5 07-Mar-13 13-Mar-13 24

1.06.02.04.02 GSB-005-2200 Straight Section Bakeout - PENTANT 5 - Cell 22 5 19-Feb-13 25-Feb-13 36

1.06.02.04.02 PUP-005-1700 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 17 10 30-Jan-13 12-Feb-13 40

1.06.02.04.02 PUP-005-1800 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 18 10 06-Feb-13 20-Feb-13 37

1.06.02.04.02 PUP-005-1900 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 19 10 14-Mar-13 27-Mar-13 14

1.06.02.04.02 PUP-005-2000 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 20 10 20-Mar-13 02-Apr-13 10

1.06.02.04.02 PUP-005-2100 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 21 10 04-Mar-13 15-Mar-13 22

1.06.02.04.02 PUP-005-2200 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 22 10 13-Feb-13 27-Feb-13 34

1.06.02.04.02 PUP4050 P5 Controls Systems Testing Complete 0 19-Mar-13 2

1.06.02.04.02 PUP4150 P5 Mechanical Utilities Integrated Testing 20 20-Mar-13 16-Apr-13 2

1.06.02.04.02 PUP4450 P5 PPS Integrated Testing 5 20-Mar-13 26-Mar-13 17

1.06.02.04.02 PUP4550 P5 EPS Integrated Testing 10 20-Mar-13 02-Apr-13 12

1.06.02.04.02 PUP4650 P5 Diagnostics System Integration Test 10 26-Mar-13 08-Apr-13 3

1.06.02.04.02 PUP4750 P5 Test Beam Instrumentation from MCC 10 02-Apr-13 15-Apr-13 3

1.06.02.04.02 PUP5040 Vacuum System Integrated Testing - PENTANT 5 - Cell 17 5 23-Jan-13 29-Jan-13 40

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

14-Jan-13 Final Bakeout & Condition Vacuum Secto

18-Dec-12, P4 Controls Systems Testing Complete

01-Feb-13 P4 Mechanical Utilities Integrated Testing

14-Feb-13 P4 Diagnostics System Integration Test

01-Mar-13 P4 Test Beam Instrumentation from MCC

28-Dec-12 Vacuum System Integrated Testing - PEN

07-Jan-13 Vacuum System Integrated Testing - PEN

06-Feb-13 Vacuum System Integrated Testing - PEN

30-Jan-13 Vacuum System Integrated Testing - PEN

03-Jan-13 Power Supply Low Current Testing - PENT

27-Feb-13 Power Supply Low Current Testing - PEN

14-Feb-13 Power Supply Low Current Testing - PEN

04-Feb-13 Power Supply Low Current Testing - PEN

15-Jan-13 Power Supply Low Current Testing - PEN

17-Jan-13 Power Supply High Current Testing - PEN

13-Mar-13 Power Supply High Current Testing - PE

01-Mar-13 Power Supply High Current Testing - PE

19-Feb-13 Power Supply High Current Testing - PE

30-Jan-13 Power Supply High Current Testing - PEN

28-Jan-13 Final Magnet Integrated Testing - PENTA

21-Mar-13 Final Magnet Integrated Testing - PENT

11-Mar-13 Final Magnet Integrated Testing - PENT

27-Feb-13 Final Magnet Integrated Testing - PENTA

07-Feb-13 Final Magnet Integrated Testing - PENTA

07-Jan-13 Straight Section Integrated Testing - PENT

06-Feb-13 Straight Section Integrated Testing - PEN

13-Feb-13 Straight Section Integrated Testing - PEN

14-Jan-13 Straight Section Integrated Testing - PENT

04-Feb-13 Straight Section Bakeout - PENTANT 5 - Cell 17

11-Feb-13 Straight Section Bakeout - PENTANT 5 - Cell 18

19-Mar-13 Straight Section Bakeout - PENTANT 5 - Cell 19

25-Mar-13 Straight Section Bakeout - PENTANT 5 - Cell 20

07-Mar-13 Straight Section Bakeout - PENTANT 5 - Cell 21

19-Feb-13 Straight Section Bakeout - PENTANT 5 - Cell 22

30-Jan-13 Final Bakeout & Condition Vacuum Secto

06-Feb-13 Final Bakeout & Condition Vacuum Secto

14-Mar-13 Final Bakeout & Condition Vacuum Sec

20-Mar-13 Final Bakeout & Condition Vacuum Sec

04-Mar-13 Final Bakeout & Condition Vacuum Sect

13-Feb-13 Final Bakeout & Condition Vacuum Secto

19-Mar-13, P5 Controls Systems Testing Complete

20-Mar-13 P5 Mechanical Utilities Integrated Testing

20-Mar-13 P5 PPS Integrated Testing

20-Mar-13 P5 EPS Integrated Testing

26-Mar-13 P5 Diagnostics System Integration Test

02-Apr-13 P5 Test Beam Instrumentation from MCC

23-Jan-13 Vacuum System Integrated Testing - PEN

(B) NSLS-II - Near Critical Path
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1.06.02.04.02 PUP5050 Vacuum System Integrated Testing - PENTANT 5 - Cell 18 5 30-Jan-13 05-Feb-13 37

1.06.02.04.02 PUP5060 Vacuum System Integrated Testing - PENTANT 5 - Cell 22 5 06-Feb-13 12-Feb-13 34

1.06.02.04.02 PUP5070 Vacuum System Integrated Testing - PENTANT 5 - Cell 21 5 25-Feb-13 01-Mar-13 22

1.06.02.04.02 PUP5080 Vacuum System Integrated Testing - PENTANT 5 - Cell 20 5 13-Mar-13 19-Mar-13 10

1.06.02.04.02 PUP5090 Vacuum System Integrated Testing - PENTANT 5 - Cell 19 5 07-Mar-13 13-Mar-13 14

1.06.02.04.02 PUP5440 Power Supply Low Current Testing - PENTANT 5 - Cell 17 6 28-Jan-13 04-Feb-13 36

1.06.02.04.02 PUP5450 Power Supply Low Current Testing - PENTANT 5 - Cell 18 6 07-Feb-13 14-Feb-13 30

1.06.02.04.02 PUP5460 Power Supply Low Current Testing - PENTANT 5 - Cell 22 6 14-Mar-13 21-Mar-13 8

1.06.02.04.02 PUP5470 Power Supply Low Current Testing - PENTANT 5 - Cell 21 6 04-Mar-13 11-Mar-13 16

1.06.02.04.02 PUP5480 Power Supply Low Current Testing - PENTANT 5 - Cell 20 6 20-Feb-13 27-Feb-13 24

1.06.02.04.02 PUP5490 Power Supply Low Current Testing - PENTANT 5 - Cell 19 6 26-Mar-13 02-Apr-13 0

1.06.02.04.02 PUP5740 Power Supply High Current Testing - PENTANT 5 - Cell 17 6 11-Feb-13 19-Feb-13 36

1.06.02.04.02 PUP5750 Power Supply High Current Testing - PENTANT 5 - Cell 18 6 22-Feb-13 01-Mar-13 30

1.06.02.04.02 PUP5760 Power Supply High Current Testing - PENTANT 5 - Cell 22 6 28-Mar-13 04-Apr-13 8

1.06.02.04.02 PUP5770 Power Supply High Current Testing - PENTANT 5 - Cell 21 6 18-Mar-13 25-Mar-13 16

1.06.02.04.02 PUP5780 Power Supply High Current Testing - PENTANT 5 - Cell 20 6 06-Mar-13 13-Mar-13 24

1.06.02.04.02 PUP5790 Power Supply High Current Testing - PENTANT 5 - Cell 19 6 09-Apr-13 16-Apr-13 0

1.06.02.04.02 PUP6040 Final Magnet Integrated Testing - PENTANT 5 - Cell 17 2 20-Feb-13 21-Feb-13 36

1.06.02.04.02 PUP6050 Final Magnet Integrated Testing - PENTANT 5 - Cell 18 2 04-Mar-13 05-Mar-13 30

1.06.02.04.02 PUP6060 Final Magnet Integrated Testing - PENTANT 5 - Cell 22 2 05-Apr-13 08-Apr-13 8

1.06.02.04.02 PUP6070 Final Magnet Integrated Testing - PENTANT 5 - Cell 21 2 26-Mar-13 27-Mar-13 16

1.06.02.04.02 PUP6080 Final Magnet Integrated Testing - PENTANT 5 - Cell 20 2 03-Apr-13 04-Apr-13 10

1.06.02.04.02 PUP6090 Final Magnet Integrated Testing - PENTANT 5 - Cell 19 2 17-Apr-13 18-Apr-13 0

1.06.02.04.02 PUP9400 Straight Section Integrated Testing - PENTANT 5 - Cell 17 3 30-Jan-13 01-Feb-13 42

1.06.02.04.02 PUP9500 Straight Section Integrated Testing - PENTANT 5 - Cell 18 3 06-Feb-13 08-Feb-13 39

1.06.02.04.02 PUP9600 Straight Section Integrated Testing - PENTANT 5 - Cell 19 3 14-Mar-13 18-Mar-13 16

1.06.02.04.02 PUP9700 Straight Section Integrated Testing - PENTANT 5 - Cell 22 3 13-Feb-13 15-Feb-13 36

1.06.02.04.02 PUP9800 Straight Section Integrated Testing - PENTANT 5 - Cell 21 3 04-Mar-13 06-Mar-13 24

1.06.02.04.02 PUP9900 Straight Section Integrated Testing - PENTANT 5 - Cell 20 3 20-Mar-13 22-Mar-13 12

Full Ring Integrated TestingFull Ring Integrated TestingFull Ring Integrated Testing 50 19-Apr-13 28-Jun-13 0

1.06.02.04.02 PUP1521 Final Integrated Testing - ALL PENTANTS 50 19-Apr-13 28-Jun-13 0

1.06.02.04.02 PUP1522 Final Survey & Alignment Prior To Commissioning - ALL PENTANTS 50 19-Apr-13 28-Jun-13 0

Accelerator CommissioningAccelerator CommissioningAccelerator Commissioning 323 03-Jan-13 18-Apr-14 0

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 114 03-Jan-13 17-Jun-13 9

1.06.02.05.02 PUP1028 Booster - Technically Ready For Commissioning 0 07-Feb-13 9

1.06.02.05.02 PUP1029 Booster - ARR & BHSO Ready For Commissioning 0 03-Jan-13 33

1.06.02.05.02 PUP1146 Booster - Commissioning Complete 0 17-Jun-13 9

Storage RingStorage RingStorage Ring 200 28-Jun-13 18-Apr-14 0

1.06.02.05.03 PUP1085 Storage Ring w/o ID - Commissioning 90 01-Jul-13 07-Nov-13 0

1.06.02.05.03 PUP1086 Storage Ring w/ ID - Commissioning 50 07-Feb-14 18-Apr-14 0

1.06.02.05.03 PUP1087 NSLS-II Project KPP Achieved 0 07-Nov-13 0

1.06.02.05.03 PUP1089 Storage Ring Commissioning - Early Completion 0 18-Apr-14 0

1.06.02.05.03 PUP1700 Storage Ring Technically Ready For Commissioning Phase 1 0 28-Jun-13 0

1.06.02.05.03 PUP1710 Storage Ring Technically Ready For Commissioning Phase 2 0 06-Feb-14 0

Experimental Facilities - Pre OpsExperimental Facilities - Pre OpsExperimental Facilities - Pre Ops 166 13-Aug-13 11-Apr-14 5

Experimental Facilities Beamlines Integrated TestingExperimental Facilities Beamlines Integrated TestingExperimental Facilities Beamlines Integrated Testing 166 13-Aug-13 11-Apr-14 5

No Work Organization No Work Organization No Work Organization 166 13-Aug-13 11-Apr-14 5

1.06.03.02.01 PTR2160 Beam pipes, etc.: Integrated Testing 10 31-Jan-14 13-Feb-14 45

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

30-Jan-13 Vacuum System Integrated Testing - PEN

06-Feb-13 Vacuum System Integrated Testing - PEN

25-Feb-13 Vacuum System Integrated Testing - PE

13-Mar-13 Vacuum System Integrated Testing - PE

07-Mar-13 Vacuum System Integrated Testing - PE

28-Jan-13 Power Supply Low Current Testing - PEN

07-Feb-13 Power Supply Low Current Testing - PEN

14-Mar-13 Power Supply Low Current Testing - PE

04-Mar-13 Power Supply Low Current Testing - PE

20-Feb-13 Power Supply Low Current Testing - PEN

26-Mar-13 Power Supply Low Current Testing - PE

11-Feb-13 Power Supply High Current Testing - PEN

22-Feb-13 Power Supply High Current Testing - PE

28-Mar-13 Power Supply High Current Testing - PE

18-Mar-13 Power Supply High Current Testing - PE

06-Mar-13 Power Supply High Current Testing - PE

09-Apr-13 Power Supply High Current Testing - P

20-Feb-13 Final Magnet Integrated Testing - PENTA

04-Mar-13 Final Magnet Integrated Testing - PENTA

05-Apr-13 Final Magnet Integrated Testing - PENT

26-Mar-13 Final Magnet Integrated Testing - PENT

03-Apr-13 Final Magnet Integrated Testing - PENT

17-Apr-13 Final Magnet Integrated Testing - PENT

30-Jan-13 Straight Section Integrated Testing - PEN

06-Feb-13 Straight Section Integrated Testing - PEN

14-Mar-13 Straight Section Integrated Testing - PE

13-Feb-13 Straight Section Integrated Testing - PEN

04-Mar-13 Straight Section Integrated Testing - PEN

20-Mar-13 Straight Section Integrated Testing - PE

19-Apr-13 Final Integrated Testing - ALL PENTANTS

19-Apr-13 Final Survey & Alignment Prior To Co

07-Feb-13, Booster - Technically Ready For Commissioning

03-Jan-13, Booster - ARR & BHSO Ready For Commissioning

17-Jun-13, Booster - Commissioning Complete

01-Jul-13 Storage Ring w/o ID - Commissioning

07-Feb-14 Storage Ring w/ ID - Commissioning

07-Nov-13, NSLS-II Project KPP Achieved

18-Apr-14, Storage Ring Commissionin

28-Jun-13, Storage Ring Technically Ready For 

06-Feb-14, Storage Ring Technically Read

31-Jan-14 Beam pipes, etc.: Integrated Testing

(B) NSLS-II - Near Critical Path
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NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

1.06.03.02.01 PTR2165 Multilayer collimating mirror: Integrated Testing (SB after _ _ _) 10 29-Jan-14 11-Feb-14 47

1.06.03.02.01 PTR2175 Multilayer collimating mirror motion mechanism: Integrated Testing 10 07-Feb-14 21-Feb-14 40

1.06.03.02.01 PTR2180 Endstn Misc Components: Integrated Testing 10 14-Feb-14 28-Feb-14 35

1.06.03.02.01 PTR2190 Analyser crystal & mechanism: Integrated Testing 10 27-Feb-14 12-Mar-14 27

1.06.03.02.01 PTR2195 IXS Ready for Commissioning 0 12-Mar-14 27

1.06.03.02.02 PTR2200 Nanoprobe Nano Integrated Testing 120 18-Oct-13 11-Apr-14 5

1.06.03.02.03 PTR2325-100 EIGER detector: Integrated Testing 5 13-Feb-14 20-Feb-14 41

1.06.03.02.03 PTR2360-100 Optics: Integrated Testing 60 01-Nov-13 30-Jan-14 55

1.06.03.02.03 PTR2370-100 Beam pipes: Integrated Testing 5 31-Jan-14 06-Feb-14 50

1.06.03.02.03 PTR2375-100 MAXIPIX: Integrated Testing 5 24-Mar-14 28-Mar-14 15

1.06.03.02.03 PTR2380-100 CHX ready for commissioning 0 28-Mar-14 15

1.06.03.02.04 PTR2405 Integrate Soft Coherent: Test Programs 80 12-Nov-13 11-Mar-14 28

1.06.03.02.05 PTR2500 SRX: Integrated Testing 80 01-Oct-13 28-Jan-14 57

1.06.03.02.06 PTR2600 Integrate Powder Diffraction: Integrated Testing 130 13-Aug-13 20-Feb-14 41

1.06.03.02.06 PTR2610 Integrate Powder Diffraction: Integrated Testing Complete 0 20-Feb-14 41

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

29-Jan-14 Multilayer collimating mirror: In

07-Feb-14 Multilayer collimating mirror m

14-Feb-14 Endstn Misc Components: Int

27-Feb-14 Analyser crystal & mechanism

12-Mar-14, IXS Ready for Commissioning

18-Oct-13 Nanoprobe Nano Integrated Testing

13-Feb-14 EIGER detector: Integrated Testing

01-Nov-13 Optics: Integrated Testing

31-Jan-14 Beam pipes: Integrated Testing

24-Mar-14 MAXIPIX: Integrated Testing

28-Mar-14, CHX ready for commissioning

12-Nov-13 Integrate Soft Coherent: Test Programs

01-Oct-13 SRX: Integrated Testing

13-Aug-13 Integrate Powder Diffraction: I

20-Feb-14, Integrate Powder Diffraction: I

(B) NSLS-II - Near Critical Path
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